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Purpose of Assessment and Methodology

CARPE Il was authorized in 2003 for a 7-year period. After three years of implementation, the CARPE SO team felt
that it was necessary to check the validity of the strategic approach based on expected and actual results at this mid-
term point. The assessment was requested to look at three levels: performance of the program elements toward
achieving their results; the management structure and how this is affecting the program performance; and the overall
strategic design and how well it is moving the program to results that will ensure the long-term conservation of the
natural resources in the Congo. These areas needed to be analyzed to determine if specific changes were needed in the
program that would improve its effectiveness and help ensure that strategic objectives of CARPE are achieved. The
following questions were asked:

» s the program advancing on track, so that CARPE will reach its goals for Phase | by 2011, and for the overall
program by 2015?

» Is CARPE design sufficient to ensure that the results and impacts achieved will be maintained beyond the LOP
of CARPE?

» What are the priorities for maintaining and changing approaches of management and/or programming to
ensure that CARPE is on track and that it stays on track?

USAID planned to use the answers to these questions to guide the mid-term decisions concerning program content,
funding and management, in accordance with the obligation of FY 2006 funds and beyond. The timing of this
assessment is made more salient because 2005 marks the end of the United States Government’s commitment to the
Congo Basin Forest Partnership (CBFP). An assessment at this time was seen as necessary to determine the results of
the US effort in its participation in the CFBP via the Central African Regional Program for the Environment (CARPE),
and to help CARPE strategize for the post-commitment era. One of the central questions for USAID and its partners is
how CARPE and the CBFP integration should precede beyond the FY 2005 obligations, so as to most effectively
achieve their two similar goals.

A four person assessment team was fielded in early October 2005 by Weidemann Associates in response to a RAISE
PLUS IQC task order. The three US based members of the team initiated their work by reading key documents
provided by the CARPE SO team. The team prepared a list of key assessment questions prior to initiating interviews
with key actors. The team then conducted interviews with representatives of each of the US-based CARPE partners.
The team felt that these 2-4 hour meetings were not sufficiently long to allow for a fully comprehensive understanding
of the partners’ views. Therefore, a questionnaire, with the team’s key assessment questions, was prepared and e-
mailed to each partner organization. Responses to the questionnaire, requested to be anonymous, were received from
all but two CARPE partners.

The US based members traveled to Kinshasa on October 29, 2005 where they were joined by the fourth team member,
who served as a local area specialist. The team spent three weeks in Central Africa, conducting interviews and site
visits. The team spent one week in Kinshasa, a second week in Gabon with meetings in Libreville and site visits and
interviews in the Gamba landscape. During the third week the team flew from Kinshasa to Goma and divided, in order
to maximize their resources and time. The team leader focused on the Virunga landscape with travel to Rwanda
(Kigali, Ruengheri, Volcanoes National Park), as well to the southern region of the Virunga National Park in the
Democratic Republic of Congo (DRC). The other team members flew to Epulu, DRC, to assess progress in the lturi
landscape and then visited Beni where they met with commercial loggers and CARPE partners. The team then returned
to Kinshasa where they presented a draft set of conclusions and recommendations to the CARPE SO team, the
USAID/Kinshasa mission director and to other mission officers.

The US based members returned to Washington, where after a few additional interviews with partners, a draft report
was prepared during early December. This draft was submitted to the CARPE SO team leader in early January, 2006.
After receipt of his comments, an edited draft report was sent to CARPE partners for their comments and suggestions.
Taking these comments into consideration, a final report was prepared in February and submitted to USAID. In
addition, the assessment team leader coordinated the preparation of public presentation materials (Power point and
written summary) that were presented to the US based partners in late February, and a separate memorandum was
presented to the SO team leader on future procurement recommendations.



Executive Summary

CARPE (Central African Regional Program for the Environment) is USAID’s major conservation program
in Central Africa and is one of USAID’s largest field based conservation programs. Central Africa contains
the second largest contiguous moist tropical forest in the world, representing nearly 20% of the world’s
remaining biome of this type. These forests are under significant threat. Most countries in the region remain
fragile, many having suffered from war with large displacements of their populations. However the
governments of the Congo Basin have recognized the threat to their forests. By signing the Yaounde
Declaration in 1999, the region’s presidents created a framework and action plan to achieve shared forest
conservation objectives.

USAID began CARPE as a 20 year program in 1995. The current phase of the initiative, CARPE Il, began in
January, 2003, and will operate until September, 2011. CARPE Il is carried on in nine countries with the
strategic objective of reducing the rate of forest degradation and loss of biodiversity through increased local,
national and regional natural resource management. The design of CARPE |1 corresponded with the
initiation of the Congo Basin Forest Partnership (CBFP), an international agreement between governments,
NGOs and the private sector reached at the 2002 World Summit on Sustainable Development (WSSD), with
the leadership of US Secretary of State, Colin Powell and the Government of South Africa. The United
States Government (USG) commitment to the CBFP was to support forest conservation in eleven large
landscapes in the region.

The USG chose to use the CARPE 11 as the program umbrella for most of the activities that it would finance
as part of the CBFP, with a commitment to provide $53 million over three years (FYs 2002 to 2005). An
Interagency Advisory Board was established in Washington to provide advice and recommendations related
to CBFP activities. CARPE also works in the Virunga landscape that includes territory in Rwanda and
Uganda, that are not CBFP signatories. Approximately $15 million/year was planned for the total CARPE
program, with $12 million dedicated to the landscape program (all but the previous CARPE | funding level
of $3 million/year). Only activities in support of conservation of the 11 CBFP landscapes were to be considered
for funding that drew on the $12 million per year. USAID management costs, cross-cutting non-CBFP
activities and Virunga landscape funding all had to be funded from the original $3 million, and USAID
management costs were capped at $1 million/year.

In order to move quickly into an implementation phase, USAID issued Requests for Assistance for work
across the landscapes. They were issued to each of the four non-government organizations (Implementing
NGOs) that had initiated the concept of the CBFP, that had major programs in the region and that had pre-
competed Leader with Associate (LWA) cooperative agreements with USAID. The implementing NGOs
divided up the landscapes and agreed on partnering arrangements within the landscapes. USAID accepted
this division of responsibilities. USAID also negotiated PASA agreements® with six USG federal agencies
and with two other organizations to provide various complementary “cross-cutting” services to the CARPE
program, on demand. CARPE agreements with the Implementing NGOs require “substantial” matching
funds from the landscape leaders amounting in aggregate to more than 50% of the USAID contribution.

CARPE 11 has been operational for almost three years; and the USG funding commitment to the CBFP has
been met. The CARPE SO team felt at this mid-term point that it was necessary to check the validity of the
strategic approach, based on expected and actual results, and to use the answers to these questions to guide
mid-term decisions concerning program content, funding and management in accordance with the obligation
of FY 2006 funds and beyond. Thus, a four person team was fielded in October, 2005 by Weidemann

! participating Agency Service Agreements (PASAs) are agreements that transfer funds and services between US federal agencies.



Associates to provide an independent assessment of CARPE I1. This assessment has addressed three major
issues: performance of the program elements toward achieving their results; the management structure
and how this is affecting the program performance; and the overall strategic design and how well it is
moving the program to results that will ensure long-term natural resource conservation in the Congo.

CARPE Program Performance to Date:
CARPE has three Intermediate Results (IRs):

IR 1: Natural resources managed sustainably;
IR 2: Natural resources governance (institutions, policies, laws) strengthened;
IR 3: Natural resources monitoring institutionalized.

Landscape activities (IR 1): The vast majority of program resources (approximately 80%) have been
dedicated to achievement of IR 1 landscape objectives. Although most field activities have been operational
for less than three years, with appropriate adjustments, CARPE 11 is and should stay on track to achieve its
goals of reducing the rate of forest degradation and protecting biodiversity by 2015. The move from Phase |
to Phase Il successfully built on limited CARPE | and on other NGO programs, to leverage the established
advantages of the implementing NGOs. Much of the progress to date has been focused on protected areas,
especially national parks, within landscapes, where implementing NGOs have the most experience.

In most of the landscapes there has been significant progress made in regard to biological and socio-
economic surveys and in regard to the initial zoning of landscape units, especially within protected areas;
the program is on track towards meeting indicator targets to create baselines and to convene the land use
planning process by September 2006. Implementing NGOs also work closely with government agencies
charged with protected area conservation and management and have built the capacity of these agencies’
personnel. However, the implementing NGOs have limited relationships with government agencies that have
the legal authority to work in the landscape areas that are not protected areas (PAs), such as forest
concessions. Progress in working with forest concessions and in establishing community based natural
resource management (CBNRM) reserves is limited. The variety of conservation strategies being used to
address threat-based challenges is field-testing a wide range of innovative models. These models push the
limits of implementing recent enabling legislation and, with continued refinement, are on track to provide a
sound basis for conservation management. Little progress has been made in addressing conservation threats,
such as bushmeat hunting, that occur in non-protected and non-concession forests.

Factors that have the greatest influence on the achievement of goals at the landscape level include: a long-
term NGO presence, previous investments in infrastructure and local partner capacity, an existing
information base for planning/management, NGOs’ success at leveraging additional funding, and
commitment by the lead NGOs to convening the land use planning process. The main constraints to progress
at the landscape scale include: remoteness, difficult access to the sites, lack of an information base for
planning/management, lack of infrastructure, lack of agreements in place to work with government agencies
mandated to manage lands outside of PAs, low tourism potential, and low local partner capacity. In several
landscapes, insecurity makes access impossible or dangerous in parts of the landscape.

Landscape partners or teams in perhaps half of the landscapes have not worked well together to achieve
landscape-wide objectives. This is attributed to competitiveness between the partners, poor management
skills or lack of interest in management by landscapes leaders, and USAID’s practice of segmenting
landscape funding, rather than channeling all funds through the landscape lead organization. The extent of
the authority of landscape leaders is not clearly defined. The partnerships that were most effective were those
where the respective capacities of the NGOs were the determining factor in assigning functions and



responsibilities. At sites where long-term collaboration was already ongoing, the appropriate roles were
clear. At newer sites, some partnerships were formed without a good mutual understanding of comparative
strengths as the basis for organizations’ roles. Collaboration across the program’s landscapes is also less than
desirable. Although many useful models are being built, there has been insufficient progress in exchanging
and replicating models or in sharing information, ideas and lessons learned across landscapes.

Cross-cutting activities and objectives (IR2 and IR3):

Four major cross-cutting issues that have the most potential to contribute to the strategic objective and
program results and which are within the comparative advantage of CARPE partners are: a) Capacity
Building, b) Policy and Governance; ¢) Bushmeat, d) Remote Sensing Technology. Very limited funding
was provided to address these objectives; the funding was dispersed across a confusing array of USG and
NGO organizations whose efforts were unevenly implemented in scope, scale, and geographic focus. The
roles of the federal agencies are not clearly understood by the partners as a whole. The “market approach”
with Implementing NGOs encouraged to buy their services has failed. Only the US Forest Service (USFS),
the National Aeronautics and Space Administration/University of Maryland (NASA/UMD), World
Resources Institute/Global Forest Watch (WRI/GFW) and the US Fish and Wildlife Service (USFWS) have
a proven track record that is likely to lead to a continuing demand for their presence in CARPE.

Capacity Building: The mix of NGOs and federal agency service providers has not effectively addressed the
capacity building objective. NGOs have strengthened park management and surveillance capacity, but
impact on Community Based Organizations (CBOs) and local NGOs has been much less effective. Federal
agency capacity-building efforts have been too sporadic (lacking continued follow-up), and too limited in
scope to have made broad program impact.

Policy: One major success of the CBFP has been to stimulate donor participation in forestry and
conservation policies. The Commission on the Forests of Central Africa (COMIFAC) Plan de Convergence
provides a vehicle for encouraging the countries of the region to come together on policy issues. At the
national level (and sometimes at the Basin level), several major policy issues have been identified and most
are being addressed by donors. CARPE partners appear to be influencing national policies by taking the lead
in: a) establishing community management reserves and concession agreements and (b) developing
landscape tourism plans.

Bushmeat: CARPE participation in the Bushmeat Task Force underscores the need to integrate bushmeat
strategies with other programs such as poverty reduction, livelihoods, mining, and health. Much of CARPE’s
focus to date has been on monitoring the severity of the bushmeat problem. CARPE natural resources
management (NRM) activities outside of protected areas (forest and oil concession enforcement, local
control) show promise for reducing small scale bushmeat hunting.

Remote Sensing Technology: The natural resources monitoring supported by NASA/UMD, despite
remaining gaps, is providing objective assessments on the status of forest cover. This work is valued, not
just for the quality of the data provided, but also for its political neutrality. Monitoring will continue to
require CARPE resources and greater availability of funds could accelerate the establishment of necessary
baselines across the landscapes. COMIFAC demands and the related State of the Forest monitoring will
require increasingly precise information that can be systematically collected at the field level using
comparable methodologies.

Progress in meeting USG objectives for the CBFP: The CBFP has been extraordinarily successful in bringing
the conservation needs of the Congo Basin to a broader audience and in increasing donor funding ($150
million). Active French “mediation” of the CBFP and COMIFAC should continue to be welcomed and
supported by CARPE and by the USG.




CARPE Management Structure

CARPE’s management structure, operating in 9 countries, 11 landscapes and 15 landscape segments, and
having 12 principal partners, is under-funded and over-performing. Transfer of CARPE management
responsibilities to the field has effectively and appropriately focused USAID’s attention on the field. The
cognizant technical officer (CTQO) has been extremely active and available to all parties, but has been
hampered by a small fluctuating staff and with problems relating to CARPE’s field-based focal points.
Despite the presence of the CARPE office in Kinshasa, the overall USG presence and attention to
environmental issues in the region have been insufficient, with very limited US Embassy capacity.

Program roles and responsibilities are clearly established with the major exception of national governments
and landscape leaders (see above). Host government expectations of involvement have not been met; even
when they have accepted that no CARPE funding will be provided directly to them. Indirect support
provided via partners has not been well documented or acknowledged by governments. CARPE’s annual
planning process essentially ignores national governments, although it typically involves locally-based
government officials in the landscapes.

The most significant problems in agreement execution relate to: a) long delays in the approvals of sub-
contracts and sub-grants during periods of short staffing in the regional contract officer’s headquarters
RCO/Nairobi; b) absence of Regional Legal Advisor support and ¢) continuing revisions in work plans and
in the performance monitoring plan (PMP) reporting requirements. The degree of USAID’s substantial
involvement as defined in the cooperative agreements appears to be normal, but has been exercised
aggressively by requiring great detail in the work plan and in the monitoring requirements. Most partners
have accepted or have seen value in USAID’s insistence on planning and monitoring at this level of detail.

The structure of the cooperative agreement awards encourages a strong landscape focus. Budgeting and
monitoring by landscape segment has put a very heavy load on the CARPE SO team, with the team involved
with annual budget decisions on landscape segments that would be described elsewhere as mini-projects
(funding as low as $150,000/year).

CARPE Assessment of Strategic Design

Essentially, CARPE 11 has three major design elements:
1. Grants to large international conservation NGOs (Implementing NGOs), leveraging their country and
regional presence to implement field “landscape” level activities;
2. A set of mostly US-based organizations that work across landscapes in common thematic areas such
as multiple-use planning, forest monitoring, policy and governance and uncontrolled hunting;
3. Aregional program management structure based in USAID Kinshasa, with country-specific focal
points as program antennae and with modest backstop and coordination functions in Washington.

The rapid scale up and five-fold increase in CARPE funding led to a number of the following design
compromises:
e Too strong of a linking of funds to geographic areas, without adequately linking them to existing
governance regimes.
e Insufficient USAID management structure for the scope of the undertaking.
e A design that did not facilitate important cross-cutting, transversal functions such as monitoring,
policy coordination, and determining best practices that were dispersed across a confusing array of
USG and NGO organizations.



e Disproportionate support to one of three intermediate results (IR1) via a strong weighting of funding
and through emphasis on local, mostly protected area-level implementation and capacity building.

The lack of a USAID presence has been insufficiently bolstered by other CARPE/CBFP resources such as
the State Department Regional Environment Officer, the focal points and Washington based partners.
However, where it has received adequate attention, the basic design for working in non-presence countries
appears sound. CARPE needs to increase resources to cross-landscape, system-wide, and regional concerns,
especially as other donor funds become more available at the field level and within landscapes.

The “landscape” approach has succeeded as a concept by shifting attention from a nearly exclusive focus on
parks (and protected areas), but it has built limited local buy-in. In spatial terms, landscapes are project units
and do not correspond to existing administrative planning units. Landscape leaders and partners need to
develop suitable mandates and links with institutions beyond the parks and forest departments to
appropriately support local governance. This can be done by balancing landscape with other elements of a
conservation program.

Major Recommendations for the remainder of CARPE I1:

The report sets forward six major programmatic recommendations and then provides additional
recommendations for the resolution of significant CARPE II issues. In some cases several program options
are presented in order to encourage further discussion and more in-depth analysis by USAID and by the
partners, since the assessment team was not able to review in depth all of the elements of this complex
program. It is anticipated that these recommendations will prove useful to the team that will soon assist the
CARPE CTO team in designing the next phase of the CARPE Il program. Finally, no specific procurement-
sensitive recommendations are included in this document, due to USAID regulations.

Programmatic Recommendations:

e Improve program balance by focusing more attention and resources on IRs 2 and 3 and on program
management. With the experience of the past three years, funding can be allocated much more
efficiently than by using the artificial proportional limitations established when CARPE |1 was
initiated.

e Strive to link landscape programs more closely to existing governance structures and to increase host
country participation in program decision making. The weakness of host government and even local
citizen support for the landscape programs is CARPE II’s “achilles heel” that needs to be addressed.

e Diversify the skill base of CARPE partners working in landscapes to ensure that livelihood needs, as
well as conservation threats, are addressed in a way that builds a local constituency for conservation.
The teaming agreements for the landscapes need to provide a greater diversity of talents during the
remainder of CARPE II.

e Gradually focus less attention on protected areas (PAs) in landscapes, and focus increased attention
on addressing threats and opportunities in forest concessions and with communities. Placing priority
attention on PAs was an appropriate strategy for the initial phase of CARPE 1, but cannot remain the
center of attention in the next phase, if CARPE’s landscape goals are to be attained.

e Reinvigorate the USG financial commitment to CBFP and back that commitment with increased staff
attention to basin-wide and national policy issues. The USG should continue to provide leadership for
this program by announcing a continued USG commitment to CBFP of at least $15 million/year
through 2015. Just as importantly, the State Department and USAID can build on the initial success
of the CBFP with some modest increases in staffing and with active involvement in key policy issues.

e Increase emphasis on country-level and basin-wide coordination (country teams, prioritization of
non-landscape activities), while at the same time reducing the isolation of landscape programs and



improving opportunities for intra-landscape learning from successful models. A new CARPE support
contract is recommended to sustain this effort.

Other Recommendations:

a. Tighten program focus: Focus CARPE activities on those programmatic or spatial landscape activities
that will most directly reduce identified threats. Leverage recent CBFP partner contributions to selectively
and efficiently limit unnecessary use of USAID funds. Limit “cross-cutting” federal agency involvement in
the follow-on design to areas where they have a demonstrated comparative advantage.

b. Improve landscape performance: Continue to use and promote a landscape approach, but place less
emphasis on the concept of “landscapes” as territorial units. Landscape programs need to move beyond first-
stage targets (largely protected areas) and should deal with broader and difficult landscape issues, including
livelihoods issues. Adjust designs to explicitly account for inevitable variability in conditions of
stability/security.

Continue working through Implementing NGOs as the primary means to anchor the CARPE program, but
adjust grant mechanisms to encourage more synergistic consortia that better integrate strengths of a wider
range of partners. Insist that, where appropriate, teaming arrangements include improving livelihoods,
forestry, local governance and sometimes, conflict resolution or other specialized contractors/sub-grantees.
Conservation NGOs should seek partners that can provide the needed expertise.

Allocation of landscape funds:

Option a: Normally, all landscape funding should be funneled through the landscape leader. To eliminate
double overheads, implementing NGOs would need to accept that these funds would be subcontracted or
sub-granted to other Implementing NGOs, with no or low overhead charges. Exceptions would be made
on a case-by-case basis, primarily when Trans-boundary landscapes do not lend themselves to joint
planning and when threats can be isolated and addressed without unnecessary administrative and
management overhead.

Option b: Maintain the present system of unbundled funding for segment leads, but increase the formal
authority of landscape leads to approve/disapprove annual plans and budgets.

c. Prioritize and make better use of Cross-Cutting program components. Four major cross-cutting issues
that have the most potential to contribute to the strategic objective and program results and which are within
the comparative advantage of CARPE partners are: a) Capacity Building b) Policy and Governance c)
Bushmeat, and d) Remote Sensing Technology for natural resource monitoring. Lead partners should be
clearly identified for each of these issues in the next phase of CARPE procurement. The cross-cutting leads
would be primarily responsible for recommending and sometimes executing CARPE-funded activities
outside of landscapes, providing guidance but not funding within landscapes, and coordinating CARPE
reporting. In each case, a CARPE Il agenda (e.g. policy agenda, capacity building agenda) should be
developed and clearly communicated to all CARPE partners. Recommendations for each of these four cross-
cutting components are provided in Chapter 5.

CARPE should continue to support a small grant program in each country focused on strengthening the
institutional capacity of NGOs and CBOs at both the national and landscape levels. Management of the small
grants fund should be one of the tasks implemented through the proposed CARPE support contract.

d. Improve Program Management: Reduce and better distribute the Program’s management burden. The
CARPE management burden is unusually heavy and the CARPE SO team’s capacity is limited and too
dependent on one person. Bolster the USAID/CARPE staff in Kinshasa. Strive to reduce the number of
management decisions that must be made by the CARPE SO team: e.g. approval of small grants, reduction in




the number of landscape segments. Establish a CARPE support contract (new mechanism) that will: support
the CARPE country teams, increase capacity to manage the focal point and small grant programs, provide
venues for country and regional exchange of lessons learned and successful models, coordinate non-
landscape capacity building and policy activities, provide broad technical support to IRs 2 and 3, and perhaps
assist the CARPE SO in program reporting. Make the Focal Points more effective elements of the USAID
management team.

e. Continue program funding and reinvigorate USG support: Reinvigorate the USG’s commitment and
level of support to CBFP and CARPE objectives. Support to CBFP and CARPE is harmonious with broader
USG and European goals of democratization and development in the region. Announce a continued USG
commitment to CBFP through 2015. CARPE is an extraordinarily broad and ambitious program that could
absorb much more than the funding presently available for it. A minimum of $15 million/year (ideally more)
will be needed through 2011 if CARPE is to have an opportunity to meet its Phase Il objectives.

Increase USG staff and program support for the region. Establish a new International Environment, and
Scientific Affairs (OES) position for Central Africa (only). Revitalize and broaden support for
CBFP/CARPE by creating a new Washington-based coordination body that includes all CARPE partners and
reaches out to other potential partners. Establish a more visible USG/USAID identification (branding) that
will normally be used for CARPE-funded activities and commodities.

f. Improve CARPE’s relationships with national governments, of which many do not appreciate
CARPE and could limit its future success: For the remainder of CARPE I, a) establish a clearly defined
role for local government officials in annual activity planning in landscapes and b) establish a clearly defined
role for national government officials in approving an annual set of CARPE activities within each country.
Make communication and coordination with national governments the primary task of re-invigorated Focal
Points.

g. Develop a more precise approach to balancing conservation and development activities in
landscapes: Possible options:

e Require landscape leaders in the Request for Applications (RFA) response to: a) analyze
development needs in their landscape; b) identify development partners; and c) indicate a level of
funding and a development approach needed to address the most critical needs and to alleviate
threats to long-term conservation. A floor of 5% or 10% funding for development might be
required by USAID.

e Announce the establishment of a second “development window” in the CBFP. Encourage donors
to provide and implementing NGOs to search for development funding (matching funds or co-
financing agreements with donors), to complement conservation funding in landscapes. This
approach leaves development to the development specialists, and follows the approach of the
World Wildlife Fund’s (WWEF’s) partnering with the Gesellschaft fur Technische
Zusammenarbeit (GTZ) in Cameroon and the Central African Republic (CAR) and
USAID/Kinshasa’s funding for LacTumba.

e USAID/DRC and USAID/Rwanda, as well as the CARPE SO team leader should explore
opportunities to access central and regionally-funded USAID programs (e.g. the Population-
Health-Environment initiative; Office of Conflict Mitigation resources, FFP resources, Office of
Energy resources), to supplement mission bilaterally-funded development activities in CARPE
landscapes.

e Work closely with the Washington CARPE team to identify and help channel other resources to
the CARPE (and CBFP) effort. For example, the USFWS has resources independent of those
deriving from former CARPE monies that could be tapped by Congo Basin conservation entities.




I. Background and program history

Central Africa contains the second largest contiguous moist tropical forest in the world, representing nearly 20%
of the world’s remaining biome of this type. More than 60 million people live in the region, and they depend on
their rich forests and on other biotic resources for their livelihoods and economic development. The Congo
forests form the catchment of the Congo River, a basin of local, regional and global significance. The forests
provide valuable ecological services by controlling and buffering climate at a regional scale and by absorbing
and storing excess carbon dioxide released from the burning of fossil fuels, thereby helping to slow the rate of
global climate warming. The forests also provide food, shelter and livelihoods for many of the region’s people.
Nearly half of the region targeted by CARPE is under forestry concessions, making productive forest use central
to the region’s economy. Deforestation trends and other threats to the forest are increasing in the region and, if
unchecked, will ultimately negatively impact the development potential of the region.

Most countries in the region remain fragile, many having suffered from war and large displacements of their
populations since the CARPE program began. However, the governments of the Congo Basin have recognized
the threat to their forests and through the Yaounde Declaration, have indicated a desire to act. Several
governments have begun to put appropriate legislative and policy frameworks in place, though
implementation is lagging due to inadequately trained personnel and to other deficiencies in their capacity to
implement these commitments. There is significant official recognition of the need for regional cooperation
in tackling these environmental challenges, which has already led to cooperative work and to the formation
of channels and structures for collaboration.

Recognizing the importance and difficulty of conservation in the Congo Basin, USAID began a 20 year
program in 1995 aimed at reducing the threats of deforestation and the decrease in biodiversity. The current
strategic phase of the initiative, CARPE II, began in January 2003 and will operate until September 11, 2011.
CARPE Il includes nine countries within the Congo Basin having the strategic objective of reducing the rate
of forest degradation and the loss of biodiversity through increased local, national and regional natural
resource management. CARPE I is using the knowledge and capacity built under CARPE | to implement
sustainable natural resource management practices in the field, improve environmental governance in the
region and strengthen monitoring capacity.

An evaluation of CARPE in 2001 concluded: “In sum, CARPE and its partners have worked with great cost-
efficiency to deliver a complex, flexible and imaginative contribution to forest conservation in the Congo
Basin...the first Phase of CARPE has been an extremely worthwhile effort, benefiting greatly from the
intellectual diversity of the many organizations, both in the U.S and in Central Africa that have worked
together to execute its program.” Although CARPE | was viewed as successful, the evaluation revealed
several issues that needed to be considered in moving forward. In its initial phase, CARPE focused on two
main issues, namely, building an information base regarding the region’s natural resources and building local
capacity through a small grants program. CARPE | divided its effort into themes that included forestry,
protected areas, and environmental governance. The program suffered from the combination of its broad
focus and its small, $3 million/year budget. The evaluation recommended, inter alia, that CARPE program
management be moved to the field in order to raise the program’s profile and operational effectiveness. The
evaluation also suggested that CARPE Phase 11 focus more on how land and resource uses could be zoned
and regulated to support the conservation needs for forests and biodiversity. The evaluation praised the small
grants program, because of its ability to involve local people and to build local capacity; it gave high marks
to forest monitoring activities. Given the small budget anticipated for a follow-on CARPE I, the evaluation
recommended that the program limit itself to a few landscapes where an integrated approach would be
supported.
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Unforeseen during the evaluation, the timing of the design and implementation of CARPE Il corresponded
with the initiation of an international agreement reached at the 2002 World Summit on Sustainable
Development (WSSD) where governments, NGOs and the private sector recognized the importance of
conserving the Congo by creating the Congo Basin Forestry Partnership (CBFP). The essential background
to the CBFP starts with the1999 Yaounde Summit and the resulting Yaounde Declaration, where the region’s
heads of state created a framework and action plan (the Plan de Convergence) to achieve shared forest
conservation goals. The Summit also endorsed the concept of conserving broad landscapes. The Commission
on the Forests of Central Africa (COMIFAC) was created to monitor and to coordinate actions of the
member states relative to the Declaration, with a small secretariat based in Yaounde, Cameroon.

In 2000, a WWF-sponsored priority-setting workshop in Libreville involving more than 150 national and
international specialists, determined the conservation principles for the Congo Basin that led to the definition
of eleven landscapes as the priority targets for conservation in the Congo Basin. These eleven landscapes
stretch across six Central African countries (DRC, Gabon, Cameroon, Central African Republic, Equatorial
Guinea, Democratic Republic of the Congo and Sao Tome-Principe?), and encompass 36% of the Congo
Basin territory. As a next step, several large international conservation NGOs (WWF, WCS, AWF and CI)
proposed to the USG that it initiate at the World Summit on Sustainable Development (WSSD) a major new
program, named the Congo Basin Forestry Partnership, to stimulate international cooperation in the Congo
Basin. They proposed that the USG also provide financial and political support for a major conservation
program in these landscapes as the USG contribution to the CBFP. The USG agreed with this proposal and,
in concert with the government of South Africa, Secretary of State Colin Powell announced the CBFP at the
WSSD in 20023, Priorities of the CBFP* are to:

e Provide people sustainable means of livelihood through well-managed forestry concessions,
sustainable agriculture, and integrated ecotourism programs;

e Help countries develop a network of effectively managed national parks, protected areas, and
corridors; and,

e Improve forest and natural resource governance through community-based management, combating
illegal logging, and enforcing anti-poaching laws.

The USG chose to use the CARPE Il as the program umbrella for almost all of the activities that it would
finance as part of the CBFP. The USG commitment to CBFP was to provide $53 million over four years
(FYs 2002 to 2005). An Interagency Advisory Board was established in Washington to provide advice and
recommendations related to CBFP activities under CARPE. While CARPE landscapes encompass all of the
CFBP areas, CARPE also works in one additional area, namely, in the Virunga landscape, that includes
territory in Rwanda and Uganda.

While some components of CARPE | were extended for an extra year, USAID prepared to initiate the
expanded CARPE Il program. The program design focused primarily on the USG’s commitment to
conservation in the eleven landscapes, but the design team melded this element with the most successful
components of CARPE I, and also fit the program closely to the Strategic Objective Framework used for
CARPE I.

2 Sao Tome-Principe is included in the CBFP although none of the eleven landscapes touch on its territory. Cross cutting activities
may be carried out in that country.
® Subsequently,
Secretary Powell traveled to Libreville, Gabon where the head of state, Omar Bongo, announced a commitment to establish
thirteen new national parks and a national park service in support of the CBFP.
* US State Department, Office of Environmental and Scientific Affairs, “Official Final CBFP Fact Sheet,” 23 August 2002.
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Intermediate

CARPE Il Results Framework

Results

Revised for Performance Management Plan

SO Indicators:

Reduce the rate of forest degradation and loss of biodiversity through increased local, national,
and regional natural resource management capacity.

Ind 1: Change in area of forest from intact/pristine to “degraded,” modified, or secondary forest or to non-forest; and from “degraded” forest to non-forest

Ind 2: Population status for selected biodiversity “indicator” species such as: wide-ranging “landscape” species and/or ecological keystone species (e.g.
elephants, large predators) and/or globally threatened species (such as, mountain gorillas, bonobos, etc.)

Intermediate Result 1
Natural resources managed sustainably

LANDSCAPE SPECIFIC

Ind 1: Number of landscapes and other
focal areas covered by integrated land
use plans

AWEF, CI, WCS, WWF LS Leaders

Ind 2: Number of different use-zones
(e.g., parks & PAs; CBNRM areas;
forestry concessions; plantations) within
landscapes with sustainable
management plans

AWF, CI, WCS, WWF LS Leaders

Ind 3: Number of landscapes or other
focal areas implementing surveillance
system for illegal logging

AWEF, CI, WCS, WWF LS Leaders

Ind 4: Number of landscapes or other
focal areas implementing bushmeat
surveillance system

AWF, CI, WCS, WWF LS Leaders

Intermediate Result 3
Natural resources monitoring
institutionalized

MIXED - LS and COUNTRY

Ind 1: Number of landscapes or other
focal areas with forest cover
assessments (see SO-level indicator 1)

AWEF, CI, WCS, WWF LS Leaders

Ind 2: Assessment of capacity of Congo
Basin (African) institutions (e.g.
government agencies, universities and
research institutions, NGOs, regional
institutions) to collect and analyze
information of adequate quality for
decisionmaking

CARPE FOCAL POINT: AWF, CI, WCS,
WWEF Country Heads

WRI IGP and GFW

IUCN

Ind 3: Content/quality analysis of annual
“State of the Congo Basin Forest” report

Intermediate Result 2
Natural resources governance
(institutions, policies, laws) strengthened

COUNTRY-SPECIFIC

Ind 1: Number of key new laws or policies
for PAs, logging concessions, and
CBNRM passed or old laws and policies
reformed compared with a list of
recommended or promoted reforms
CARPE FOCAL POINT: AWF, CI, WCS,
WWF Country Heads

WRI IGP and GFW

IUCN

Ind 2: Number of NGO (and other civil
society organizations) advocacy initiatives
& activities (e.g., media articles about
environmental governance issues e.g.
illegal logging, bushmeat poaching; NR
court cases brought or complaints filed
with appropriate government agencies)
recommended or promoted reforms
CARPE FOCAL POINT: AWF, CI, WCS,
WWF Country Heads

WRI IGP and GFW

IUCN
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Approximately $15 million/year was assumed to be available for the total CARPE program, with $12 million
dedicated to the landscape program (all but the previous CARPE | funding level of $3 million/year). Only
activities that supported the conservation of the 11 CBFP landscapes were to be considered for funding that
drew on the $12m per year. USAID management costs, non-landscape activities carried out by federal
agency partners and funding for the non-CBFP Virunga landscape all had to be funded from the original $3
million.

In order to move quickly into an implementation phase, USAID decided to issue Requests for Assistance for
work across the landscapes. The RFAs were issued to each of four founding international non-government
organizations (Implementing NGOs) under Leader with Associates (LWA) agreements, which had been pre-
competed and had already existed between USAID and each of the four. USAID asked for proposals that
would differentiate each of the eleven landscapes and also 15 landscape segments. The proposals from each
NGO should propose a “landscape leader” and a “partnering agreement” for work in the landscape that might
include other Implementing NGOs or other organizations (e.g. CARE, local NGOs). Although the historical
record becomes somewhat murky at this point, the Implementing NGOs met several times and negotiated
among themselves a division of responsibilities for the package of landscapes. When USAID received and
reviewed the four applications, they found that they had been presented with a single proposal for each
landscape and for each landscape segment. USAID accepted this division of responsibilities, but found that
none of the applications were fully satisfactory. USAID provided comments and questions to each of the
NGOs and requested revised proposals. After some further negotiation, the revised proposals were accepted.
The division of responsibility for the Implementing NGOs within the eleven landscapes and their estimated
life-of-program funding is provided in three tables located in Annex I.

About the same time, USAID also negotiated PASA agreements® with six USG federal agencies to provide
various complementary “cross-cutting” services to the CARPE program, on demand: US Forest Service:
Multiple use planning at the landscape scale addressing community use, protected areas, and extractive
zones ; US Fish and Wildlife Service: Bushmeat Initiative; US National Park Service: Technical assistance to
Gabon in protected area management; NASA®: GIS and forest monitoring; Smithsonian Institution:
Biological assessment capacity building; and Peace Corps: Local Natural Resource Management education.

In addition, a CARPE | contract with the World Resources Institute was extended to continue the work of its
GFW program. WRI was asked to submit an application from its Forest Governance Program to lead policy
studies and initiatives. An international agreement with the World Conservation Union (IUCN) was extended
to continue support in the region through a regional NGO, CEFDHAC (Conference sur les Ecosystemes de
Forets Denses et Humides d’Afrique Centrale).

Finally, a separate PASA with USDA and the University of Missouri was initiated in FY02, with the
expectation that CARPE Il would be managed by USDA. This PASA was eventually used to hire the
CARPE 11 SO team leader and the CARPE SO team and to pay for certain other program management costs.
All of these CARPE management costs are “program-funded” rather than funded through USAID’s
operational expense accounts.

Most of these CARPE partners began CARPE Il activities in the region in FY2003. The CARPE SO team
leader arrived in Kinshasa to open program operations at the USAID/Kinshasa office in January, 2003.

> Participating Agency Service Agreements (PASAS) are agreements that transfer funds and services between US federal agencies.
® NASA subcontracted with the University of Maryland for much of this program.
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Status of Program Funding: The USG’s funding commitment to provide $53 million from FY2002 through
FY2005 to the CBFP has been met. USAID contributed $3 million in FY 02 and $45 million from FY03—
05 ($15 million each year, plus an additional $1million earmarked by the US Congress for gorillas in FY 04
and $2.5million earmarked for the Great Apes Conservation Fund in FY05). The US Fish and Wildlife
Service and the State Department ($2.25 million in ESF funds) funded the balance. The CARPE strategy
statement recommends a funding level of $15 million annually through FY2010.

In addition, CARPE agreements with the Implementing NGOs require “substantial” matching funds from the
landscape leaders amounting in aggregate to more than 50% of the USAID contribution. Approximately
$150 million is also being “leveraged” from other CBFP partners: international donors and other non-USG
sources.

I1. Assessment of Program Performance
A. Performance at the landscape level

i. Analysis of progress towards land use planning and landscape management

The implementing partners originally proposed the landscape approach and identified the eleven priority
landscapes. Later the Virungas focal area in Rwanda and the DRC also became one of the CARPE field
locations. The landscape approach entails a systematic methodology to address threats both within and
outside the protected areas, including deforestation, loss of habitat, pollution from oil extraction and mining,
bushmeat trafficking, human migration and agricultural expansion, and other activities that involve both
legal and illegal exploitation of natural resources. The CARPE strategy is based on the assumption that the
landscape approach can mitigate these threats through improved natural resources management (NRM)
planning, legal and regulatory reform, increased capacity, and broader stakeholder participation in the
implementation of both policies and management. CARPE I1’s strategic objective to “reduce the rate of
forest degradation and loss of biodiversity through increased local, national, and regional natural resources
management capacity” cannot be achieved without a broad, integrated approach that encompasses land uses
other than protected areas.

Each landscape is unique and difficult to compare with the others. Criteria for choosing the landscapes
included vulnerable and irreplaceable species or biodiversity richness, and/or ecosystems that had remained
unusually intact or that were unique in the region. The delineation of landscape boundaries is being re-
examined, and revised boundaries have been proposed by landscape leads for at least five of the landscapes
to reflect a better understanding of the threats and options to address them. Several landscape level
implementers also have determined that the greatest threats derive from far outside the landscape, especially
the demand for bushmeat from distant urban markets or mining centers.

Implementing partners working in the landscapes have made significant progress in conducting biological
and socio-economic surveys. There is not yet a consensus among all partners as to how to survey
biodiversity. Most of the surveys within the CARPE landscapes are monitoring megafauna (elephants,
gorillas), identifying populations, habitat, and migration patterns. This approach assumes that the
populations of endangered megafauna are an indicator of the extent to which primary habitats are being
protected. Other implementing partners argue that megafauna are not necessarily indicators of healthy,
biologically diverse ecosystems, and that a more scientifically valid approach would be to monitor a much
broader range of species, including plants, invertebrates, reptiles, amphibians and birds, as well as large
mammals. The Smithsonian Institution/Missouri Botanical Gardens (SI/MBG) program has introduced an
approach focused on plants and vegetation, which can form the basis for long-term inventory and
monitoring, as well as for the delineation of zones and decisions on management practices within zones.
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This more intensive approach to biodiversity monitoring is being carried out in the Monts de Cristal LS
segment in Gabon and in the lturi-Epulu-Aru LS in the DRC. However, some NGO partners argue that this
level of monitoring would be too costly to be feasible as a basin-wide approach, and would require resources
that could be better invested in other activities. An integration of the two approaches should involve
identification of specific threats, endangered and/or sensitive taxa (both plants and animals), and
interventions that are expected to have an impact on ecosystems, and application of the intensive approach in
targeted areas, while continuing the megafauna surveys over a larger area.

Landscape strategies and protected area management plans have been initiated in most landscapes.
Landscapes that have made the most progress have prepared draft strategy plans for the overall landscape,
draft management plans for protected areas, and have initiated zoning in areas outside the protected areas,
such as community conservation reserves, wildlife reserves within forest concessions, and fishing zones.
Socio-economic surveys are an important element in the preparation of conservation plans, and are also
generally the first step to gather information needed for planning and interventions outside the protected
areas. All of the implementing partners have made significant progress in conducting the socio-economic
surveys and in using them to further analyze threats from human activities in the landscapes. Only a few
landscape teams have progressed to the point of preparing management plans for zones outside the PAs. The
work plan targets for IR 1.2, in terms of land use plans adopted and implemented, will only be met partially.
The performance monitoring plan (PMP) defines an “Adopted Land Use Plan” as one that “is legally
recognized by the legal controlling authorities that govern the specific land use types (Parks Services,
Forestry Ministry etc)’.” For the most part, the land use plans have not met this standard of formal or official
adoption; nevertheless, the landscape partners are moving forward with the implementation of the plans.
USAID has agreed that landscape partners should move forward with simultaneous implementation
activities, while working towards convening a landscape planning process and the adoption of management
plans.

Landscapes that involve a wide range of local and international partners, that are implementing interventions
in several zones, and that are building synergy between conservation and development activities, tend to be
ones in which implementing partners have had a long-term presence. These areas were less disturbed by
conflict and NGOs were able to maintain a presence at times when they had to pull out of other areas.
Landscapes in which the implementing NGOs have launched activities more recently, including the Salonga-
Lukenie-Sankuru landscape and the Lac Toumba landscape segment, are still at the partner identification
stage. Landscapes in which the NGOs have a much longer history of operation, such as the Sangha Tri-
national (TNS), are much more advanced in terms of protected area conservation, as well as for broader land
use management outside the protected areas. WWF has partnered with GTZ in TNS to address rural
development, socio-economic and livelihood issues.? Some of the NGO partners have been very successful
at leveraging additional funding, by demonstrating that the landscape is a good investment for conservation
and for possible future tourism.

All landscape implementers face enormous constraints, especially lack of national government investment in
the protected areas and in park services personnel, who are very poorly paid. The governments may be
providing even fewer resources in landscapes that appear to have low potential to generate revenues from
tourism development. These factors also affect the extent to which NGO partners have been able to generate
significant matching funds from other donors. Nevertheless, several landscapes, in which the implementing
partners are relatively new, have overcome start-up challenges and have put in place a creditable range of
activities in a short time.

7
PMP
& Comments on draft evaluation report from WWF 02/03/2006
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Table 1: Progress in meeting landscape level targets (as of September 2005)

Landscape, segment, partners, and country

Ind. 1.1 Number of landscapes and other focal areas
covered by integrated land use plans

Ind. 1.2 No. of different use-zones within landscapes with sustainable
management plans

1 Monte Alen - Mont de Cristal
Seg 1l Cl (SL) Equatorial Guinea | Monte Alen LUP process 25% convened CBNRM and ERZ plans 25% achieved
Seg 2 WCS (SL) Gabon Monts de Cristal LUP strategy 25% achieved PA strategy document finalized
Seg 2 WWEF Gabon Monts de Cristal
2 Gamba Conkoati PAs LUP strategy 25% achieved; CBNRM strategy 20%
Seg 1 WWE (LL) Gabon Gamba Conkoati Land use planning process convened achieved; ERZ LU design 70% complete
Seg 1 WCS Gabon Mayumba & Loanga NPs Strategy Completed FY05 PA management planning process 50% convened
Seg 2 wes ROC Conkoati-Douli PA & community reserve LUP process convened; PA design
50% & Community Reserve design 25% complete;
3 Lope — Chaillu — Louesse
WCS (LL) Gabon LUP Process 50% Pre-Convened PA LUP processes convened, strategy documents finalized
ROC
4 Dja-Minkebe-Odzala Tri-National (TRIDOM)
Seg 1l WWE (LL) Gabon Minkebe LUP process 40% convened & plan 15% complete | PA Mgmt plans convened & design 10% complete; CBNRM &
Seg 1l WCS Gabon lvindo ERZs LUPs in progress
Seg 2 WCS (SL) ROC Odzala PA, CBNRM & ERZ LUP processes 25% convened
Seg 2 WWF ROC Odzala
WWE c Dja-Boumba Bek LUP process 40% convened & plan 60% complete | 50% of PA & 65% CBNRM LUPs complete; ERZ LUP design
ameroon
100% complete
5 Sangha Tri-national LUP convened & design 75% complete; CBNRM hunting,
Seg 1l WWE (LL) CAR Dzanga-Sangha agriculture & logging zone strategies in progress
WWE c Lobeke Strategy document 60% achieved; LUP 50% PA & CBNRM 100% of LUP design complete; ERZ design 50%
ameroon ;
implemented complete
Seg 2 Nouabale-Ndoki PA Strategy document 75% achieved; community
WCS (SL) ROC huniting/NTFP zones & wildlife management in timber
concession zones in progress
6 Leconi — Bateke —Lefini LUP process 25% convened PA LUP process convened; CBNRM LUP process 25%
WCS (LL) Gabon Bateke convened
WCS ROC Lefini PA LUP process 25-50% convened
7 Lac Tele - Lac Tumba Land use planning process convened
Seg 1l WCS (SL) ROC Lac Tele Strategy Completed FY05 Community Reserve LUP process convened
Seg 2 Lac Tumba Scientific reserve LUP process convened & 30% of design
WWE (LL) DRC completed; 40% of CBNRM LU design complete
8 Salonga — Lukenie — Sankuru 40% Land use planning process convened
WWEF (LL) DRC Salonga Lukenie Sankuru 10% of LUP process convened
WCS DRC Salonga NP
9 Maringa - Lopori — Wamba Land use planning process convened
AWEF (LL) DRC Lomako & Djolo Strategy Completed FY05 PA and CBNRM plans 25% achieved as of FY05 (?)
Cl DRC Kokolopori & ERZ CBNRM & ERZ plans 25% achieved as of FY05 (?)
10 Maiko-Tayna-Kahuzi-Biega Maiko PA 50% LUP design complete; Tayna Reserve
CI (L) DRC Maiko - Tayna LU Planning Process 50% convened management plan 85% completed; UGADEC reserves LUP
design 25% complete; Itombwe strategy 20% achieved
WWEF DRC Kahuzi Biega NP Kahuzi-Biega PA management plan 40% achieved; ltombwe
Kahuzi-Biega & Maiko NPs Community Conservation Reserve LUP process 20% convened
WCS DRC
Itombwe CCR
11 Ituri - Epulu — Aru LUP pre-convened
WCS (LL) | DRC Ituri - Epulu - Aru PA LUP phase 15% complete, including agricultural zoning
12 Virungas Focal Area
AWEF (LL) DRC Virungas NP Commenced LUP process Virunga NP 40% convened
AWF Rwanda Volcans NP PA management plan exists
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The management planning in most of the landscapes has focused on conservation plans for the protected
areas, including national parks, faunal reserves, and community reserves, with less attention given to plans
for forest, oil, or other mineral concessions; and for agricultural, fisheries, CBNRM, and rural/urban
community infrastructure zones. The planning for production zones outside the protected areas reflects the
NGOs’ conservation priorities, with most of the effort concentrated on wildlife corridors (usually within
forest concessions) and on buffer zones. Efforts to develop livelihoods programs have, so far, emphasized
subsistence agriculture, fishing, non-timber forest products, and community-based NRM, and have involved
small-scale pilot interventions and demonstrations.

The emphasis on conservation plans over development plans derives from the NGO partners’ main concern
which is to protect biodiversity and key endangered species such as elephants, gorillas, and bonobos. Not all
of the NGO implementing partners agree with the priority placed by USAID on broader approaches to land
use planning. Some landscape leads seem to assume that delineation of zones accomplishes the land use
planning process, and therefore they had not made much progress on developing management plans for the
zones. The implementing partners work closely with government agencies charged with protected area
conservation and management and have built the capacity of these agencies’ personnel. They have more
limited relationships with government agencies that have the legal authority to work in the landscape areas
that are not protected areas (PAS), such as forest concessions. Some of the NGOs said that they only have
agreements with governments to work with national park agencies in the protected areas, and therefore have
no mandate to work with other agencies, such as Eaux et Forets, on land use planning outside the protected
areas. Some of the conservation NGOs have in-house expertise, for example in forestry, that could
contribute to the development of logging concession plans, but personnel in the field tend to be wildlife
specialists.

The USAID SO Team evaluates progress based on implementing partners’ performance, and makes annual
incremental funding allocations based on the technical and financial performance of the grantees.
Performance targets were included in the Cooperative Agreements, but are established in more detail through
the approval of the annual work plan and monitoring system. In addition to the annual report monitoring
matrix, the implementing partners submit Means of Verification (MOV) and a narrative report. The narrative
reports highlight successes, explain deviations from the work plan, problems that have constrained progress,
benchmarks that have not been met, mitigating circumstances or factors outside of the implementing
partners’ control, and plans to make up any deficiencies.

The SO Team evaluates the annual reports and proposed work plans and uses a point system to compare
CARPE sites across the basin. The achievement of benchmarks is used to determine annual budget
allocations, as well as the total amount of available funds, financial performance, and organizational and
segment pipelines. Therefore, some sites have received high overall scores based on the annual report and
work plan, but a low funding allocation, because of unspent funds in the pipeline for the landscapes. The
performance-based management system is intended to inform program decision-making and resource
allocation and to advance the adaptive management process. It is also perceived by the implementing
partners as a competition, which requires them to commit to ambitious work plans to secure funding. The
idea of competition is positive if it motivates implementing partners to a higher level of achievement, and if
it does not lead to unrealistic target inflation.

Conclusions.
e Most of the landscapes have made significant progress on biological and socio-economic surveys and
initial zoning of landscape units, especially within protected areas, and are on track to meet indicator
targets to create baselines and to convene the land use planning process by Sept. 2006.
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e The targets for formal or official adoption of management plans probably will not be met by Sept.
2006. Nevertheless, partners are proceeding with the implementation of management plans without
formal approval.

e Factors that have the greatest influence on the achievement of goals at the landscape level include:
long-term NGO presence, previous investments in infrastructure and local partner capacity, existing
information base for planning/management, NGOs’ success at leveraging additional funding; and
commitment by the lead NGOs to convening the land use planning process,

e The main constraints to progress at the landscape scale include: remoteness, difficult access to the
sites, lack of an information base for planning/management, lack of infrastructure, lack of agreements
in place to work with government agencies mandated to manage lands outside of PAs, low tourism
potential, and low local partner capacity. In several landscapes, insecurity makes access impossible or
dangerous in parts of the landscape (LS).

e Some implementing partners proposed over-ambitious work plans, and therefore did not meet their
targets. The performance management system has proven effective in identifying sites where lagging
implementation indicated a need to review resource allocations.

ii. Effective integration of LS partners

The development of strong linkages for cooperation between implementing partners is an important outcome
for this phase of CARPE, especially linkages to expand the landscape approach to land use planning outside
the protected areas. Development of land use plans for concession areas and other productive land use zones
will require a greater level of commitment among partners to share best practices to successfully combat
threats such as illegal logging and bushmeat trafficking. The implementing NGOs will also need to engage
with additional partners, including government agencies such as Eaux et Forets, private sector concession
holders, and a broader range of local NGOs in the rural development and civil society sectors.

Lack of consensus and communication between partners has hindered planning and implementation in
several landscapes. To some extent, this is due to differences in CARPE partners’ management or
conservation approaches. Some NGO partners emphasize the short-term need to secure protected areas,
investing in training, equipment and infrastructure for eco-guard patrols. Other implementing partners focus
on conserving protected areas by investing more resources into long-term research, to better understand the
ecosystems and how to manage them, as well as to analyze the threats to protected areas, in order to design
interventions to counteract them. Some NGOs direct efforts towards strengthening partners’ capacity, while
other NGOs are trying to extend their own capacity to tackle development and livelihoods issues.

Strong collaborative partnering relationships between international NGOs seem to be more the exception
than the norm. Sites that have not experienced these problems include the lturi-Epulu-Aru and Leconi-
Bateke-Lefini landscapes, where only a few organizations form the partnership. The Gamba-Conkuati
landscape involves a complex array of NGO, government, and private sector partners working in an effective
collaboration. Trans-boundary interaction has included a formal cross-border landscape meeting which was
held in 2005. Cross border threats have been identified and a draft action plan to address these threats has
been developed. The Dja-Minkebe-Odzala Tri-National (TRIDOM) and Sangha Tri-national landscapes
have demonstrated good cooperation, in spite of the difficulties of trans-boundary coordination.

Examples of poor coordination among LS partners that were cited in interviews implicated both landscapes
leads and their non-lead partners. Landscape leads complained about lack of information about partners’
activities, leading to possible duplication of effort; also late or incomplete submission of reports, work plans
and means of verification (MOVSs). Non-lead partners criticized the convening of the land use planning
process, especially where partners had not been fully included in the process. Other coordination issues
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involved management, performance and reporting problems; personality conflicts; and inadequate staff
presence in the field. The response to questions about whether CARPE partners shared a common vision
were mixed; but there were enough negative responses to the written questionnaire to indicate that there was
not a clear consensus or a common vision for the landscape approach. This lack of consensus was confirmed
through interviews with participants.

Landscape or segment leads have been designated for most sites, although at some sites this did not occur for
administrative reasons.® The SO Team leader has addressed questions about the role of the landscape leads
and their responsibilities in several memos in response to implementing partners’ questions. The
performance monitoring plan (PMP) also provides very specific definitions of the terminology used to
determine achievement of benchmarks, such as ‘Land Use Planning Process Convened.” This benchmark is
reached when “a finished, written strategy exists that plans tasks and responsibilities for a specified
timeframe, at the end of which the entire landscape will be macro-zoned and some of the preliminary tasks
have already begun (the landscape unit plan is the ultimate product of the strategy).”*® Nevertheless,
implementing partners still expressed confusion, especially about the LS Leads’ role in initiating this
process, in deciding which partners should be involved, and in ensuring their input in the plan.

Landscape leads also pointed to existing structures, such as the Comités de Coordination du Site (Co-co-si)
in the DRC, and suggested that they should convene the land use planning process. The Co-co-si committees
were created to provide a coordination mechanism for the protected areas during the conflict. However,
there still exists a great deal of confusion among national government representatives about the landscape
approach, the delineation of the eleven landscapes, and what is meant by land use planning. It seems
unlikely that the Co-co-sis are ready to take over the leadership for land use planning, although increasing
local government officials’ capacity with the objective of transferring this role to them, should be a priority.

According to the CTO’s memo dated 3/16/2005, landscape leads are responsible for “preparing the
integrated Annual Work Plan, Budget and managing the landscape/segment program according to their
agreement with ‘sub-partners’ and they are also accountable to USAID for the results which are the sum of
the efforts for the constellation of CARPE partners, whether they be sub recipients or not. CARPE expects
that each landscape/segment leader should have a written agreement with the sub partners that, at a minimum
specifies the administrative and management arrangements.”*

Most LS leads said that they see their role as a facilitator, rather than as a coordinator or leader of the other
implementing partners. Some are reluctant to recruit additional partners, as this increases their management
workload. They also find the process of entering into agreements with partners to be cumbersome and time
consuming. In several landscapes, implementing partners receive funding through cooperative agreements
with USAID, rather than through cooperative agreements with the landscape lead. Especially in these cases,
where they do not have a prime and sub-recipient relationship, the landscape leads are concerned that they do
not have authority to compel partners to meet performance requirements. They also would prefer to not have
the added responsibility of managing partners.

Poor cooperation between NGO partners has not yet led to delays in implementing activities in the
landscapes. Significant progress is being made in landscapes, even where collaboration has been most
problematic. However, the lack of exchange of ideas, information, best practices, lessons learned, and
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successful models for replication, has the potential to undermine CARPE’s potential as a regional program,
addressing basin-wide threats to biodiversity and to forest degradation.

To compare progress between landscapes in terms of their achievement, NGO partners’ vision for the
landscape approach and their commitment to land use planning should be considered. CARPE and the
participating NGO partners should build consensus for a common vision for the program, by engaging in
partnerships with organizations that can provide expertise in areas in which the conservation organizations
are weak; also in providing leadership to convene LS partners and involving them in strategy and work plan
development; ensuring good information exchange between LS stakeholders; outreach to community
organizations, private sector actors in the LS, and government agencies managing lands outside the PAs.

Conclusions

e The partnerships that are most effective are those where the respective capacity of the NGOs was the
determining factor in assigning functions and in specifying the division of responsibility. At sites
where long-term collaboration was already ongoing, the appropriate roles were usually clear. At
newer sites, some partnerships were formed without a good mutual understanding of comparative
strengths as the basis for organizations’ roles.

e In cases where implementing partners receive funding through cooperative agreements with USAID
rather than through cooperative agreements with the landscape lead, they do not have a sub recipient
relationship with the landscape lead. This can exacerbate poor collaboration, as the partners are not
compelled to cooperate with the LS lead and with other partners in the way that a sub-recipient would
be.

e Although many useful models are being built that should be replicable across landscapes, the long-
term potential for negative consequences due to ineffective partnerships is the failure to exchange and
replicate models, and to share information, ideas and lessons learned.

e The factors that seem to contribute most to effective collaboration include a shared perception of
threats that demand priority attention, and a clear understanding and appreciation for partners’
strengths in terms of approaches or methodologies. Integration has been least effective where NGO
partners were perceived to be parachuting experts in, rather than providing long-term, field-based
staff with knowledge and experience at the site, and where partners were not involved in the
development of landscape strategies and land-use plans.

e Some LS leads seem reluctant to make use of in-house expertise or of the expertise of other partners
for land use planning; this applies, especially to the US Forest Service (USFS), even though the
USFS has demonstrated clear leadership in multiple-use land planning, as well as long-term
experience in planning for production forests, which is needed in concession areas and community
extraction zones. The USFS can also help to develop cooperation with government agencies such as
Eaux et Forets in the Congo Basin countries. The role of the Implementing NGOs should be to
provide leadership in convening, coordinating, and mobilizing the land use planning process, while
building capacity to transfer the leadership of the process to local partners.

B. Progress on Cross-cutting and Country-Level Activities

Cross-cutting components were designed to address issues at the country level, such as policy, legislative and
regulatory reform; and also to provide tools, technical specialization, and approaches that address issues
across all of the CARPE landscapes. Cross-cutting partners include US federal agencies and other
organizations providing specialized technical assistance in the areas of environmental governance, natural
resources monitoring, and economic development.
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The idea of cross-cutting activities emerged from a meeting of potential stakeholders in 2003. Because most
of the CARPE funds are allocated for activities within the landscapes, it was envisioned that landscape leads
would seek any needed outside expertise or technical services from qualified organizations in the broader
“marketplace,” including NGOs, universities and federal agencies. For contractual reasons, the appropriated
funds could not pass through the implementing partners to federal agencies; therefore USAID set up separate
agreements with several of them. When the implementing NGOs still did not make use of the federal
agencies’ expertise, USAID eventually developed specific scopes of work for their involvement. For
example, the involvement of the USFS to conduct workshops and to prepare management plan templates and
other training materials, has increased the understanding and application of land use planning approaches.

The implementing partners serving as the landscape and segment leads tend to be highly focused on their
individual site-specific threats and conservation needs. In interviews, many of implementing partners said
that they were poorly informed about the activities of other organizations working in the landscapes, but they
acknowledged that a great deal of information is available through the CARPE website and from other
sources. They explained that the problem is not that the information is not available. Rather it is more a case
of information overload, and the need to concentrate on obtaining the data needed to meet reporting
requirements for the landscapes for which they had an implementation or management responsibility.

I. Capacity Building

The cross-cutting component that has the most potential to contribute to the strategic objective and program
results is the capacity building component. Capacity in the region is generally very low and a variety of
donors are beginning to make investments in institutional assessments and organizational strengthening.
While the focus of CARPE is on local solutions and on management models to address specific threats to
landscapes, CARPE was designed to support human and institutional capacity building at multiple levels .

CARPE’s overall approach is to transfer technical skills and management capabilities to local level resource
users. CARPE’s comparative advantages for capacity building are in the areas of land use planning, natural
resource monitoring, strengthening the role of local NGOs and CBOs, and management of protected areas.
Capacity building within CARPE is carried out at a number of different levels and encompasses a wide range
of topics. CARPE has funded programs through which approximately 2000 participants were trained during
FY 2005.

Building capacity of regional networks and civil society. Institutional strengthening efforts have targeted
networks and regional organizations, such as the Conference on Central African Moist Forest Ecosystems
(CEFDHAC), and the Network for the Environment and Sustainable Development (NESDA). CARPE
support to NESDA, an Africa-wide NGO, has been primarily to its Cameroon branch office through
assistance from WRI to strengthen its capacity to carry out policy analysis and to support legislative reform.
The WRI approach to building both individual and institutional capacity for policy research is rigorous and
intensive, and the participants involved in the program have been published in scholarly journals and have
received international recognition. This gives the researchers the credibility to take objective, analysis-based
positions on controversial topics. There is also growing recognition of NESDA’s institutional leadership in
convening stakeholder groups around specific policy issues and its potential to influence decision-making.

The CARPE grant to the World Conservation Union (IUCN) is principally for support to CEFDHAC, which
has organized workshops and other activities to promote advocacy initiatives and to mobilize network
members to participate in national and regional initiatives, such as the African Forest Law Enforcement,
Governance and Trade (AFLEG), CBFP, and the Commission on the Forests of Central Africa (COMIFAC).
IUCN support for the Network of Local and Indigenous Population for the Sustainable Management of the
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Development (REFADD), provides a unique opportunity for women and indigenous people to have a voice
in these issues in the region.

Conference sur les Ecosystemes de Forets Denses et Humides d’Afrique Centrale (CEFDHAC) is a regional
network composed of civil society representatives and is recognized as a forum through which a broad range
of participants can engage in a dialogue on forest management and policy. CEFDHAC is often described as
having an independent but complementary relationship to the Commission on the Forests of Central Africa
(COMIFAC). Outside observers have commented that CEFDHAC is still loosely organized, that it has not
developed strong internal structures, and that its capacity is spread thin. There are signs that CEFDHAC’s
institutional capacity has been diffused rather than strengthened, possibly as a result of trying to take on too
many activities, which has diminished the network’s ability to follow through on recommended actions and
on its overall impact. Nevertheless, it has an important role to play. Institutional strengthening support
should focus on defining this role, especially in relationship with COMIFAC and should focus on a limited
set of objectives and on a clear plan of action.

Building capacity for civil society organizations and networks is a key element towards deepening
understanding and advocacy for needed policy reforms, especially in the absence of broader USAID funded
democracy and governance programs in the region. Capacity building programs for these organizations
should increase analytical skills, demonstrate effective advocacy approaches, and assist them with planning,
prioritization, and goal setting. In addition to civil society networks and researchers, WRI has built capacity
in Cameroon for democracy and governance and for better understanding of natural resource policy issues
within local and international NGOs, forestry agency technicians, local government representatives, and
parliamentarians. In addition to providing natural resource information at the national level through the
Interactive Forest Atlas, WRI/GFW has built capacity for natural resource monitoring at the sub-regional
levels through COMIFAC and CEFDHAC.

Local communities and community associations. Training of community members at the landscape sites
has been aimed at improving livelihoods and involving community members in the zoning and land use
planning process. Strengthening of community based organizations (CBOs) has also focused on increasing
their role in local governance through the creation of community reserves and associations. Practical
livelihoods training has been conducted through demonstrations and extension, to: improve farming and
fishing practices, introduce alternatives to bushmeat, to develop community based enterprises, such as eco-
tourism, or to assist communities to re-establish trade networks, for example by organizing transport for
produce to markets. Implementing partners have involved local communities in the zoning and land use
planning process by training them in participatory, community mapping methods to delineate community
land and resource use zones. Implementing partners have also organized training in data collection methods,
to involve community members in baseline surveys and in natural resource monitoring. For example, WWF
has trained members of a fishermen association and local NGO staff to collect data on the daily fish catch,
including quantities, weight, and species; the amount sold per fisherman, and gross and net revenues.
Building the capacity of CBOs to collect their own data, gives them a set of tools to manage the fisheries
resource and to sustain the local economy. It also gives them a role in the planning process within the
landscape.

In most of the Congo Basin countries, forest land is automatically state property, even though there is some
recognition of forest communities’ traditional rights and forestry codes that allow a community forest reserve
designation. Several implementing partners have gained official support for the creation of community
reserves within landscapes, and have begun working with community-based organizations to develop
conservation plans for these reserves, and to strengthen the CBO’s capacity to manage the reserves and
implement the plans. In the Maiko-Tayna- Kahuzi-Biega landscape, the Tayna Gorilla Reserve was
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established as a community conservation reserve through a Ministerial decree. The communities have
established committees to map, zone, manage and patrol the reserve, and they hope to develop eco-tourism to
generate revenues to sustain these activities and to create local employment. Several neighboring
communities within the landscape have asked for assistance to develop similar community reserves. These
communities organized the UGADEC (Union of Associations for the Conservation of Gorillas and
Community Development of the Eastern Democratic Republic of the Congo) Federation in 2002. The
Federation has an office in Goma, and is organized into five directorates for education and outreach, GIS,
science, planning and community development, and administration and finance. Community development
activities have focused on improving health services, and on creating awareness of links between human and
environmental health.

Implementation of the small grants program under CARPE |1 was delayed due to contractual reasons. So far
only a few local NGOs or community-based organizations have received grants or benefited from capacity
building through the implementation of the grants, although leveraged funds were used for this purpose at
some sites. In the Maringa-Lapori-Wamba landscape the CARPE small grants funds have been used to
maximize results through local partners. AWF reports significant results made in strengthening local
partnerships in the landscape through the small grants program.* In the Maiko-Tayna-Kahuzi-Biega
landscape, Conservation International (CI) has provided subgrants (not small grants) to the Tayna Center for
Conservation of Biology (TCCB), community organizations under UGADEC, and Vie Sauvage, with
additional technical assistance provided by ClI partners, DFGFI and BCI. These organizations are carrying
out an array of conservation, development, training, and outreach activities within the landscape.*®
Implementing partners should use the small grants funds to develop the capacity of local NGOs and CBOs to
play larger roles in protected area conservation, community mobilization, land use planning, and economic
development activities, in support of overall CARPE goals. A primary objective should be to develop
organizations with the capacity to become full partners in CARPE’s longer-term implementation.

National staff working at decentralized level. Most institutional capacity assessments have been limited to
Park/Protected Area services units at the landscape level to identify training, equipment, and infrastructure
needs.

National Park and PA administration: The landscape framework provides an effective umbrella under
which to build park and protected area staff capacity. Essential staff training, equipment, and infrastructure
needs are mostly being met by CARPE and program match funding. This was reflected in favorable
assessments of implementing NGOs by park rangers and staffs. Beyond PA staffs, the capacity building
experience produced mixed results and less comprehensive coverage. Government to government capacity
building is underway through the US Forest Service (USFS) and with NPS undertaking support to Gabon
park administrators. These initiatives show some promise but are subject to limitations discussed elsewhere
in the document, including the lack of a mechanism to fund national agencies in the region. Other
limitations include host government capacity and willingness to engage in transparent cooperation.
Institutional strengthening activities have focused on providing training and equipment (patrol boats, radios,
signs to mark boundaries, etc.) to eco-guards and survey teams and constructing or rehabilitating critical
infrastructure, including patrol posts and office facilities. Capacity building of decentralized government
staff has included training of park wardens in protected area administration and management; training of
patrol units to carry out boundary monitoring, to identify signs of encroachment and illegal activities and to
enforce the protected status of parks and reserves; and training data collection teams to carry out socio-
economic and natural resource/biodiversity surveys and compile and report the data.
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Implementing partners have also provided training on land use planning to national staff, and the transfer of
land use planning skills methods to government partners has taken place mostly at the decentralized level.
WCS and WWF have carried out joint training of wardens and eco-guards for all of Gabon. The training
was carried out in the Gamba-Mayumba-Conkouati landscape with funding from the Moore Foundation.
Significant resources have also been used to train park managers and staff in data collection, use of GPS, and
imaging technology. In some landscapes, protected area management staff have been trained in conflict
resolution and community outreach.

Government Agency Field Staff: CARPE did not undertake a training or manpower support role for
government staff involved in natural resource management issues or in alternative livelihood strategies™.
There has been little effort to engage national staff at the decentralized level, who work in agencies involved
in management of forest concession lands, such as Eaux et Forets. Most of the implementing partners say
that they are constrained from working with these staff or involving them in capacity building activities,
because the NGOs do not have an official mandate to partner with them. As a result, training in forest
concession management, in participatory methodologies, in local administration and in other relevant areas
has been mostly a bi-product of landscape specific planning and of meeting needs. Implementing NGOs have
used additional donor support funds, including USFWS, to achieve some capacity building. USFS multi-use
planning training and knowledge transfer has shown promise.

Forest Concessions: CARPE has been working with forest concession operators in and around several
landscapes to bring them toward sustainable forest management practices and in one case toward Forest
Stewardship Council (FSC) certification. NGO partners have involved ITTO, FSC, USFS and others to
strengthen private operator capacities. The USFS secured a USAID-funded Global Development Alliance
(GDA) grant to develop a reduced impact logging program for the Congo Basin. This initiative was
designed to complement CARPE’s objectives and activities. In the Ituri-Epulu-Aru landscape, WCS is
working with the Enzyme Refiner’s Association (ENRA) to control encroachment of the forest by farmers in
the ENRA concession and to improve forest inventories and inventory techniques (through a SI/MAB sub-
contract), in order to promote sustainable forest management practices. The needs far outweigh the coverage
obtained thus far, but concession management practices will probably be transferable as models are clearly
articulated.

Provincial government and local decentralized administration: WRI’s work in Cameroon has shown
promise for building local government capacity and towards transferring rights and responsibilities to the
appropriate local structures. Some landscape programs have begun to develop village land use and
conservation plans with local governments, but the region has been characterized by instability and by the
absence of effective local governments, or by overly centralized structures, so progress has been limited. As
WRI noted, Cameroon was chosen for initial policy and governance initiatives in the region because there
must be a government structure in place to work with local government processes. Several of the landscapes
overlap national, provincial, and local administrative boundaries, and this may be a factor contributing to
limited involvement by local government units. Nevertheless, convincing local authorities to extend formal
recognition of the status of community reserves or other landscape zones, is often the first step towards
official designation at the national level. The participation of local leaders in these processes will help to
legitimize their role in natural resource decision making. The capacity of provincial, district and local level
government units has been strengthened through exposure to CARPE activities, including the Co-co-si
structures in the DRC, and local government units in Cameroon that have been involved in WRI activities to
transfer resource rights and responsibilities at the local level.

 This was due, in part, to perceived restrictions on providing “direct” CARPE assistance to governments.
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CARPE can point to the training of park managers and protected area staff as a successful outcome. Most of
the protected areas have experienced a major increase in capacity, even though some protected areas are still
understaffed or need additional investments in equipment and infrastructure. The capacity of government
staff assigned to other decentralized agencies, such as those responsible for production forest management,
varies a great deal. Implementing partners need to engage with these agencies as they expand activities
outside the protected areas, and need to involve them in training on land use planning. These training
opportunities should be identified to involve the agencies in activities linked to addressing a critical threat.

National staff working at national level. CARPE does not have a mechanism to fund centralized
government agencies in the region. However, through the involvement of the US Federal Agencies, which
have provided training and training materials, national level staff have participated in CARPE capacity
building activities. The Smithsonian Institution’s (SI) botany training courses have included senior level
scientists and managers. Sl built on this training by forming the Central African Botanists Network
(REBAC), which has continued to build capacity in the region, focusing on leaders who can have impact
within their institutions and governments. This network could be called upon to contribute to more targeted
and intensive biodiversity surveys within landscapes. The SI/MBG program has unique qualifications to
contribute to additional capacity building in biodiversity monitoring methods in the Congo Basin, especially
through linkage with national research centers and universities. WCS also has a long-standing relationship
with Sl in support of its strategic vision to link national researchers with international researchers in the
region to build individual and institutional capacity. The role of the US National Park Service is also to
engage at the national level with centralized government agencies. The NPS led two workshops in FY05, on
the legal and policy framework for a national park system; and on establishing and administering a
concessions management program within the park system. Participants included park managers, staff from
the national park council, and representatives from national staffs.

In Gabon, the USFS delivered three workshops, and organized a fourth one to be held in Feb. 2006 on the
preparation and refinement of national park management plans. CNPN staff in Gabon participated in the
workshops, which included training on development of annual NP workplans. The workshops resulted in the
preparation of draft plans for Lope and Loango National Parks, and these plans will serve as models for the
preparation of plans for Gabon’s other NPs. In the Republic of Congo (ROC), the USFS has sent two teams
to provide GIS training to the Centre National des Inventaires et de I’Aménagement Forestier (CNIAF). The
training was provided in collaboration with WWF and WCS and covered topics including information needs
assessments and developing protected area land cover datasets.™

Although other donors are providing technical assistance and training to national staff working at the
national level, CARPE should look for opportunities to involve these personnel in landscape level activities,
such as training events. This will increase their knowledge of and support for well structured field based
activities and for CARPE.

University level education. In a few cases, university level centers have been strengthened or created with
some assistance from CARPE partners. Conservation International has supported the development of a new
Biodiversity Institute at the National University of Equatorial Guinea (UNGE). The new institute will have
graduate level research and teaching facilities, through which the university will be able to greatly increase
natural resource management and conservation capabilities in the country. The Tayna Center for
Conservation of Biology (TCCB) is being constructed partially with CARPE funds and is training students at
the university level in conservation and biological sciences. The Centre de Formation et de Recherche en
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Conservation Forestiere (CEFRECOF) Research and Training Center in the Ituri Faunal Reserve, is managed
by WCS through an MOU with ICCN. The Centre was built in large part with funding from USAID in the
1990s to host visiting scientists and to provide facilities for field courses conducted by the University of
Kisangani’s Dept. of Conservation Biology, and for training programs for ICCN staff and other government
agencies. The University has held regular training courses at CEFRECOF, and is also part of the
Smithsonian Institution’s Center for Tropical Forest Science (CTFS) forest dynamics network. This network
of large forest plots represents an important source of information to improve understanding of forest
management implications in the region. *® It has been used for short-term training on conducting biological
surveys, and also can support long-term student research projects. CARPE activities have involved students
in research and surveys, and implementing partners’ staff have provided mentoring and supervision of these
students’ work.

Other donors are providing much needed investments in universities and forestry schools in the region;
nevertheless these institutions are generally very weak, and even limited CARPE support for university level
training can have long-term impacts in terms of human resource development. Linkages between CARPE
partners and universities and forestry schools to increase the skills of faculty and students by involving them
in research, policy analysis, field level surveys and other activities, should be expanded.

Capacity building in natural resource monitoring. CARPE has responded to the demand for training in
GIS technology and in the use of remote sensing data. Building capacity to use these tools is probably one of
the most effective investments of training resources, especially given the vast area that the program is trying
to monitor. Training has also been provided to community-based organizations in some landscapes to
participate in community mapping and zoning, as well as some outreach and technical assistance related to
livelihoods (agriculture, fisheries, and natural resource management). A GIS lab was set up at the University
of Kinshasa and training was conducted in collaboration with ERAIFT, national agencies and NGO staff.
The USFS sponsored three grant requests for GIS software and hardware from ESRI_USA (2 grants) and
Leica Geosystems (1 grant), and a request from ESRI-France for the French language software package.
These requests were approved and the software and hardware were distributed to CNPN, WWF, and WCS in
Gabon. The University of Maryland staff provided GIS training to partners in the Lope landscape. WRI
provided training on monitoring the use of GIS tools and technology in the DRC, ROC and Cameroon, and
prepared a technical report assessing Remote Sensing and GIS capacity and training activities carried out in
Central Africa. In Cameroon, GIS capacity has been built through training in remote sensing and GIS
applications, development of the Interactive Forest Atlas, and workshops to promote its use in monitoring
and advocacy.

Focusing capacity building on increasing skills and analysis in the use of remote sensing and GIS technology
and applications is an effective use of training resources, given CARPE’s emphasis on natural resource
monitoring and the vast area of difficult to access terrain. There is also considerable interest and demand for
this training. Several of CARPE’s partners, including NASA/UMD, and WRI/GFW, have impressive
credentials to bring to this task.

Conclusions

o CARPE has the potential to build capacity and understanding of the landscape approach and land use
planning at all levels, but especially at the level of local and national government partners, and
decentralized government partners, and to secure their buy-in to the landscape approach.

e Capacity building at the landscape level is needed to integrate local NGOs and CBOs more fully into the
overall program through use of the small grants program and through other training activities.
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e CARPE’s emphasis on institutionalizing natural resource monitoring requires capacity building capacity
in a broad range of approaches, including remote sensing and GIS technologies, as well as on-the-ground
biodiversity monitoring and forest inventory, which encompasses a variety of skills and assessment
methods. Federal and university partners that can provide training, including the USFS, USFWS, the
SI/MBG program, and UMD/NASA, can also help to build networks and linkages with national agencies,
institutions and networks in the region.

e USAID has made it clear that CARPE’s capacity building initiatives are not limited to training activities
within the landscape. Country teams can do more to identify training priorities for strengthening civil
society to support CARPE priorities at the national level. These networks and organizations are key
CARPE elements to influence NRM policy, while building strong democratic fora. Efforts should be
focused to ensure that networks such as CEFDHAC have the intended impact and that they will be self-
sustaining over the long-term.

ii. Natural Resource Monitoring

The use of remote sensing technology to monitor forest cover, area, and change (through degradation or
conversion), and the data on this provided by UMD and NASA, is seen as one of the most effective cross-
cutting components. Because the data is perceived as objective and politically neutral, it can potentially be
used in support of legislative and regulatory reform, land use planning, monitoring threats, and other
decision-making. The availability of remotely sensed data is also especially important given the extensive
area in which the implementing partners are working, the limited data available about the area, the difficulty
of on-the-ground access, the limited local infrastructure and capacity, and the time and effort required to
bring about and to monitor change.

An important contribution to achieving CARPE SO monitoring results is through an agreement with
NASA/UMD. Funding for monitoring was limited initially and was further reduced by necessary cuts in the
CARPE budget. The NASA/UMD collaboration utilizes US space-borne assets and makes the data available
to the CARPE program through a variety of presentational formats and tools, including the interactive
CARPE-Mapper. Monitoring tools and data are intended to support both regional and local levels.
Monitoring forest cover change at the landscape level has been hampered by the absence of LANDSAT
imagery in recent years, but should be in place for much of the remainder of CARPE II, and baseline images
are available and being used to the extent that the budget allows. Because of Landsat malfunctions, UMD is
undertaking to obtain data from other sources, with support from NASA. This data acquisition initiative
represents an important contribution by the USG. More information about this is detailed in Annex XX:
Comments from Implementing Partners.’

Natural resource monitoring brings together multiple partners in a structured way to address multi-faceted,
long-term issues. The processes set up for the NR monitoring have yielded some of the most effective
collaborations between CARPE partners, including the State of the Forest (SOF) report, increased GIS
capabilities in the region, and shared data and information about the status of ecosystems, illegal activities,
fire, and other threats to forests and to biodiversity. The process of bringing partners together to produce the
SOF report, reaching consensus on the indicators, and putting in place the monitoring systems, is a
significant accomplishment in itself, and it has gained broad international support. This process will be
especially important for putting in place a more systematic approach to monitoring of biodiversity.

The University of Maryland (UMD) is working on updating baseline maps of the landscapes; mapping
changes over time within the landscapes; and making the datasets available in digital format. The data
provided by NASA/UMD has been used to chart landscape features such as roads, rivers, and villages and to
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delineate protected area boundaries, but it has not been used much for zoning and land use planning. As the
database expands and as forest cover types are more accurately characterized through ground-truthing, the
data and GIS analysis tools should prove more useful as the basis for identifying wildlife habitat and for
forest management planning. The NASA/UMD data will probably be less useful in mapping biodiversity
across the Congo basin. UMD supports regional capacity building through Observatoire Satellital
des Foréts d'Afrique Centrale (OSFAC) partners by developing training capacity at the University
of Kinshasa’s ERAIFT (Ecole régionale post-universitaire d'aménagement et de gestion intégrée des foréts
tropicales). The assignment of a GIS Specialist to a field location (Kinshasa) has provided an important link
between the work done by NASA/UMD and its application in the field. He has helped a range of
implementers and stakeholders increase their understanding of how GIS can be used for land use zoning and
planning. He has also disseminated data, provided training, and advised on the establishment of GIS labs in
Gabon and the DRC.

Another important contribution has been the development of the Interactive Forestry Atlas of Cameroon.
The Ministry of Forestry (MINFOF) officially recognized the product for distribution, which represents an
important step towards greater transparency at the government level in terms of the availability of natural
resource data. Because the interactive atlas has been so successful in Cameroon, WRI/GFW plans to
develop pilot versions of a forest atlas for both Gabon and ROC this year. These will use already existing
data, and will be used to demonstrate the utility of the tool. They will also carry out a data gap analysis to
identify the need to create additional data. WRI/GFW has MOUs with Ministries charged with forestry and
forest management in several countries. These MOUSs provide opportunities to build relationships with
national governments and to obtain “buy-in” from them for broader dissemination of and more transparent
access to information about natural resources.

All of these activities have built capacity for natural resource monitoring, while at the same time making
available much needed data for ongoing activities in the field. This set of activities represents an important
factor in achieving Result 3 to institutionalize natural resource monitoring. The success of this strategy can
be seen in the continuing demand for additional training and capacity building in this skill set at all levels.

Conclusions:

e The natural resources monitoring supported by NASA/UMD and GFW, despite remaining gaps, is
providing objective assessments on the status of forest cover. This work is valued not just for the
quality of the data provided, but also for its political neutrality. There is still a need for improved,
systematic data collection, management, sharing and dissemination by and between CARPE partners.

e NGOs, so far, have used remote sensing data more for verification and adjustment of protected area
boundaries, than to delineate land use zones. With some additional data, the GIS tools could be
applied to better forest management in the concession areas, to identify pockets of important wildlife
habitat, or evidence of illegal logging.

e Monitoring will continue to require CARPE resources and greater availability of funds could
accelerate the establishment of necessary baselines across the landscapes, especially given the
concerns about satellite malfunctions and the need to coordinate data acquisition from other sources.

e Input from CARPE landscapes into the SOF monitoring and reporting process is an important
contribution to the CBFP that also increases public awareness, and is a valuable process in terms of
building collaboration and information sharing.

iii. Policy
Although forestry and wildlife conservation legislation for Central African countries addresses basic legal
and regulatory issues, there are some conflicting laws and gaps in the frameworks. Furthermore, field level
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implementation of existing laws is hampered by low legal literacy, corruption, and weak enforcement
agencies. CARPE support for governance interventions such as judicial reform, equipment and
empowerment of enforcement authorities, and other measures to improve implementation of existing laws
are constrained, because of limits on USAID direct funding to CARPE country governments. By engaging
with government agencies, CARPE activities can help build the legitimacy of national institutions that have a
valid role in natural resource decision-making. Support for good governance processes, as well as for
specific policies, will help to institutionalize effective strategies and procedures.*®

At the national level (and sometimes the Basin level), several major policy issues have been identified and
most are being addressed by one or more donors:

1. Forestry Codes, Concession allocation and management: World Bank, French via export/import
regulations for wood and wood products (FLEGT) Monitoring support from Global Forest
Watch/WRI.

2. Mining and Forestry code compatibility/Natural resource management: World Bank (Gabon). Private
sector leadership could develop internal industry regulations and models (e.g. Shell).

3. Creation/basic structure of National Park Services and protected area master plans through
cooperation with other donors, including UNDP/GEF, ECOFAC, EU, GTZ.

4. Adoption of Sustainable forest management plans and codes of conduct: World Bank/GEF,
Implementing NGOs working with individual forest concessions.

5. Community-based natural resource management and access to hunting/fishing in forestry
concessions: Part of World Bank forestry management plans.

6. Wildlife Management/Bushmeat within forest eco-systems: Implementing NGOs and USFWS

7. Sustainable Financing: GEF/UNDP, WWF, Cl, WCS, MacArthur Foundation.

The grant to WRI and CIFOR for policy work was relatively small, and most of the resources have been
focused on Cameroon, where there was perceived to be more possibility for shifts in the legislative
framework. WRI has worked with members of parliament in Cameroon, rather than with Ministries, to
promote legal and regulatory reform. The parliamentary approach may take longer to bring about reform,
than Ministerial decrees, but it reinforces accountability and strengthens representative governance. The
reforms implemented in Cameroon have the potential to demonstrate the positive outcomes of legislative
change to other governments in the region. WRI-IGP has supported policy work by individual analysts and
researchers, legislators, ministries and government departments and local government leaders from several
Central African nations.

The Heads of State Summit in Brazzaville in Feb. 2005, at which the COMIFAC Treaty was ratified, was a
highly significant achievement for all of the parties involved, and an important outcome of CARPE support
for an improved policy environment in the region. In the binding treaty, the Heads of State of the Congo
basin countries agreed to support conservation and sustainable resource management and to harmonize
forestry and biodiversity policies. The following are some additional successful outcomes from CARPE
supported policy activities:

e The interactive forestry atlas for Cameroon produced by WRI/GFW contributes both to landscape
level knowledge of the forest resource and to accountability, transparency and good governance at the
national level.
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Publications by WRI have addressed issues of distribution equity, for example how governments
invest revenues generated from natural resource based industries, and comparisons between forest
enterprises managed by communities and concession-holders. These publications have been widely
disseminated. WRI mapping activities in Cameroon link poverty and environmental issues and are a
tool to demonstrate and help assess equity in the distribution of benefits and costs.

Capacity of policy researchers and advocacy organizations (NESDA and CEFDHAC) has been built
by WRI and IUCN.

WRI/GFW has been instrumental in developing a system to monitor forest concessions based on
voluntary participation by the concession-holders. The Forest Concession Monitoring System
(FORCOMS) will be a step towards adoption of practices to meet criteria for forest product
certification. WRI, IUCN, and the Inter-African Forest Industry Association (IFIA), a private
organization that includes logging and wood processing companies, are working together to design
this system.

Trans-boundary agreements covering protected areas in the TRI-DOM and TNS landscapes will
reinforce protection of national parks, and increase cooperation across national boundaries to address
threats such as poaching, bushmeat trade, and illegal logging.

WCS has contributed to the World Bank Forest Sector Review document for DRC. This document
when finalized will represent a major policy reform.

CARPE should continue to engage in policy issues through coordination with other donors and development
partners to identify legislative and regulatory gaps; policy implementation, law enforcement and judicial
strengthening needs; and opportunities for civil society involvement in governance. CARPE partners are
particularly well positioned to identify policy issues emerging from landscape level implementation.
Depending on whether policy roundtables already exist, CARPE can lead or participate in country level
processes to identify priority issues and needed actions.

Conclusions:

One major success of the CBFP has been to stimulate donor participation in forestry and conservation
policies in the Congo Basin.

The COMIFAC Plan de Convergence provides a vehicle for encouraging the countries of the region
to come together on policy issues.

CARPE partners appear to be influencing national policies by taking the lead in a) establishment of
community management reserves and concession agreements (WCS/ROC, DFGI/Maiko) and b)
developing landscape tourism plans (Gabon, Virunga).

Several broader policy issues affect CARPE landscapes, but cannot be directly addressed by CARPE:
e.g., demobilization of militias/soldiers; effective decentralization of government authorities,
resolution of trans-boundary disputes. .

iv. Bushmeat

Bushmeat hunting is traditionally practiced by many indigenous groups for their own consumption, and this
level of extraction is generally considered to be sustainable. In the last ten years there has been increasing
awareness in the conservation community that commercial trade in bushmeat has greatly increased, due to
demand from logging, mining, and military camps, and from urban markets. In addition the techniques and
equipment used by hunters have become much more effective, and illegal poaching in protected areas has
become more widespread. These factors have had a major impact on wildlife, including on endangered
species in Central Africa. The illicit bushmeat trade could also have an impact on rural livelihoods, by
depleting wildlife resources that traditional hunters depend on for their own household consumption.
However, in some landscapes, the local hunters are supplementing their income by participating in the
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bushmeat trade. Threats to wildlife from bushmeat hunting and trade will continue to be a concern,
especially where poaching for ivory is not controlled and where there is continued conflict in the region.
Bushmeat hunting and trade is cited as a major threat to biodiversity conservation and to key species in all of
the landscapes.

CARPE partners have initiated monitoring and other interventions related to bushmeat in almost all
landscapes. There is no standard approach to bushmeat monitoring, because the specific threat varies
depending on the demand from military camps and on other economic activities in the broader landscape,
such as mining and logging operations, access to markets and traders, roads and transportation, and urban
demand. Bushmeat monitoring methods include reports by protected area patrols and wildlife enforcement
agencies with data on confiscated game and weapons, socio-economic surveys to determine the relative
importance of bushmeat to local livelihoods, and market research to estimate the amount of bushmeat being
traded. These studies have given CARPE partners a better understanding of the economics of bushmeat
trafficking. However there is a concern among some implementing partners that too much of the available
resources are being spent on monitoring. More resources should be applied to using the information about
bushmeat hunting and trade to develop interventions to reduce or control the threat to wildlife.

Although all CARPE countries have laws to prevent illegal hunting and to protect endangered species,
national and local governments have little capacity to enforce the laws. In many areas there is a lack of
political will to enforce the laws, possibly linked to a belief that the resource is inexhaustible. Implementing
NGOs cannot implement enforcement activities directly — they can only train eco-guards, and provide
support in the form of equipment, infrastructure, and salary supplements. The CARPE NGO partners have
provided much of this support from their match contribution and other leveraged funds. There are also some
positive examples of private sector involvement, for example cooperation with logging concessions within
landscapes to develop and implement plans for wildlife conservation, by closing roads, prohibiting the
practice of using bushmeat to feed workers, and outlawing the use of company vehicles to transport
bushmeat.

Enforcement of existing bushmeat and anti-poaching laws are problematic simply because the areas to be
covered by patrols are so large, and government agencies lack the resources to greatly increase enforcement
personnel. Some implementing partners have promoted alternatives to bushmeat, such as raising poultry or
small livestock as substitute protein sources. It will take time to transfer animal husbandry skills to reach the
point where they are widely adopted by rural populations, especially in the absence of extension, veterinary,
and credit services. Furthermore, producers will not be able to sell their meat competitively without better
access to markets. Improved fishing and fish preservation techniques represent an excellent alternative to
bushmeat, especially where there is a local preference for fish. Other partners have focused on developing
alternative income generating projects or enterprises that will decrease participants’ dependence on bushmeat
hunting, processing and trade for their livelihoods.

Cooperation between WCS and Congolais Industrielle du Bois (CIB), a timber company with a forest
concession in the ROC segment of the Sangha Tri-National landscape, has led to improved control of
poaching and commercial bushmeat hunting, WCS works with local communities to map traditional hunting
areas, to set quotas for wildlife capture, and to organize committees to enforce the regulations. CIB has
introduced a permitting system to regulate hunting within the concession; it protects tree species that are
important to gorilla habitat, and imports processed meat to supply its logging camps, to reduce the demand
from the camps for bushmeat. WCS is helping CIB to meet FSC criteria for forest certification, including
these steps to conserve wildlife as well as improve forest management.
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The US Fish and Wildlife Service (USFWS) provided a small grant to the Bushmeat Crisis Task Force to
develop the Bushmeat Information Management and Analysis Project (Bushmeat IMAP). WRI/GFW also
provided data and links to the GFW website. The IMAP includes online searchable databases of
bibliographic references and bushmeat projects, and a tool to create maps showing factors contributing to
bushmeat trade of various species.

Bushmeat issues have been mostly tackled by CARPE at the landscape level, but efforts to prevent bushmeat
trafficking need to be addressed at the national policy level, as well as at the local enforcement level. Public
awareness campaigns that increase awareness of the danger of transmitting diseases from wildlife to humans,
such as simian HIV and Ebola, which can develop from processing and eating bushmeat, are also needed. It
is not easy to change consumer preferences and it also takes time. However social marketing strategies have
successfully promoted changes in other similar behaviors. A public awareness campaign must target specific
audiences with carefully prepared messages. A public awareness campaign on reducing demand for
bushmeat should include the following points:

e Health concerns with respect to bushmeat as a vector of disease;

e Continued bushmeat hunting is not sustainable and will rapidly deplete existing resources. This will
have a negative impact on livelihoods across the basin;

e The private sector must play a role in addressing the illicit bushmeat trade, including investing in the
production of alternative protein sources.

Conclusions

e Bushmeat surveillance efforts by implementing partners have focused on surveys and market
analyses to determine economic forces that are driving the demand for bushmeat, and also on reports
from protected area patrols and anti-poaching enforcement units.

e |t is not necessary for all of the implementing partners to adopt the same methodology to monitor
bushmeat trafficking in each landscape, and a too rigid monitoring methodology would be
counterproductive. However, there is a need for a systematic approach to compiling the data and
using it to push for stronger enforcement of existing laws.

e Bushmeat strategies should be integrated with other programs and economic development sectors
such as poverty reduction, livelihoods, mining, and health.

e CARPE NRM activities outside of protected areas (forest and oil concession enforcement, local
control) show promise of reducing a smaller scale bushmeat trade.

v. Gender

The USAID SO Team and the USAID/DRC Mission have provided leadership in this area, working with
implementing partners on several occasions to foster an understanding of gender issues. A workshop was
held in Kinshasa early on to encourage implementing partners to integrate gender into CARPE activities.
The implementing NGOs acknowledge the importance of developing gender strategies to ensure that benefits
are shared equally by men and women, but can provide few examples to illustrate that this has been done.
Implementing partners generally report on gender only in terms of participation in training courses or in
other CARPE sponsored events.

Although some of the participants interviewed pointed to livelihoods or training activities that involved
women, they could not describe a strategy to deal with gender issues. There has been little effort to ensure
that development activities result in equitable benefit sharing by both women and men. Rural women
generally do not hunt, but they are involved in bushmeat processing, transportation, and marketing. Changes
in policies regarding bushmeat and other natural resources, such as harvesting and trade of non-timber forest
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products, will have an effect on women’s livelihoods, but there is little available information about how this
would impact women specifically.

Several women employed by CARPE NGO partners are in positions of responsibility, but on the government
partners’ side there are very few women in professional positions. NGOs and government partners cite the
lack of women having an NRM education and experience in the region; however, increasing women’s
participation in training activities has also not been a priority. IUCN and CEFDHAC have provided
technical assistance to the Network of African Women for Sustainable Development (REFADD) on forestry
laws and policies that affect the livelihoods of women forest-dwellers. They worked with the REFADD
network to develop strategies to raise awareness among women of basic conservation and biodiversity
protection issues.

Conclusions
e Gender strategies have not been developed at either the country or the landscape level, and the
underlying information needed to develop these strategies is lacking for the most part.
e The issues and recommendations raised in the report prepared by Nancy Diamond in 2002, En-
Gendering CARPE, are still valid and should be further developed or implemented.

C. Performance of the Small Grants Program

The small grants program was one of the most successful components under CARPE I, and was credited
with making excellent progress towards building capacity among local NGOs. The grant review and award
process was managed by the Biodiversity Support Programme (BSP), a consortium of The Nature
Conservancy, World Resources Institute and World Wildlife Fund. WWF managed the grants program at
the country level with Focal Points handling administration in Cameroon, Gabon and DRC. Although
USAID funding for the BSP support to CARPE ended in 2001, the CARPE Il design entailed continuation of
the small grants program. Although initially the CARPE CTO planned to transfer the management of the
grants program to the USDA PASA, USAID’s legal staff did not approve this approach. Therefore it was
decided to amend the cooperative agreements of the four international NGO implementing partners that were
already working at the landscape level, to include funds for small grants in their budgets. An RFA was
issued in August 2004, and the cooperative agreement budgets were subsequently modified. However, this
resulted in a significant delay in re-launching the small grants program. In most of the CARPE sites,
implementing partners have only recently initiated the steps to request proposals.

The CARPE Phase Il small grants program was intended to be cross-cutting and to have very specific
objectives to: “promote and build a constituency for conservation among local NGOs; foster partnerships
between the US lead partner NGO and local NGOs in the field; fill gaps in CARPE’s analytical framework;
enable Central Africans to participate in CARPE activities leading to a conservation “buy-in”; reinforce local
Civil Society capacities to sustain CARPE activities and objectives in the region; effectively integrate
CARPE activities in the field and on the ground; and raise local awareness of CARPE and thereby provide
knowledge and support for the program objectives.”?

A total of $456,000 was available through the amended cooperative agreements, equivalent to about $38,000
for the small grants program in each landscape. The rationale for allocating the funds to the landscape leads
was that these implementing partners had a good knowledge of local NGOs and they also knew how these
NGOs could best be integrated into landscape programs.

¥ Diamond, Nancy, 2002. Engendering CARPE: An Assessment of Gender Issues, Potential Impacts, & Opportunities Under the
New CARPE Strategic Objective. Final Report, USAID/Africa Bureau/SD, 30 pp.
20 USAID Regional Development Services Office, East and Southern Africa, August 2004, RFA 623-P-04-046
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The CARPE SO Team provided implementing partners with very thorough, detailed guidelines in the
CARPE Il Grant Manual to assist them in the selection of grantees and procedures for the management of the
funds.?! However, implementing partners have complained that the administration of the small grants
program places too great a management burden on program staff. The process of awarding the grants is not
seen as overly cumbersome, but ensuring sub-grantees’ compliance with USAID regulations is seen as a
heavy administrative task. Nevertheless, the small grants program is an important mechanism towards
building the capacity of local organizations, so that they can play more substantive roles in the future.
Successful implementation of small grant funded projects also increases the local organizations’ eligibility to
attract funds from other donors.

In general, CARPE partners seemed to prefer that the small grants program be managed at the country level,
and the procedures outline in the grants manual indicates that the process should be coordinated by the Focal
points. In the ROC and Gabon, CARPE partners were coordinating the process at the country level at the
time of the field visits. In the DRC, there seemed to be confusion among some CARPE partners about the
availability of funds for the small grants program and in regard to the process for awarding grants. Once the
AWEF cooperative agreement had been amended to include funds for small grants, AWF proceeded to make
awards to local partners in the Maringa-Lapori-Wamba landscape, without USAID review and approval.

Several implementing partners have funding from other sources that they have used to fund local partners
through mechanisms similar to the CARPE small grants program, but with fewer restrictions on the use of
the funds. These small grants are easier for the implementing partners to administer and supervise. For
example, WWF has provided several small grants in the Gamba landscape from three different funding
sources, and the US Fish and Wildlife Service (USFWS) has made a number of small to medium grants to
local and international organizations through the Great Apes Conservation Fund and the African Elephant
Conservation Fund. USAID participates in the USFWS grant review and award process, but recipients are
apparently not required to follow USAID procurement procedures.

Conclusions:

e The small grant program was viewed as a very positive element of CARPE I, especially in terms of
building capacity of local partners, but has been delayed in CARPE Il. The small grants program
could still have an important capacity building impact, if the grants can be finalized quickly.

e Implementing NGOs are not clear about the scope of the small grant program and about USAID’s
rules regarding its use (only for activities inside landscapes; USAID’s clearance role). Some of the
confusion seems to stem from the RFA’s emphasis on management of the grants at the landscape
level, and the grants manual procedures which call for coordination at the country level.

e Most Implementing NGOs have access to non-USAID small grant funding and some landscape leads
see the USAID program as an additional administrative burden.

e Small grants used to strengthen NGO/CBO institutional capacity (equipment, capacity building) have
been especially appreciated by the recipients, and do achieve the objectives of building a
conservation constituency and program buy-in.

D. Progress to date in meeting the three Intermediate Results
The overall CARPE Strategic Objective is: “to reduce the rate of forest degradation and loss of biodiversity
through increased local, national, and regional natural resource management capacity in nine central African

21 Tchamou, Nicodéme, 2003, CARPE Phase 11 Small Grant Policy and Procedure Manual, 95 pp.
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countries: the Central African Republic, Equatorial Guinea, Gabon, Republic of Congo, Burundi, Cameroon,
Rwanda, and Sao Tome & Principe, and the DRC.”?* CARPE has three Intermediate Results (IRs):

IR 1: Natural resources managed sustainably;
IR 2: Natural resources governance (institutions, policies, laws) strengthened;
IR 3: Natural resources monitoring institutionalized.

The Results Framework with Strategic Objective and Intermediate Results Indicators is presented in Annex
B.

The CARPE 11 Intermediate Result indicators and targets, were developed through a consensus process in
collaboration with the principal NGO partners. The Performance Management Plan (PMP) which defines the
indicators, the data collection methods, and the means of verification, was approved in Jan. 2004, and revised
in March, 2005, with input from implementing partners. CARPE partners working at the landscape level
prepare annual work plans with specific activities and implementation targets. They submit semi-annual and
annual reports that report their progress against these work plan targets, and against the IR indicator targets.
The work plans include activities such as meetings with local officials, convening stakeholders to conduct
threats assessments, conducting community meetings, and workshops to determine landscape zones. The
landscape leads forecast the extent to which these activities will be completed during the period covered by
the work plan, and report on actual accomplishment of the targets. They must also determine the extent to
which work plan accomplishments roll up as indicator targets at the landscape level. The target for IR
Indicator 1.1 is reported as the extent to which the landscape planning process has been convened, defined as
a percent.

At the end of FY 05, implementing partners submitted annual reports which showed the most significant
progress to date towards the achievement of work plan targets and IR indicators. The reporting matrix has
been structured, so that the targets and benchmarks roll up to the indicators in the CARPE PMP. The four
NGO Landscape leads report on progress in each landscape, but only on targets for Indicators 1.1 and 1.2.
Most of the implementing partners are conducting surveys on bushmeat off-take or demand, and some are
conducting surveillance of illegal logging activities. The findings from these studies are submitted in the
MOV documentation. However, they are not yet required to report on indicators 1.3 and 1.4 in the reporting
matrix, as a consistent methodology to monitor these indicators has not been established. Annual reports on
progress at the Country level are submitted by WWF (for Cameroon, CAR, DRC and Gabon), WCS (for
ROC), and CI (for Equatorial Guinea). The Country Reports assess achievement of targets related to
indicators 2.1, 2.2 and 3.2. WRI also submits an annual report on activities and progress towards indicators
2.1, 2.2, and 3.2. The report submitted by NASA/UMD addresses five tasks that are in support of
monitoring for indicators 3.1, 3.2, and 3.3.

The IR indicators demonstrate incremental progress towards program benchmarks. In addition to the IR
indicators there are two Strategic Objective level indicators designed to measure long-term impact:

SO 1: Change in area of forest from intact/pristine to “degraded,” modified, or secondary forest or to
non-forest; and from “degraded” forest to non-forest.

SO 2: Population status for selected biodiversity “indicator” species such as: wide-ranging
“landscape” species and/or ecological keystone species (e.g. elephants, large predators) and/or
globally threatened species (such as, mountain gorillas, bonobos, etc.)

22 USAID, 2005. CARPE Il Revised Performance Management Plan, 28 pp.
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The SO indicators measure impact across the basin, and impact at this level will be affected by a number of
factors that are not being addressed by CARPE interventions. Therefore SO indicators are measured
separately from the IR indicators. The UMD and NASA are also the only CARPE partners providing data
for SO 1. Remote sensing technologies are the main source of data for this analysis, because of the difficult
access to large areas of many of the landscapes. All of the implementing partners working at the landscape
level are conducting biological surveys. This data is being reported in the MOV reports, but is not being
aggregated at the SO indicator level. A State of the Forest Report (SOF) committee has been formed to
develop a consistent approach and a set of SOF indicators for biodiversity monitoring; and CARPE
implementing partners are providing input into the process of identifying the indicators, as well as compiling
the data for the SOF reports.

The goals for the CARPE Il phase through FY 2006 are realistic, and the measures of accomplishment are
fair. While there is a clear relationship between work plan activities and achievement of the IRs, some
interpretation is needed to roll up work plan targets into indicator targets. Several landscape leads feel that
the process is especially nebulous in terms of quantifying the convening process. This complicates the
preparation of the Annual Report matrices and means of verification (MOVs), and limits their usefulness as a
way for USAID to compile a clear narrative about project accomplishments. There are also inconsistencies
between the reported targets and the MOVs. In February 2005, CARPE Country Teams were established to
address nation-wide impacts that were not being picked up and reported at the landscape level. It is not clear
yet whether this mechanism has improved reporting at the country level.

The Cooperative Agreements are performance based, and funding for annual work plans has been tied to
results within the landscape. However, several NGO participants made the observation that some protected
areas could attract funding from other donors, or eventually graduate from the need for ongoing donor
assistance, especially those that have benefited from long-term support by NGOs. Some also have the
potential to generate tourism revenues to support much of their conservation expenses. Several newly
created protected areas or ones that have received little NGO or government support until recently, are
generally the ones that have shown the slowest progress against performance indicators, partly due to
difficult access and communications, and lack of existing infrastructure and local capacity. These protected
areas do not necessarily have the most spectacular scenery, and, in fact, they may never be able to attract
significant numbers of tourists. Nevertheless, they contain important biodiversity resources and unique
ecosystems.

Tables from the FY05 Annual Report compiled by the CARPE SO team show progress to date towards
reaching the longer-term IR objectives (see Annex G). The State of the Forest Report which will be issued
in the spring of 2006 will also include data collected by CARPE implementing partners, along with other
CBFP partners, and much of this information will overlap with CARPE IR indicators. The SOF committees
are also working on the adoption of consistent monitoring and measurement approaches, which could help
resolve some of the methodological problems encountered in trying to implement the CARPE PMP.

Additional comments and recommendations on progress to date in meeting the three Intermediate Results
can be found in Annex F.

Conclusions:
e CARPE is on track to meet overall results and goals. Much of the reporting to date has been on the
establishment of baselines and on the accomplishment of processes to create the enabling
environment for the achievement of the IRs, rather than monitoring the impact of the activities.
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e Serious concerns are the potential for further forest loss due to the opening of roads and agricultural
encroachment, especially in the eastern basin regions. A net loss in terms of overall forest cover and
continued forest degradation due to illegal logging and encroachment, is likely. The remote sensing
data is proving to be the most effective means to monitor the indicators related to changes in forest
area and conditions.

e COIMIFAC demands and related State of the Forest monitoring will require increasingly precise
information, and much of this information will need to be systematically collected at the field level,
using comparable methodologies.

e Capacity is increasing at the local level, especially for land use zone delineation and planning, but
progress is much slower at the national and regional levels. Work plan targets tend to measure
numbers of training participants and events rather than the 3.2 indicator to assess institutional
capacity to collect and analyze information of adequate quality for decision-making -- although WRI
has prepared a report on “Preliminary assessment of capacity of Congo Basin (African) institutions to
collect and analyze information of adequate quality for decision-making”.

e Although most of the landscapes have some economic development activities to improve livelihoods
in local communities, these tend to be small-scale, and have not yet had much impact on alleviating
poverty.

e Several initiatives are underway that are aimed at illegal logging and anti-poaching, but so far
CARPE efforts have focused more on monitoring rather than on laws and governance.

E. Progress in meeting USG objectives for the CBFP

The US government’s goal for the CBFP is to: “promote economic development, alleviate poverty, combat
illegal logging, enhance anti-poaching laws, improve local governance, and conserve natural
resources...through support for a network of national parks and protected areas, well-managed forestry
concessions, and creation of economic opportunities for communities that depend upon the forest and
wildlife resources of the Congo Basin.”*® The CBFP goal summarizes the main elements of the CARPE
strategic objective, and the State Department Fact Sheet describes the US partnership focus on the eleven
landscapes. The State Department language encompasses a much broader partnership than CARPE 11, while
CARPE Il is the principal mechanism through which the USG delivers the resources committed to the CBFP.

The CARPE goal and its IRs are much more hands-on and field-oriented than are the objectives of the CBFP
Partnership which are to: “increase awareness of the programs being funded and implemented by its member
organizations, enhance the efficiency of these programs and relevant coordination processes, and identify
and eliminate gaps and overlaps in programs and funding.”** CARPE support for the SOF report has been
the most effective means through which CARPE has communicated information about its contribution to the
CBFP.

The CARPE strategic framework is also much more focused on conservation than the CBFP language that
starts with “promoting economic development and alleviating poverty”. The CBFP has been extremely
successful in augmenting the number of donors and the level of assistance provided in the Congo Basin, with
almost all funding directed towards conservation and related objectives.

The CBFP was co-initiated by the US and South African governments as a process that would encourage
governments of the region, donors and other partners to loosely coordinate needed policy reforms and

2% Congo Basin Forest Partnership: US Contribution Fact Sheet, 2003. Bureau of Oceans and International and Scientific Affairs,
US Dept. of State, Washington, DC
% Briefing Book — US Government User Version: Central Africa Regional Program for the Environment (CARPE), Oct. 2005.
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program actions. The CBFP was meant to have no formal structure, but would be “facilitated” initially by the
USG. This facilitation initially was embodied in the part-time services of a former US Ambassador who tried
to encourage information sharing policy reform within the region and donor program coordination.
Operating without financial resources and without any recognized authority, this effort reportedly bore little
fruit.

In 2004, CBFP mediation responsibilities were passed to the French government, which has been quite active
in stimulating coordinated actions in the region. The “mediator”, a government minister located in Paris, is
ably supported by a full-time assistant in Libreville. The French have used the COMIFAC structure and the
‘Plan de Convergence” to address three priorities: 1) Sustainable Financing; 2) Establishing a governance
system for timber exports (FLEG) from the region to Europe; and 3) Improving training capacity in the
region, especially at forestry schools. Two expatriate advisors have now been assigned to work with
COMIFAC headguarters to help implement the Plan de Convergence goals. COMIFAC will soon initiate a
series of annual national meetings in each participating country and will name a “COMIFAC focal point’ in
each country (normally a senior official in the environment ministry). The French do not envisage that
COMIFAC will become an organization that manages funding, but would remain as a coordination body.

The CARPE CTO and the US Embassy Regional Environment Officer stationed in Libreville are effectively
the USG liaisons with the French mediation team and with COMIFAC. Working relations between these
officials are excellent, as illustrated by French funding to support European involvement in a recent State of
the Forest workshop.

The announcement of the CBFP, following on the actions of the 2000 Yaounde Summit and the Plan de
Convergence, as well as the publicity related to Gabon’s creation of 13 national parks, have all stimulated a
major increase in donor funding for conservation in the Congo Basin. Approximately $150 million in new
funds are being made available through a series of World Bank loans, a new E.U. ECOFAC program, a
significant increase in French government assistance, and the arrival of some new donors in the region
(Dutch government, Moore Foundation).

In the near future, the USG/USAID will need to decide if it wishes to: a) encourage the formalization of
CBFP within the institutional structure of COMIFAC; b) provide direct technical support and indirect
financial support to COMIFAC’s efforts to harmonize the region’s conservation policies; and c) utilize
COMIFAC as a home for specific CARPE cross-cutting program activities.

Conclusions:

e The CBFP has been extraordinarily successful in bringing the conservation needs of the Congo Basin
to a broader audience and in increasing donor funding.

e Active French “mediation” of the CBFP and COMIFAC should continue to be welcomed and
supported by CARPE and the USG.

e CARPE should consider using COMIFAC as a “ventilator” to help publicize CARPE programs and
to disseminate lessons learned.

e The SOF process is probably the best existing forum for building consensus and constitutes a
common vision among the implementing partners.

I11. Assessment of Management Structure and Performance

The management structure developed for CARPE Il included several major changes from the CARPE |

structure. CARPE | was managed by USAID/Washington with the support of an interagency coordination
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committee. CARPE Il is managed from Kinshasa and functions in the context of a USG international
commitment to cooperation across 11 CARPE landscapes and the Virungas “focal area” in nine countries,
only two of which have USAID missions. The landscapes are the basic framework for management decisions
of CARPE, although some partner activities are executed outside of the landscapes, usually managed by
other CARPE partners. The CARPE SO team in Kinshasa works with the support of USAID procurement
and legal staff located in Nairobi, and the mechanisms used for obligating money involve collaboration with
the EGAT and Africa bureaus in Washington. Finally, CARPE’s activities as linked with the CBFP are
overseen by an Interagency Advisory Board in Washington made up of USG agency representatives and
representatives from the CARPE federal agency implementing partners. Additionally, the CARPE
management team includes up to five Focal Points who work at the country level under the technical
direction of the CARPE SO team.

This is an unusually complex management structure for a USAID program, and the assessment team was
asked to review seven key management issues in order to determine if improvements could be made in both
the management structures and the management procedures now being utilized. These seven issues are
discussed below.

Management Findings and Conclusions

A. Effectiveness of the transfer of CARPE Management to Kinshasa

The transfer of USAID management responsibilities to Kinshasa has had a very positive effect on USAID’s
ability to coordinate a complex field-based program. The CARPE SO team’s presence in the region is
viewed as essential to enable the team to: a) respond in a timely manner to needs and questions of
implementing partners working in the region; b) monitor progress; ¢) improve collaboration among partners;
d) build and widen partnerships with host governments, as well as with private sector entities in the region;
and e) support CBFP political objectives by working with other donors and regional institutions. The CTO
has been active and visible in the region, despite staff shortages. The move to Kinshasa had a perceived
additional advantage of distancing the CTO from Washington-based conservation politics.

But this transfer has not been without significant problems. When the SO team leader arrived in Kinshasa to
establish the CARPE office in January, 2003, USAID/Kinshasa was itself a newly created USAID office,?
with very limited capacity to support the program logistically and technically. The SO team leader had
therefore to hire and train his own CARPE staff members, but also had to train many USAID/K staff
members in USAID procedures. The CARPE SO team has been quite small, including only one senior
officer, two FSNs, one PSC and one or more interns. Recruiting a second CARPE expatriate staff member to
work in Kinshasa has also proven to be difficult; and several support positions (Controller, Executive
Officer) have been extremely difficult to fill.

Kinshasa is reasonably centrally located for the CARPE program, with most of its landscapes in the DRC,
Gabon and the ROC. Commercial air travel from Kinshasa to other locations within the 7 country region is
improving, but is not always efficient. For example, one must normally fly from Kinshasa to Nairobi, in
order to travel to Yaounde, Cameroon. CARPE utilization of private AirServe planes to fly to landscape sites
and between CARPE countries has been extremely helpful in offering alternative flight options to both
CARPE CTO staff and CARPE partner organizations. Neither of the most likely alternative locations for the
CARPE management team, Libreville, Gabon and Yaounde, Cameroon, have functioning USAID missions;
however, they might be considered as fallback locations in case of future political turmoil in the DRC. Most

 USAID/Kinshasa terminated operations in ___ due to the civil conflict and re-opened its doors in . Unlike most USAID
missions, due to the long hiatus, there is no tradition of experienced Foreign Service National (FSN) officers who form the core of
most USAID administrative and financial support offices.
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CARPE partners have established offices in Kinshasa, which makes it a growing hub for informal, as well
formal, coordination amongst partners. Each of the CARPE-funded Implementing NGOs, except for
Conservation International, has a senior officer stationed in Kinshasa.?®

The move to Kinshasa has not necessarily led to improved support for CARPE from USAID’s procurement
and legal offices. These support functions were transferred from Washington to the USAID Regional Office
(REDSO) in Nairobi. However, the regional contracts officer (RCO) responsible for CARPE has changed
four times over less than three years, and the regional legal advisor (RLA) position has been vacant in the
past and has again been vacant for several months. This lack of continuity contributed to significant delays of
often several months and up to nine months in RCO approval of several implementing NGO subcontracts
and sub grants. A belated RLA decision blocked the CARPE SO team from initiating the CARPE 11 small
grants program as originally planned (effectively delaying use of this resource until year 3 of the program);
and another RLA decision resulted in the need to prepare individual Environmental Impact Assessments
prior to funding most of the significant field program activities. RCO support has “significantly improved” in
recent months, and both the RCO and RLA have delegated several responsibilities to the CTO. Meanwhile,
USAID technical support, provided by USAID/Washington when requested by the CTO, has reportedly been
good.

Coordination between CARPE and the USAID mission in Kinshasa has been quite good, with strong
program support from the two mission directors that have served there since 2002. Beginning in FY 2002,
USAID/K financed a project with economic growth funding (SO 4) that would provide complementary
development activities in the Lac Tumba landscape. and there has been some effort to ensure that CARPE
landscapes are priority locations for mission-funded SANRU health/family planning/HIV-AIDS activities.
USAID/Rwanda, on the other hand, has not yet provided any complementary assistance to the Virunga
landscape from its mission budget, but has facilitated CARPE discussions with the GOR and has been
generally supportive of the program.

The transfer of CARPE management to Kinshasa has left a vacuum in Washington and the role of the
Interagency Advisory Board is now unclear to USG partners. This group now meets only on special
occasions, e.g., when the CTO is in Washington and had not met for a year prior to briefing and answering
questions posed by the assessment team. No Washington or U.S-based structure has been developed that
includes all of the CARPE implementing partners (Implementing NGOs, federal agencies and other partners
such as WRI). The only functional coordination mechanism appears to be the work of the Editorial Board for
the annual CARPE-initiated State of the Forest report, with the University of Maryland as the lead editor.

Although CARPE is supported by a project officer in USAID’s Africa Bureau and with 10% of the time of a
technical officer in the central Environment Office, these positions have focused on internal USAID
requirements (budget, reporting) and “fire fighting”, e.g., responding to Congressional queries. This support
has not been particularly visible in representing CARPE to other donors such as the World Bank, to the
Congress, or even to the full set of CARPE partners.

The level of interest of the US Department of State in CARPE and especially in its creation, the Congo Basin
Forestry Partnership (CBFP), also is waning. The USG filled the role of CBFP facilitator from 2002-mid
2004 with the part-time availability of a former Ambassador who operated without sufficient funding and
authority to be effective. Now that the facilitator role has been transferred to the French government, State

% C1’s recently modified global institutional strategy distances the organization from direct implementation responsibilities. Cl
now typically provides funding to sub-grantees for program implementation (such as DFGFI and BCI) and has fewer CI staff
located in program regions. The one Cl field officer in the CARPE region was relocated, due to family reasons, in early 2005 and
has not yet been replaced.
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Department interest in the region’s environment and conservation issues has lessened, perhaps inevitably
given the passage of time. Embassy personnel could not remember receiving any messages from Washington
on CARPE or CBFP-related environment or conservation related issues for the past year. One State
environment officer stationed in Libreville (one of three OES “Hub” positions in Africa) is responsible for
covering all of West and Central Africa, including all CBFP-related issues.

Despite the apparent lessened senior level USG involvement in Washington, Congressional interest in the
CBFP and CARPE remains strong and bipartisan. Although the USG commitment to the CBFP formally
expires in FY2005, the foreign assistance legislation for FY2006 includes $15 million in earmarked funding
for CARPE (the same level as in previous years), as well as an additional $2.5 million for the USFWS for
activities in the CBFP region.

Conclusions:

e The transfer of CARPE management responsibilities to the field has been effective in focusing
USAID attention on the field where it should be.

e The transfer has made it much easier to maintain reasonably close coordination with Implementing
NGOs and with other field managers in Kinshasa and the region. Consequently, USAID is much
more visible to Implementing NGOs and donors and is modestly more effective with national
governments.

e The CTO has been extremely active and available to all parties, but has been hampered by a small
staff and problems with his “eyes and ears” (the focal points).

e Despite relocation of the CARPE office to Kinshasa, USG presence and attention to environmental
issues in the region has been minimal (one part-time State Department officer and the SO team
leader). USG presence is also limited by the absence of USAID bilateral agreements with any of the
countries in the region and a USAID mission presence only in DRC and Rwanda.

e CARPE coordination with the USAID mission program in DRC is good. Initial efforts to supplement
CARPE presence in landscapes with other USAID-funded programs (economic growth and health)
are underway in one landscape.

e Meanwhile in Washington, interagency and partner coordination has atrophied. The TOR of the inter-
institutional body in Washington is unclear to USG partners and no inter-stitutional body, including
all partners, has been established. USAID/W support has been at the working level with little/no
direct contact with the World Bank, AFR or AF leadership, or the Congress.

B. Roles, Responsibilities and Staffing of USAID, its partners and other

actors

USAID and the CARPE SO team: The traditional roles and responsibilities for a USAID CARPE SO team
include strategic planning and program design, program management, monitoring and evaluation and liaison
(often including policy dialogue) with the host government(s) and with other donors. These roles have been
carried out very actively and effectively by the CARPE SO team and appear to be accepted by the CARPE
partners. The CTO has been very aggressive in establishing a program framework and a program monitoring
plan (PMP) for what was initially a well-funded initiative with vague, difficult-to-measure objectives. The
implementing NGOs have gradually accepted (and even applauded) the leadership of the CTO in
transforming CARPE into a results-based program with region-wide indicators of achievement. Some
partners report that “they have gone back to school” to learn how to prepare annual work plans and how to
monitor program results using the CARPE framework. CARPE SO team staffing, however, has been limited
by: a) an informal budget limitation of $1 million for “CARPE management” imposed by USAID/AFR that
made it impossible for the SO team leader to establish the team of seven that he initially wanted to manage
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the program?’; and b) difficulties in staffing the deputy director position (the position was filled for only six
months due to health problems of a late-arriving incumbent; and there have been delays in recruiting and
fielding a replacement). A series of interns and personal service contractors have carried out functions that
would normally be performed by USAID staffers (FSOs and FSNs). These staffing and funding problems
have limited the ability of the CTO to carry out all of his functions, despite his reputation as “a person who
seems to work 24 hours a day.”

The Implementing NGOs: The roles and responsibilities of the four large US based environmental NGOs are
clearly spelled out in their individual cooperative agreements. The implementing NGOs (and USAID) feel
comfortable with most of these responsibilities, although CARPE financing has resulted in a major
expansion of their existing programs in the region and has enabled the initiation of new programs. The
implementing NGOs are grappling with several management issues®® as part of this expansion:

1. Sub-contracting to other partners for work in the landscapes has been slow and laborious in part due
to NGO delays;

2. Procedures for efficient transfer of funds from NGO headquarters to landscapes have not always been
efficient, especially for WWF due to its international structure and because of problems in funds
control in their Kinshasa office;

3. Making sub-grants to local NGOs using USAID procedures has been slow, with only AWF and CI
aggressively using this resource; and

4. Meeting USAID work plan and program monitoring requirements, more stringent than other of the
NGO funding sources, has more than normal staff time.

Many of the management responsibilities related to these complex programs in remote landscapes are carried
out by Ph.D. technical specialists with modest training in program management. In response to these
management weaknesses, most implementing NGOs have beefed up their country-level management support
teams and some have established new and more efficient financial and administrative management systems.
It is not yet clear whether the qualifications and/or training of landscape leaders and the composition of the
NGO landscape teams are now adequate to carry out program activities with the level of controls required by
USAID regulations.

The Federal Agencies: The CARPE SO team leader envisaged roles and responsibilities for several USG
federal agencies that included: a) providing “market driven” services to implementing NGOs for work within
the landscapes; b) meeting some of the “cross-cutting” needs of national government institutions, such as a
national park service or the ministry of environment, separate from CARPE landscape activities; and c)
bringing additional funding into the program to help finance their activities in the region. These roles and
expectations have not been fully understood or accepted by all of the CARPE partners. The implementing
NGOs have rarely called upon the federal agency services to work in landscapes with the exception of USFS
land use planning and the GIS support provided by the NASA/UMD. The implementing NGOs have never
transferred any of their landscape funds to the federal agencies via the *market” mechanism envisaged.
Although some cross-cutting issues were identified and agreed upon as important for the CARPE program,
there has been no clear identification of a leader for a ‘cross cutting issue’ among the federal agencies.
Informally, NASA/UMD. provides leadership for GIS mapping and monitoring, including the State of the

% The costs of stationing an expatriate in this region are quite high, estimated by CARPE at approximately $450,000/year. Third
country national (TCN) costs approximate $300,000/year.
%8 The role of “landscape leader” and his/her responsibility for the work of other CARPE partners in the landscape, especially those
with unbundled funding will be discussed later in this chapter.
Raise Plus Small Business Set Aside
The Weidemann Consortium 2006
32



Forest report; USFS provides some leadership for multi-use land use planning; and WRI provides leadership
in forest monitoring via Global Forest Watch program.

The Park Service support directly to host governments has been less than satisfactory, in part because the
visiting personnel had little or no previous experience in Central Africa and limited French language
capacity.

National Governments: Many governments in the region have a history of colonial and then autocratic
centralized administration from the capital. In several countries, it has been sometimes difficult to get clear
and consistent program guidance from two or more government department leaders (a not-unheard-of
problem in the US, as well). Most of these governments do not have much experience working with USAID
and have little knowledge of USAID rules and regulations. Therefore, their roles in relation to CARPE are
not at all clear to them. Their expectation that CARPE would provide funding and direct program assistance
to governments has not been met. Even those officials that now accept that USAID cannot provide “direct”
assistance to them in the absence of bilateral country agreements, still complain that they are inadequately
involved in program planning and are also not informed about the CARPE activities in their country. At
worst, they see CARPE as a program wherein the US government simply provides funds to US conservation
organizations to carry out the NGO’s agendas in huge tracts of their countries. These governments contrast
this “assistance” unfavorably with donor programs managed by the European Union, the World Bank and
other bilateral donors that are managed in direct cooperation with host government institutions.

C. Coordination Among Partners

USAID believes that coordination among the various implementing partners at various levels of interaction
is essential to the achievement of CARPE objectives. Coordination, however, does not come easily,
especially for implementing NGOs that have traditionally seen themselves as competitors.

Strategic Planning: The implementing NGOs carried out the initial strategic planning that led to: a) the
Yaounde Declaration that established COMIFAC and prioritized conservation work in 11 landscapes; b) the
announcement of the CBFP that would fund activities in these landscapes; and c) the “partnering” or division
of responsibilities between implementing NGOs who will manage specific landscape and landscape segment
programs. By contrast, during the initial years of CARPE implementation, they have deferred to USAID
leadership for strategic planning. with two notable and important exceptions: a) joint action in the form of a
letter signed in 2004 by all of the implementing NGOs and by some donors to urge President Kabilla to
maintain a promised DRC moratorium on new forestry concession agreements; b) a proposal to establish a
Congo Basin Sustainable Financing mechanism, initiated by WWEF, CI, WCS and other donors (UNDP/GEF,
MacArthur Foundation), at the region’s first workshop on sustainable financing for conservation in
November, 2005. The Implementing NGOs have been unified in support of World Bank policy leadership,
as part of forest program conditionality and have supported the COMIFAC “Plan de Convergence” as a
mechanism to harmonize (and improve) forest and conservation-related legislation and regulations among
governments in the region.

Country level coordination: The CARPE structure envisages a CARPE-funded “Focal Point’ as the linchpin
to ensure country level coordination and communication among CARPE partners and between CARPE and
the host government. As discussed below, the focal point mechanism has not been effective in carrying out
these responsibilities. Informal coordination often takes place among the key implementing NGOs operating
in a country, the World Bank, other donors and, sometimes, the CARPE SO team, often in relation to issues
related to World Bank program conditionality or the need for policy reform. These informal processes often
leave out the host government. CARPE has not yet established a mechanism for bringing together the host
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government, CARPE partners and the CARPE SO team to plan and review progress in meeting CARPE
objectives.

Coordination within landscapes: The CARPE SO team leader has required coordinated annual work plans
within each landscape, under the leadership of the “landscape leader.” The ‘lead” is responsible for ensuring
that planned results are achieved by each partner in the landscape®. Several landscape leaders complain that
this cannot be accomplished without the lead having control over all CARPE budget resources flowing into
the landscape (e.g. bundling all funding through the landscape lead organization). Except for AWF
coordination planning in Virunga, landscape leaders have not established a calendar of events that would
ensure effective joint planning and the periodic monitoring of program results. In some cases, implementing
NGOs continue to operate almost independently within landscapes. Program differences and budget issues
are not resolved in the landscape but are delegated to the CARPE SO team leader for resolution.

Broad coordination among all key stakeholders has been well facilitated by most landscape leaders in and
around national parks, building on the DRC “Co-co-si” mechanism or, in Gabon, the “Committee Technique
de Gestion”. This multi-stakeholder coordination has rarely been expanded to address the full landscape.

Coordination in program monitoring and evaluation: The CARPE SO team has appropriately taken the lead
in encouraging a single program-wide PMP. The SO team leader has also strongly encouraged the
development of annual State of the Forest reports, using indicators of success that have been agreed upon not
only by CARPE partners, but also by other donor organizations and private sector specialists.

Coordination in leveraging resources and public support: The establishment of the CBFP has been
extraordinarily successful in leveraging approximately $150 million in new donor and private sector
resources towards meeting conservation objectives in Central Africa. USAID’s matching funds requirement
(between 50% and 100% for the four implementing NGOSs) has also leveraged significant additional funding.
The implementing NGOs are historically competitive in raising private resources and in garnering public
support to support their programs. However, the new concept of a Congo Basin Trust Fund and other modes
of sustainable financing for conservation in the region is a key opportunity for a joint effort to leverage
additional private sector and donor resources.

Conclusions:

e The role of the USAID SO team leader and the CARPE office has been gradually assimilated and
accepted by the partners. USAID’s responsibilities have been carried out very actively and
effectively. However, the USG/USAID responsibilities regarding liaison with host governments are
not clearly defined or effective. They have not been carried out aggressively by existing focal points
and have not been carried out by the CARPE SO team in the absence of focal points.

e The roles of the Implementing NGOs are clear with the exception of the degree of landscape leader’s
control over unbundled landscape segments. When disputes occur, the methods of problem resolution
have not been clearly defined but are evolving with experience. Establishing a clearer structural path
to problem resolution would be useful.

e The roles of the federal agencies are not clearly understood by the partners as a whole. The “market
approach” to buying their services has failed. Only USFS, NASA/UMD, WRI/GFW and USFWS
have a proven track record that is likely to lead to a continuing demand for their presence in CARPE.
USFWS has now become an alternative funding source with its own earmarked funding..

2 The level of landscape coordination is recognized by all CARPE parties to be much more limited in transboundary settings,
especially where there is a significant geographic barrier such as a river separating landscape segments in different countries.
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The roles of national governments in relation to CARPE are not at all clear to them. Their
expectations of involvement have not been met; even when they have accepted that no CARPE
funding will be provided directly to them. Indirect support provided via partners has not been well
documented or acknowledged by governments. CARPE’s annual planning process essentially ignores
national governments, although it typically involves locally-based government officials in the
landscapes. In contrast, the national government roles in relation to COMIFAC appear clear to both
parties.

CARPE’s relationship to COMIFAC is still evolving with the SO team leader and the State
Department Regional Environment Officer clearly the point people for coordination .

Coordination with local leaders and other actors in the landscapes has been most effective when
Comite Technique de Gestion or Co-co-si (DRC) have been formally established and where
government officials have been substantively involved in planning and monitoring.

Landscape coordination for Transboundary landscapes must be seen very differently from other
landscapes. The magnitude and importance of the agenda for cross border coordination differs in each
landscape. Implementing NGOs may not have the organizational resources or political weight to deal
with many of these issues effectively on their own.

Coordination at the national level is carried out informally by the implementing NGOs; and in DRC
also with the CARPE SO team leader. The focal point does not appear to be a major player in this
coordination except in Cameroon.

USAID has provided the setting and the agenda for most of the M&E coordination among partners.
Coordination in the preparation and submission of matrices and landscape reporting is moving
forward reasonably well.

The State of the Forest report has proven, in its initial iteration, to be an excellent model for
encouraging both multi-partner and COMIFAC coordination. There appears to be very limited
coordination/transfer of technical approaches and lessons learned among the landscapes.
Coordination by CARPE partners for: a) strategic planning, b) leveraging resources and public
support and c) for policy advocacy is the exception rather than the rule. One major success was the
forest concession letter in DRC signed by all major CARPE partners and sent to the President, in
support of World Bank conditionality.

NGO staffing appears to be adequate with the striking exception of ClI which is virtually not present
in the region. NGO staffing is expatriate-intensive and therefore relatively expensive at this early
stage of CARPE implementation. The costs for these expatriates are typically covered by a variety of
funding sources and not just CARPE.

USG staffing (US Embassy and CARPE) is inadequate to deal with both CARPE program
management and to provide support for CBFP objectives.

D. CARPE SO team’s management of the cooperative agreements

In 2002, USAID chose to use existing Leader with Associate cooperative agreements to solicit RFA
applications from the four implementing NGOs that had developed the CBFP proposal. This decision was
reportedly made in part, in order to move quickly towards program implementation. However, none of the
initial applications were deemed fully acceptable and revised applications were solicited and eventually
accepted.. In responding to the RFAs, the implementing NGOs worked together to arrange partnerships
(called ‘teaming agreements™) deciding among themselves which organizations would have “lead” and
supportive responsibilities for each of the 11 landscapes and 15 landscape segments. In some cases,
applicants also proposed sub-contract relationships with other organizations, such as CARE.
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The associate awards* signed with each of the four implementing NGOs included the same four “substantial
involvement” clauses which defined USAID’s role in program oversight:

-Approval of annual implementation/work plans

-Approval of performance monitoring plans

-Approval of key personnel

-Approval of changes of teaming agreements and changes in those key personnel.

Other terms of the associate awards were the submission of quarterly financial reports and semi-annual
technical reports. These terms are all quite normal for USAID agreements.

However, one unusual element of these agreements was their structure as “performance based” agreements,
similar to USAID’s performance based contracts. Although the grading criteria and the scoring system for
assessing performance in each landscape segment were transparent, this structure gives USAID an unusually
strong role for a cooperative agreement in determining annual budget levels that are based on program
performance. Similarly, USAID’s requirements concerning the details of the annual plans and performance
monitoring plans are unusually detailed by the CARPE SO team. Work plans must be described at the
activity task level (e.g. “meet with authorities”, “draft policy proposal”). In practice this has allowed the
CTO to see and veto even small budget items such as “extend electrification to herbarium” and “purchase
two desktops and one laptop”, again an unusual level of involvement for the CTO of a cooperative
agreement. The annual report guidance announced by USAID was also quite detailed (15 pages long in its
May, 2005 revision). The amount of reporting required of the implementing NGOs normally fills several
CD-ROMs each reporting period. According to the CARPE SO team, this is needed in order to provide
inputs into six reports to USAID/W or to the US Congress.

This level of involvement has allowed the CTO to be extremely knowledgeable and, some would say,
unusually intrusive in the management of the cooperative agreements. The CTO believes that this level of
review and dialogue has been needed by the implementing NGOs (“Without this, they would have been
lost”) as they gradually learned how to meet USAID planning, monitoring and reporting requirements.**
Perhaps contrary to expectations, the landscape leaders are practically unanimous in welcoming and valuing
these detailed comments which they say have enabled them to make improvements in subsequent plans and
reports.

Despite the heavy level of CTO involvement, the CARPE SO team gets high marks from the implementing
NGOs for the speed and quality of their approvals and report comments. Most approvals of key personnel
were provided within 1-2 days (sometimes within 2 hours). The major concerns of partners in this reporting
process have been: a) seemingly unending revisions of work plans throughout the year (especially a
requested revision two weeks before the end of that year’s reporting period); b) changes in what needs to be
reported in the PMP; and c) delays in RCO Nairobi approvals of subcontracts and sub grants. One major
concern about the structure of the cooperating agreements is their lack of control over landscape
management of all CARPE funds, especially unbundled funding that flows to their landscapes. This makes it
difficult for them to enforce quality control and to provide incentives for other partners to heed their advice.
A second major concern is the short-term nature of the elaborate planning process. They would prefer to

30 Awards made under an existing Leader with Associate Cooperative Agreement are called “associate awards”.

31 The CTO’s written comments on reports are often quite detailed, in one case he and his team provided 6 single spaced pages of
comments along with 17 pages of annexes to a semi-annual report.
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prepare and receive approvals for multi-year plans, even if incremental USAID funding would necessitate
modifications in those multi-year plans at a later date.

Conclusions:

e The LWA associate award structure seems to be working well during program implementation, with
no major complaints from USAID or its LWA partners.

e The most significant problems in agreement execution relate to: a) long delays in the approvals of
sub-contracts and sub-grants during periods of short staffing in RCO/Nairobi; b) absence of RLA
support; and c) continuing revisions in work plans and PMP reporting requirements.

e The degree of USAID substantial involvement defined in the cooperative agreements looks normal,
but has been exercised in a very aggressive way via detailing of work plan and monitoring
requirements. This seems justified by USAID’s need to establish an effective program framework for
11 dispersed landscapes and for other cross cutting activities, as well as to ensure quality in the
representation of US interests.

e Most partners have accepted or have seen value in USAID’s insistence on planning and monitoring at
this level of detail.

e The structure of the LWA cooperative agreements encourages a landscape by landscape focus and
provides few incentives for implementing NGOs to make hard budgeting choices among landscapes.
Budgeting and monitoring by landscape segment has put a very heavy load on the CARPE SO team,
with the team involved with annual budget decisions on 11 landscapes and 15 landscape segments,
including small areas that would be described elsewhere as mini-projects (funding as low as
$150,000/year). All NGO-issued small grants (as tiny as a few thousand dollars) also require USAID
approval.

E. Have the Current Agreement Arrangements and the Landscape Leader

Approach been effective?

USAID decided to utilize existing LWA cooperative agreements to request applications for work in each of
eleven landscapes and in landscape segments. The LWA mechanism is perfectly legal for this purpose.
Indeed it was created, in part, to reduce the need for lengthy procurements and to utilize organizations that
had proven their capacity, through pre-competition, to respond to USAID mission requirements. Since all but
one *of the implementing NGOs had worked in the region for decades (often without USAID funds),
USAID might have also considered funding the expansion of their programs through grants, rather than
cooperative agreements where USAID has more substantial involvement. However, when the USG took the
lead in initiating the CBFP as a key element of US foreign policy for the region, it became clear that the
USG role must be more significant and a cooperative agreement would be the proper mechanism for funding
the landscapes.

The RFAs encouraged “teaming agreements,” so that the proper mix of skills would ideally be provided to
implement very complex programs over vast geographical areas. Each landscape would have an assigned
NGO landscape lead responsible to USAID for managing and coordinating the work plan and budget for all
the implementing partners for that landscape. The roles of the landscape leads are detailed in the cooperative
agreements.

One of the most controversial elements of the CARPE Il program has been breadth of involvement and the
dominant role of the four implementing NGOs in receiving and managing program funds. In some cases, the
“teaming agreements” included more than one conservation NGO and also other NGOs or small businesses

%2 Conservation International had not executed programs in Central Africa prior to the CBFP.
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with other skills (community development, enterprise development, governance), but many traditional
contractors or grantees see themselves “frozen out” by the present arrangements.

Operational relationships between landscape leads and other “team” organizations have often not been
smooth, especially in single-country landscapes®®. Three factors that seem to have affected these operational
relationships are: 1) limited capacity by the implementing NGOs to efficiently prepare and complete sub-
contracting or sub-granting agreements; 2) the limited management experience of landscape leaders and, in
some cases, their limited interest in managing sub-contracts or sub-grants in the face of so many other work
priorities in their remote landscape and 3) a preference of implementing NGOs to use the talents and skills
they know best - those of their own organization.

Another problem relates more to the structure that USAID decided to use for the landscapes. USAID has not
always channeled all landscape funding through the lead organization and has “unbundled” funding.®* This is
most common when two implementing NGOs are working in the same landscape. The process avoids the
need for USAID to pay double-overheads (NICRA or “indirect costs”) as the lead NGO passes the funds to
the second.® The lack of funding control by landscape leads undercuts their ability to review and approve
annual budgets and to manage funding priorities for the total landscape. Landscape leads then complain that
they are held accountable for landscape planning and program execution, and are “scored” by the CARPE
SO team on overall landscape performance, but do not have the authority to withhold funding from an under
performing partner. By contrast, several segment leaders and sub-contractors complain that the landscape
lead already has too much authority and is making decisions with little knowledge of what is needed in an
adjacent segment.

When conflicts arise, there has been uncertainty about what procedures should be utilized to resolve them
within the landscape. In practice, the issue has typically been forwarded to the SO team leader for his
adjudication and resolution.

Suggestions from implementing NGOs for resolving these problems include:

e Maintain the present level of authorities, but require planning to be done jointly via annual
planning meetings of all landscape partners. Clearly define mediation remedies for disputes
(including the use of 3 neutral parties).

e Pass all CARPE landscape funds through the “lead” organization and enhance the authority of the
landscape leader. Require the “lead’ organizations to avoid double-overheads by passing on the
segment funding to the segment “leads” with no fee or a lower-than-NICRA fee.

e Do not bundle funding for transnational landscapes, especially those separated by a major
geographic division (e.g. the Congo River). A few key issues and tasks for transnational
cooperation that are within the management control of the Implementing NGOs should be defined
in each segment plan.

Conclusions:
e Use of existing LWAs to fund CARPE Il landscape activities meets USAID procurement regulations,
but has been criticized by other potential partners, who feel “frozen out” from the program.
e The teaming arrangements for landscapes tended to focus resources in the lead organization, did not
include multiple organizations with varied skills, and have often not been well executed in many
landscapes..

% The degree of “lead” oversight and control for a multi-national landscape is viewed by all parties as much less involved.
* This is done because of bureaucratic issues, for example, to obligate end-of-year funds that were not expected by the program.
% To date, only CI has provided funds to sub-grantees without charging an overhead fee.
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e The landscape leader approach has been generally acceptable with some exceptions. The NGO
division of labor within landscapes is usually quite clear and there is little duplication. CARPE-
funded activities are normally supplemented by an equally large set of activities managed by the
same Implementing NGOs but funded from other sources (including matching funds).

e Most landscape leaders have not felt strong enough authority to veto program suggestions of other
Implementing NGOs in the landscape. These issues have typically been passed on to the SO team
leader for resolution.

F. Roles and Effectiveness of Focal Points

During CARPE I, the focal points hired in several countries through the Biodiversity Support Program and
WWEF were the main presence of CARPE in those countries. The job requirements for the focal points called
for respected senior conservation specialists or former government officials. At least two strong focal points
were hired during Phase | and were effective. They were particularly visible as managers of small grant
programs in each country and helped to facilitate the field work of CARPE | partners based in the US.

The job descriptions of the focal points were augmented for Phase Il with its new landscape focus,. These
persons would now have a much stronger role to play in: a) monitoring landscape activities carried out by
implementing NGOs, b) providing a much more active liaison role with central governments; and providing
support for *“cross cutting” activities.. Initially, the SO team leader planned that focal points would be hired
and administratively managed through WWF country offices but would report operationally to the CARPE
SO team. Each focal point location would have three employees, a senior officer, a program assistant and a
secretary at the cost of $150,000 per focal point, including travel expenses. One continuing responsibility
would be for the CARPE 11 focal points to manage the small grant program that would be funded through a
USDA PASA. Just prior to completing the PASA procurement process, USAID’s legal office judged that the
PASA could not be used to transfer small grant funds. Subsequently in 2003 the small grant responsibility
was transferred to landscape leaders. Over this two year period of uncertainty regarding the small grant
program, the functions of the focal points seemed diminished. Only the Cameroon focal point has provided
continuous and effective service during CARPE Il. A DRC focal point was hired by WWF for a more
prestigious position and a new recruit will take this position in December, 2005 after a 9 month hiatus. The
Gabon focal point has been ineffective and was fired by WWF/Gabon with USAID approval in November,
2005. There has been no focal point in the ROC until late 2005, due to significant delays in defining new
contractual arrangements that would enable WCS to hire and manage the focal point function there.

The location of the focal points at the headquarters of an implementing NGO and their dependence on that
NGO for logistical support has given many CARPE observers the strong impression that the focal points had
limited independence. For example, they would probably find it difficult to criticize their home entity as part
of their monitoring responsibilities. Other CARPE partners working in the same country sometimes doubted
the independence and even the confidentiality of focal point analysis. Their location with implementing
NGOs also re-enforced host government perceptions that USAID’s basic objective of CARPE was to support
NGO programs, rather than to retain a balance between NGO and host government objectives.

With the transfer of program execution responsibilities to Kinshasa and to the landscapes, there has been
uncertainty about the TOR for these focal points. Managing small grants was initially a major responsibility
of the focal points and provided excellent access to NGOs and CBOS in the country; however, as explained
above, this role never materialized during CARPE Il. Needed revisions in the job description were
addressed in a spring 2003 workshop when new job descriptions were agreed upon and again in February,
2005, when “managing the CARPE country team” was added to their list of responsibilities.
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Conclusions:

e The focal point system has been ineffective in CARPE 1l due to: a) difficulties with staffing; b) the
transfer of small grant fund management to implementing NGOs; and c¢) uncertainties regarding the
roles and responsibilities of Focal Points.

e The job description for the focal points has evolved during CARPE Il. The most needed roles appear
to be: a) effective liaison and frequent communication with national government officials; b)
managing the CARPE “country team” process; ¢) maintaining liaison with non-landscape NGOs and
civil society, ideally with the help of a small grants fund; d) recommending non-landscape CARPE
activities; e) coordinating or participating in advocacy activities on high priority conservation policy
issues and f) monitoring and reporting on the progress of landscape-level activities including those
operated by their “home” NGO.

o CARPE Il has very little basis for determining whether focal points with adequate skills can be hired
and can indeed carry out these expanded roles. Only one position (Cameroon) has been filled with a
qualified officer during a significant period of CARPE II’s life to date.

e Administratively locating focal points with Implementing NGOs has not worked well. It leads to the
appearance or reality of conflict of interest and makes it difficult for focal points to achieve
independence for their tasks of landscape monitoring, coordination with national governments, and
policy advocacy. A similar problem would occur if the focal points managed a CARPE small grant
fund within the administrative structures of Implementing NGOs.

IV. Assessment of Strategic Design

The Strategic Objective of CARPE Il is to reduce the rate of forest degradation and loss of biodiversity
through increased local, national, and regional natural resource management capacity in its nine participating
central African countries. This SO is approved for the period from January 2003 to September 2011, but
follow-on continuation is anticipated until and possibly beyond 2015.

Essentially, CARPE 11 has three major design elements:

e Grants to large international conservation NGOs (Implementing NGOs) leveraging their country and
regional presence to implement field “landscape” level activities;

e A set of mostly US-based organizations that work across landscapes in common thematic areas, such
as multiple-use planning, forest monitoring, policy and governance and uncontrolled hunting;

e A regional program management structure based in USAID Kinshasa, with country-specific focal
points as program antennae and modest backstop and coordination functions in Washington.

These elements provide a strong foundation for the program and are keys to much of its success. The ability
to work through established NGOs under challenging conditions enabled substantial progress to take place
after only three years of implementation. The thematic cross-cutting actors have contributed to the
development of analyses, implementation and monitoring tools and to an increased base of information. The
management structure has endeavored successfully to create an overall sense of CARPE and to hold
implementers to a results focus in executing the design. CARPE 11 intended to determine workable models
and governance regimes and to build local capacity toward eventual sustainability. Capacity building toward
sustainability is in its early stages, yet CARPE has contributed to the expansion of protected areas systems in
several countries, notably Gabon; it has initiated promising models of resource management and private
sector participation; and the program has helped build broad commitment to conservation principles through
its cooperative agreements.

Raise Plus Small Business Set Aside
The Weidemann Consortium 2006
40



The procedures that link and govern the interaction between these design elements, however, were hastily
assembled to meet a pressing need to scale up in response to the CBFP commitment. In practice, design
weaknesses have hindered smooth functioning, forcing CARPE stakeholders to apply adaptive management
solutions in the attempt to minimize their impact on program performance. This section identifies strengths,
weaknesses and operational issues grounded in the design, draws conclusions and makes suggestions to
mitigate issues in the shorter term, and to optimize the program in the years ahead. The anticipated follow-
on to CARPE II, projected for the 2011-2015 period, can be expected to focus much more on issues of
institutional strengthening and sustainability.

A. Is CARPE on track to Meet its Long Term Goal -- Strengths and

Weaknesses of Design

CARPE’s first phase evolved from a coalescence of activities funded under the earlier USAID Small
Countries Program. Numerous but isolated conservation pilot activities were pulled together under a single
CARPE | umbrella in 1995. This move reflected a growing awareness that the challenges of forest
conservation and biodiversity protection were substantial, and, moreover, that they were manifest at
transnational and basin-wide levels.

Most of the original partners continue to participate in the current phase and thus have a long history of
operating in the region with USAID funding, but with little or no USAID presence. This ability to operate
independently and under isolated circumstances formed a building block of both the first and more
importantly the second phase of the program’s implementation structures. Without this base, it is difficult to
envision an effective mechanism under which CARPE 11/CBFP funds could have achieved the significant
conservation advances of the nature outlined in the preceding sections. That this has taken place in a period
of conflict, and emergence from the resulting disorder is a testament to the dedication of CARPE’s
management team, implementing partners and protected area guards and wardens.

USAID program management shifted to the region for CARPE Il with the aim of bringing management
closer to the challenges of field level implementation. Chapter Two underscores the general success achieved
by this move. The fortuitous confluence of this geographic shift with the US commitment to the CBFP made
CARPE the obvious choice as the primary executing agent for the USG’s 3-year promise to support the
partnership. Using CARPE to support CBFP validated the design assumption that USAID could successfully
operate in areas of little or no presence. The reliance on NGO operators with their own autonomous
presence was critical but also lowered the profile of USAID, especially to external stakeholders including
both national governments and other donors. Additionally, the rapid scale up lead to a number of design
compromises:

e Too strong of a linking of funds to geographic areas without adequately linking them to existing
governance regimes. Specifically, this led several observers to characterizing the landscape grants as
“pork” for the conservation movement with minimal CARPE ownership by national governments.

e Insufficient USAID management structure for the scope of the undertaking;

e A design that did not facilitate important cross-cutting, transversal functions such as determining and
promoting best practices, monitoring, and policy coordination that were dispersed across a confusing
array of USG and NGO organizations whose efforts were very unevenly implemented in scope, scale,
and geographic focus;

e Disproportionate support to one of three intermediate results via a strong weighting of funding and
emphasis on local, mostly protected area-level implementation and strengthening of local staffs; and
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e |Isolation of Washington-based partners which tended to be cut off more by the management shift and
remain insufficiently integrated with the landscape focus of most of the implementation effort.

The landscape approach offers a complement to the traditional park and PA-based approaches to
biodiversity conservation by addressing conservation functions beyond park borders in a manner consistent
with social, cultural, and economic development needs. As executed, the models being developed around the
essential biodiversity assets in CARPE’s landscapes address core threats arising from forest cutting,
excessive game and Bushmeat exploitation, mining and, unsustainable local resource management practices,
population growth and land pressures.

Participatory development activities outside the protected areas show early promise. Although they are
beginning to bear results, essentially, the field program to date has resulted in a consolidation of conservation
and particularly protected area management in and around selected core areas within landscapes and a
notable strengthening of local park and protected area management staffs. From previous sections, it emerges
that LWA mechanism did not naturally produce Cooperative Agreement partnering arrangements that
adequately address the full range of natural resource management, regional planning and local
administration and policy issues. The design and budget parameters restricted other non-landscape level
partners from fully addressing unmet needs and the sub-grantee/contractor and cross-cutting market place
functions have been unevenly used and appear to tax NGO management capacities.

CARPE 1 brings the key pieces and functions to the table, but has not always used them as foreseen in the
original design. For example, basin level monitoring remains partially integrated with landscape activities
and impacts; the use of specialized organizations to address cross-cutting themes was not widely called upon.
Design issues are often associated with a specific program component that affect the efficiency in achieving
results.

Assessing strengths and weaknesses of selected specific components further described below helps suggest
how they would benefit from modification and realignment.

Landscape Leaders and Landscape partnerships: NGOs have autonomous presence in the region and can
operate independently of USG direct presence and support. In many cases, long presence and experience
working in landscape enables effective leveraging of prior achievements. In other cases, implementing
NGOs are able to transfer lessons and approaches from similar challenges addressed in similar programs in
the region and surroundings. The use of established organizations with bilateral agreements in place as
landscape leaders, provides a single mechanism to address a range of specific program needs. Landscape
leads can develop or build a longer term commitment to an area, thus contributing to making partnerships
work better over time. Leaders give USAID a single point for management accountability. A need for overall
coordination is recognized and attributed.

Relationships between leads and subs, especially when subs are other LWA eligible NGOs, have been
awkward and in a few instances, dysfunctional. Landscapes are so large and expansive that effective
communication and coordination is challenging, costly and management intensive; Leadership roles vis a vis
other partners are not clear or fully accepted; the LWA mechanism sets up large Implementing NGOs in
competition for limited resources, with the resulting division of tasks not fully reflecting the comparative
advantages of each. WCS, for example, has been strong in research; CI has relative strengths in conservation
finance and more recently, cost efficient management of sub-grants and contracts. The current design (as
implemented) allocates resources geographically and attempts to use sub-grants and contracts, as well as
partnerships with cross-cutting organizations. NGO partners push for autonomy and do not naturally work
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well together; they tend to overshadow local ministry and park officials and can elicit national feelings of
loss of sovereignty; They sometimes lack a leadership mandate, especially for large isolated landscapes or
where trans-border linkages are difficult and where there is no natural host government counterpart.

Transnational landscape structures: CARPE effectively recognized the need to manage landscape issues
across borders and linked design to transnational funding and implementation concerns. Transnational
problem identification and coordination are sanctioned by governments which have developed a variety of
transnational mechanisms that operate at local cross border and regional/international levels. Some of the
problems manifest themselves across borders and require international efforts to resolve. The international
nature of protected area complexes and surrounding landscapes attracts funding.

Not all issues are transnational and structures of landscape coordination may be overly cumbersome when
there is no need to actively address them. Transnational program coordination is difficult to implement and
sustain.

Marketplace/crosscutter function and use of USG Partners: SI, FWS, NPS, NASA, USFS: Involving
third party providers allows partners to identify needs and internal shortcoming and draw on a pre-selected
group of specialized support institutions’ specialized skills. The mechanism also helps bring USG into NGO
dominated program design structure, which among other benefits, allows for government to government
relations in technical areas.

In practice , they have not been well integrated with other program components. NGO funds are
programmed independently thus service providers are not widely used; providers not necessarily most
qualified or able to provide consistent support. Some have limited Central Africa experience or capacity to
provide continuity in bringing their experience to the effort.

CARPE Management Structure and Focal Points: Active involvement of USAID management provides
necessary cohesion. Performance-related feedback to implementing partners holds Implementing NGOs to
task and minimizes intra-partnership tensions; USAID management has engendered focus on results; and
encourages (within budget limitations) sharing of lessons and information across multiple implementers.
Focal Points can represent overall program interests in political and technical meetings and other fora; they
extend USAID limited resources especially in non-presence countries. Finally, they are independent of
Implementing NGOs.

Over involvement in detail such as activity level verification and small grant approvals and amendments:
USAID (staff) is too small for such a large program, i.e. subject to “single point failure” Irregular articulation
between Kinshasa and Washington adds to a gap between landscape and non-landscape components. Lack of
definition of Washington multi-agency coordination and backstop functions reduces Washington’s
contribution to overall management, Operational failure of Focal Points is based on division of technical and
administrative supervision. As formal employees of one NGO, it limits their ability to objectively oversee the
employer organization in the same way as other CARPE “competitors”. Focal points can be seen as
disruptive or even as “police” by NGO implementers. They are unproven in carrying out some new
responsibilities.
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Conclusions:

With appropriate adjustments, CARPE 11 is and should stay on track to achieve its goals of reducing
the rate of forest degradation and protecting biodiversity by 2015.

The move from Phase | to Phase 11 successfully built on limited CARPE | and other NGO programs
to leverage the established advantages of the international NGOs. The design specified much of the
CARPE funding as NGO set-asides for landscape work, which resulted in challenges of integration
internally, across landscapes, between NGO and national level institutions, and between NGO
landscapes and non-landscape based partners including USAID management.

The shift from Washington-based management to a field office enabled USAID to initiate and pursue
necessary program management and coordination. Without this design modification, USAID would
most certainly not have pulled the diverse pieces of CARPE into a coherent program (see
management section). A few program components including those that are geographically remote
(from Kinshasa) and some Washington-based CARPE implementing partners are disadvantaged.
There is some risk in concentrating resources in Kinshasa (continued stability of Kinshasa as an
operating environment).

Working through established and/or newly committed conservation partners is a sound strategy that
leverages partner strengths to achieve SO results (particularly for IR 1). Using Cooperative
Agreements with substantial match ensures the validity and synergy intended by this implementation
mechanism.

Most NGO partnerships, working with beneficiary partners, are achieving required management
capacity and implementation and reporting tools and skills to consolidate protection of biodiversity
assets within (secure) protected areas, but more unevenly and to a lesser extent in surrounding
landscapes. If maintained, these cooperative agreements should be well-placed to increase their
efforts to strengthen and transfer capacity to local institutions and beneficiaries of the CARPE
support.

The design does not really give NGOs incentives at the landscape level to expand partnerships to
address systemic remotely caused threats. Local staffs reported that it was difficult to act outside
landscapes and felt the obligation to spend resources within the landscape. This would include those
threats related to difficult policy issues such as inconsistent, overlapping or ambiguous ministerial
mandates. Also included are threats where interventions could include such topics as education and
communication programs for urban, military and extractive industry populations about bushmeat
consumption.

The absence of sufficient working mechanisms to encourage integration means that effective
solutions being applied in one area are not systematically transferred to other circumstances where
they would be appropriate.

B. Program Context: Limited USAID presence and the Continuing

Appropriateness of Design Assumptions
The initial design includes assumptions that:

% In places ongoing population-environment dynamic may lead locally to increased near-term forest loss
before it is stabilized. It is likely, but difficult to document, that such increases would be less than if CARPE
were not present. In other locations CARPE is literally stabilizing and even reversing forest loss. Forest
cover is being measured; better local management is beginning to take place which may also result in
improved habitat quality within forests. Local SOF monitoring for CBFP-COMIFAC reporting should
capture change not picked up by remote sensing methods.
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e The stability of Central African governments will increase;

e The global timber trade will be increasingly subject to objective monitoring and scrutiny, thus
making local enforcement more realistic;

e International agreements regarding payments to forest-rich countries for forest conservation related to
the Climate Change Convention will lead to opportunities for capitalizing environmental services;

e Population growth in Central Africa will stabilize before pressures on rural resources make the
CARPE SO unattainable.

Additional critical assumptions that are associated with CARPE’s longer term goal and to certain design
decisions include:

¢ Violent conflict will be controlled and prevented,

e Governments in the region will become more democratic and transparent; and,

e Corruption will be controlled and reduced. This has not taken place, and it is clearly beyond the
manageable interest of CARPE, though in certain instances the program contributes locally to
reducing corruption.

In large measure, these design assumptions were valid and remain so. Some have yet to come into play in
any immediate way, such as changes in population dynamics or even the potential for monetizing
environmental services functions in landscapes. In practice change takes place relatively slowly and
unevenly across the region. The key development over the course of CARPE I1’s implementation has indeed
been the increase in stability of governments and, despite remaining conflict areas, the reduction and
prevention of violent conflict.

A key assumption is that unsustainable forest exploitation can be regulated through policy, public-private
partnerships, monitoring and enforcement and market demand for certified product. Any follow-on needs to
examine the demand side, as not all international suppliers to final markets appear to adhere to international
standards at this point. GFW and other partners press for this scrutiny and several logging companies move
toward certification and more widely, towards legality. Market forces continue to induce illegal,
unsustainable logging, despite consumer control in some, mostly European and US, markets and evolving
ITTO standards.

Governance and corruption remain intractable issues that hamper the program and imperil the lives of local
ecoguards. The governance component was limited in scope but revealing. As discussed the GFW shows
promise and partnership with larger operators can pressure local officials to be more accountable.
Nonetheless, transparency issues remain problematic, though governance work suggests that these can be
addressed at a variety of levels. Since CARPE 1l got underway, substantive advances in COMIFAC and
increased involvement of other donors suggest that improvements in governance, corruption and
accountability can be influenced even with a relatively small CARPE investment.

The development context continues to evolve. The persistence of armed conflict is becoming more sporadic
and localized. The Congo Basin countries, while still suffering varying degrees of upheaval, have become
somewhat more stable over the past three years. Increasingly, development and conservation agencies are
moving into both central government and the rural environment. Governments are reestablishing linkages
between central ministries and field forest and park service operations. Facilitation of the Congo Basin
Forestry Partnership has shifted from the Americans to the French. Substantial sums of other donor money is
pouring into the forestry and protected areas programs both at central and at field levels. New or stronger
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government institutions are being developed. Enabling legislation and policies are being adopted and to some
extent implemented.

The design assumed that NGOs were the only realistic partner to implement conservation in such a troubled
and difficult region. Increased peace in the region has favored progress in the planning and management of
parks and landscapes. Park staffs have remained in place and the WCS model of scaling back to, or starting
with a few low-key research activities, has proven to be quite effective. Conservation NGOs have been able
to build up operations as stability increases. In at least one case an NGO has stockpiled building materials in
anticipation of fragility being reduced through disarmament efforts of the United Nations. NGO partnerships
should remain the primary means of program implementation. The nature of the LS partnerships should
reflect changing circumstances, including the possibility that USAID’s relative share of funding for
individual landscapes will decrease. With various levels of USG involvement, especially in the early stages
of CARPE I1, the program has proven that it can operate absent strong traditional USAID Mission presence.
The partnership mechanism has served to bring in international resources such as ITTO support to the GFW.
However, the implicit assumption that this implementation support would translate toward building a
constituency in national governments and institutions depended on State Department and other US agencies
reinforcing the CARPE presence. This appears to have worked in Gabon where there has been adequate
attention. As discussed in the management section, the limited support has atrophied, yet need and
justification for stronger presence remain.

CARPE’s sharing of the central stage with other actors has changed the role of the Implementing NGOs who
now provide services to a wider set of funding partners. Implementing NGOs country coordination appeared
to be more prominent. The distinction between what was a NGO country program and what was a CARPE
country program under a NGO was not always apparent. National NGO programs had minimal visible ties to
USAID but were perceived as “WCS”, or “WWEF” programs and not CARPE/USAID. This has important
implications for the CARPE design. For example, significant portions of the new funding are being
channeled through the same NGO implementing partners. While the evaluation team did not carry out a
thorough assessment of Implementing NGO absorptive capacity, the expanding sources of landscape level
funding sources suggests that a rebalancing of CARPE funds between landscapes and other functions is
possible (without reducing progress taking place in the landscapes). Careful rebalancing would not
necessarily undercut the landscape level impact of the program.

Conclusions:

e The lack of USAID presence has been insufficiently bolstered, except in Cameroon and to some
extent Gabon, by other CARPE/CBFP resources such as a State Department Regional Environment
Officer, the focal points and Washington based partners. Where it has received adequate attention, the
basic design for working in non-presence countries appears sound.

e With the expansion of CBFP partnership and the COMIFAC effort to harmonize forest conservation
approaches, CARPE has proven to be an effective design for advancing the protection of core
biodiversity assets across the region. CARPE needs to increase resources to cross-landscape, system-
wide, and regional concerns especially as other donor funds become more available at the field
level/within landscapes.

e In highly conflicted areas, the CARPE program has proven capable of sustaining a minimal
conservation presence and limited program, which enables rapid reestablishment and rollout when
conditions improve.
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C. Present Program Balance with Strong Reliance on the Landscape
Approach

Throughout this assessment, the team has drawn attention to the advantages and limitations of the landscape
approach in terms of program performance and management. As a design approach, obvious strengths
include identifying high priority conservation targets and supporting adequate habitat conservation needs.
Landscapes, as a foundation for program organization, have served to focus and channel program efforts and
to respond to the imperative of concentrating implementation effort at the field level. Landscapes also
provide an effective mechanism by which conservation programs can be understood to extend beyond formal
protected area boundaries. Habitat and key biodiversity assets can be protected through state owned and
formally gazetted administrative units such as wildlife reserves and national parks, through community
reserves, within forest and mining concessions and elsewhere. CARPE appears successful in elevating this
understanding to the region and amongst other CBFP partners.

CARPE’s design established landscapes as science-based spatial units into which funding would be
channeled; in practice knowledge at the time was incomplete and the approach and links to funds were
unnecessarily rigid. Landscape boundaries required flexibility as demonstrated by implementing NGOs
during implementation. Important issues such as conservation priorities outside the twelve landscapes, and
non-location specific themes such as conservation education and awareness, policy and governance,
intersectoral integration, can only be addressed with a more flexible approach to defining intervention areas.
New protected areas are being established in the Basin. Critical habitat and species populations are being
identified outside and between protected areas. The science underlying the original definition of the
landscapes continues to expand. Current landscape boundaries as hard and fast lines on a map are becoming
constraining at times and not enabling towards a threats approach to conservation. As discussed in Chapter 1,
geographic and funding flexibility are being sought and applied under the current design. NGO staff
expressed a desire for greater flexibility but felt home office commitment to landscape funding was narrowly
defined and overly limiting.

Designing CARPE around landscapes also introduces ambiguity. The landscape approach to conservation
and the challenges to protecting landscapes are relatively recent and experimental. Landscapes are
understood by various parties as natural areas, as cultural areas, as ecological units regrouping overlapping
ecosystems, as multi-layered mapping units and, vernacularly, as scenic areas. Each of these dimensions
found expression under the CARPE umbrella. Interestingly, local counterparts and administrators tended not
to translate the word “landscape” since the notion of an *“approche paysage” struck them as colloquial and
insufficiently rigorous. Not only is there no translation but there is no natural counterpart to the CARPE
Landscape Leader and landscapes do not correspond to administrative mandates of any single ministry or
authority. In some measure, the foreignness of the concept is linked to difficulty of host country
governments in understanding CARPE’s support. Land use planning in CARPE is directly related to the
landscape unit. CARPE landscapes as geographic units do not generally correspond to territorial, local
government administrative or line ministry management units. Planning needs and efforts are not yet fully
sensitive to this disconnect and to the complexity of administrative, technical, governance and citizen
stakeholder interests. In some of the older landscapes Dzangha-Sangha and the Virungas landscape level
coordination by national and international institutions has progressed further, but even these tend to centered
on protected areas and more immediate buffer zones.

The design calls for preparing and implementing landscape plans following an integrated land use planning
process. This assessment found no consistent understanding of what this would mean and how to achieve it.
The focus on mapping and zoning in the convening process moved the landscape partners forward under a
common agenda, but the implementation roadmap is far less clear. There is general agreement on the need to
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identify and map critical habitat and threatened species, to identify buffer zones, corridors, special use zones,
areas of human activity and related threats. Integrating a conservation agenda with customary use, local
governance, and territorial administration and competing interests such as agriculture and extractive
industries is proceeding, sometimes quite innovatively, but without a “CARPE vision” or clear design
blueprint. Since there is no clear local administrative counterpart for the landscape, local authorities become
involved but more in support roles to project directed interventions. The issue of overlapping mandates and
appropriate levels of involvement is one that CARPE will need to address as part of its follow-on redesign.
In neighboring Uganda, where a landscape approach was attempted, it was discovered that protected areas
annual planning and budgeting were offset several months from that of the local administrative Districts,
where local environmental planning was situated and being mainstreamed. Moreover, protected area and
local authorities had no provision for travel and meeting with one another to deal with “landscape level”
issues. In another part of the world, WCS conclusions for the Amazon-Andes program that, “the issue of
how to succeed at individual landscapes, and how to alter the status quo for the conservation of nature while
reconciling critical human needs, remain largely unresolved” seems even more valid in Central Africa where
institutions are weaker; however, lessons from that program, from AWF Heartland program, from WRI’s
governance work, from IUCN Category V management guidelines and elsewhere should prove useful.

A major issue in CARPE is not so much that the landscape approach is a work in progress but that other
program components are proportionally under financed. With its emphasis on implementing within
individual landscapes, the current design does not encourage a CARPE-wide approach to cross-cutting
issues. Landscape partners tend to be internally focused and do not seek general lessons and solutions.
Governance lessons from WRI’s work in Cameroon, the IMAP tool for bushmeat monitoring, and forest
service models for multi-use planning are inadequately shared and built upon to improve the enabling
environment. Significant landscape specific successes such as land use agreements in the Okapi reserve,
cooperation with forest concessions in ROC, and public-private partnership formation tend to remain bound
within a given landscape’s specific approach, rather than accepted models for replication across the program.

Roles and coordination of country programs with landscapes have not fully evolved in part because resources
for project management, for focal points, for cross-cutting partners, and for NGO funds expenditure outside
of landscapes were insufficient or unavailable.

Conclusions:

e “Landscape” has succeeded as a conceptual approach by shifting attention from a nearly exclusive focus
on parks (and protected areas), but it has built limited local buy-in. In spatial terms, landscapes are
project units and do not correspond to existing administrative planning units. Landscapes include
government domains such as parks and forest reserves, as well as administrative areas such as provinces,
districts, arrondissements where local environmental governance structures need to be more fully
recognized and developed. Widespread sharing of lessons should assist a future design.

e Landscape leaders and partners need to develop appropriate mandates and links with institutions beyond
the parks and forest departments, to appropriately support local governance. This can be done by
balancing landscape with other elements of a conservation program. The overall landscape land use plan
could develop into an umbrella or framework plan for conservation (i.e. a Conservation Action Plan),
that would support landscape leaders and teams to serve as a catalyst in mainstreaming conservation
actions into a variety of other sectors (e.g. health, education, tourism) and into administrative plans (e.g.
District Environmental Plans), leaving direct implementation (and the need for detailed land use
management planning and implementation) only to those activities that directly mitigate the most
pressing critical threats to biological diversity within the landscape.
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e A variety of conservation strategies is being used to address threat-based challenges. Different NGO
partners are developing and field-testing a wide range of innovative models. These models push the
limits of implementing recent enabling legislation and, with continued refinement, are on track to provide
a sound basis for conservation management beyond CARPE’s anticipated duration; however, CARPE
will need to play an active role in identifying cross-cutting issues that affect the environment for
landscape level performance.

e CBFP’s success in catalyzing institutional support, coupled with continued CARPE work should lead to
solidly established reserves, communities actively involved in policing themselves, zoning in place and
conservation related laws being applied locally; and wildlife, timber, and fisheries increasingly managed
under local institutions. However, program balance does not yet adequately address broader issues of
program financial and institutional sustainability.

D. Adequacy of approach for building local conservation capacity

Several key design issues have limited the capacity of CARPE Il to efficiently begin to address capacity
building needs in the program area.

Problems with the small grant mechanism: A core mechanism for building local capacity is the small grants
mechanism: As discussed, the impact of small grants has been limited.. The design concept of small grants
shows promise as illustrated by CARPE I, the few CARPE 11 small grants, internal grants by CARPE partner
match funds and some current foundation, private sector, and USFWS grants. The current round of CARPE
grants can reasonably be expected to have a similar, commensurate impact. The inability to broadly
implement the grants program was a design problem; the current shift of the grant making function to
landscape leads is an imperfect compromise. Despite effort to provide umbrella guidance (such a through the
small grants manual), criteria for selection and eligibility vary from country to country. To some extent the
lacunae due to a virtually non-existent CARPE grant program has been partially offset by the presence of
other grant-making organizations and the use of matching funds. USFWS notably has strong ties in the
region and is able to support its grant-making with careful consideration for capacity-building. Since funds
are not earmarked for the CARPE/CBPF regions, Implementing NGOs will need to proactively seek this
growing source of funds. The CARPE | evaluation recommended that stronger ties be developed between
local NGO and the implementing NGOs and that grant-making be used at least initially to achieve these
linkages. There was some evidence that CARPE was attempting to carry through on this recommendation.
WWEF was supporting a small local NGO in Gabon’s Gamba Complex that was building conservation
commitment from the youth up, but this group was not yet receiving CARPE 11 grant funds. AWF reports
promising potential to strengthen local capacity resulting from its use of small grants in the Maringa Lopori
Wamba landscape. As the grant management function is placed in the hands of the NGO country programs,
it appears to be losing its USAID origin and identify. For example, no efforts to promote USAID branding
policy to differentiate these small grants from others were observed.

Need to broaden capacity building beyond the landscapes: Some critical resources and threats lie outside
core PAs and their immediate environs, and frequently outside landscapes. Landscape leaders and partners
lack mandates to intervene directly and have petitioned to adjust boundaries. In at least five landscapes the
NGO leads and partners have either modified existing landscape boundaries or used non-CARPE funds to
involve populations or address threats outside the formal landscape boundaries. CARPE’s implementing
partners have generally interpreted the capacity building mandate as applying to the sub-landscape level.
Most of the local NGOs being strengthened are very small in scale, frequently consisting of or revolving
around a single individual or they are more Community Based Organizations. While these local actors are
essential and valuable to the program and program objectives, larger scale organizations will need to be
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identified and strengthened more systematically if capacity building and sustainability are to achieve the
geographic coverage required by the program. Implementing NGOs sometimes state that larger NGOs
mostly do not exist and therefore invest in developing national and regional human resource capacities
within their own organizations. Notable efforts to go beyond internal strengthening do exist. The DFGFI
program in the Tayna area of Eastern Congo is assisting the creation and establishment of a second or
federation level of local organizations, UGADEC that addresses local themes at the level of landscape
governance. CEFDHAC committees also suggest that CARPE can build capacity under the design.

Also, Natural resource and environmental management are not often being linked to active governance
programs in the countries. For example, Disarmament, Demobilization and Reintegration (DDR) activities
are being considered for the Ituri landscape. Implementing NGOs are beginning to recognize that capacity
building grants need to address non-landscape level activities. WWF in Gabon for example is soliciting at
least one national level organization to receive funding under the current grants program. However,
CARPE’s design and implementation directs grants primarily to IR 1 and not to the policy and monitoring
areas covered under IRs 2 and 3.

Limited funding for the cross-cutters: The core design mechanism intended to address capacity at this larger
scale took the form of thematic cross-cutting implementing partners. A group of mostly USG organizations
including USFS, USFWS, USNPS, Smithsonian Institution, and NASA was complemented by World
Resources Institute, University of Maryland, IUCN and CIFOR to create a “marketplace” of cross-cutting
support functions. These were to complement the NGO capacities within landscapes and to cover issues of a
more general nature such as forest monitoring, policy and governance and research. Additionally, the CA
mechanism was designed for CARPE to benefit from capacities that the implementing NGO country and
international expertise could bring in to complement CARPE funded landscape teams. Preceding sections
have described how this arrangement proved to be difficult to make work in practice.

As regional themes defined through COMIFAC’s Plan de Convergence gain attention and prominence,
implementing NGOs and others have responded by increasing the commitment to national and international
efforts in such thematic areas as conservation education and ecological monitoring. The State of the Forest
effort is an example of this integration. Some of the so-called crosscutters have also responded. NASA/UMD
has placed a fulltime person in the field, USFWS and WRI combined forces to develop a bushmeat
monitoring tool. The GFW has improved landscape performance in areas that it has been able to cover. In
ROC, WCS has linked its separate landscape programs to create more of a national program. While
apparently quite successful, the strategy represents an evolution in the landscape-based strategy of CARPE.

Although the design attempted to provide for these functions, these growing national and regional efforts
seem to be taking place despite the current design not because of it. CARPE funding through WRI, IUCN,
CEFDHAC, CIFOR and other cross-cutters has simply been inadequate to expect these functions to have
been fulfilled.

Conclusions:

e The mix of NGOs and federal agency service providers has not effectively addressed the capacity
building objective. NGOs have strengthened park management and surveillance capacity, but impact
on CBOs and local NGOs has been much less effective and pervasive. Federal agency capacity-
building efforts have been too sporadic (lacking continued follow-up) and limited in scope to have
made broad program impact. The Forest Service appears to having some program impact, but this is
more on NGO’s capacity for multi-use zoning and planning than on key national partners such as
Water and Forest Departments or National Park Services
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e The small grants program appears to be the victim of inadequate design and, as a result, has to date,
with a scant few exceptions, failed to build local capacity, despite its promise and potential. It should
be resituated in a new design as indicated in other sections of this document.

e A grant-making function that is directly and visibly tied to USAID and CARPE presence is needed
both to raise local capacity and to ensure that the broader understanding of USAID's program wide
agenda.

Summary Conclusions

e The evolving context of greater donor support and stronger national and regional programs implies
that CARPE can also address issues appropriately at these levels.

e CARPE can better target interventions both within landscapes and at higher levels.

e The landscape boundaries are technically in need of update and a more dynamic approach as
knowledge of the basin’s ecology expands.

e Landscape leads are sometimes unable to create harmony among implementing partners within a
landscape. Even if they were able to do so, landscapes are not nor should they become administrative
units for formal land use and territorial planning which include various park and protected area
administrations, concessions, local government units, indigenous territories and more recently
community reserves.

e The small grants program is a key tool for supporting capacity building for sustainability. To make it
work as such a specialized capacity building function needs to be created to allocate funds across the
program.

e Financial sustainability cannot be expected at this time but Implementing NGOs clearly need to be
operating with institutional development plans that include a continuing reduction in the need for
their presence.

V. Recommendations for the Optimization of CARPE

CARPE and the CBFP are audacious concepts. The very idea of mounting a program to conserve and
develop 36% of the area of the huge Congo Basin is itself astounding. The program is also extraordinary in
terms of: a) the number of counties included (9), the number of landscapes (11), the relative novelty of the
basic program concept (working in landscapes), the remoteness of most of the program landscapes, the
recent history of conflict in the region, and very limited capacity of both host governments and the region’s
human resource base. Given these conditions, the program concept could have been assessed by outsiders as
a recipe for disaster.

Despite these constraints, this assessment has concluded that after only three short years, CARPE has been
surprisingly successful in moving towards achievement of long-term program objectives. The USAID CTO
has done an exceptional job of turning a vague concept into a program with clear objectives and the means of
monitoring progress towards those objectives. Through the dedication and hard work of CARPE partners, it
appears that CARPE is on track to achieve its intermediate results.

Nevertheless, the program is bedeviled by some significant problems that need resolution. This chapter sets
forward six major programmatic recommendations and then provides recommendations for resolution of the
most significant CARPE Il issues that flow from the analyses in the three previous chapters. In some cases
several program options are presented in order to encourage further discussion and more in-depth analysis by
USAID and the partners, especially because the assessment team did not have time to review in depth all of
the elements of this complex program. It is anticipated that these recommendations will prove useful to the
team that will soon assist the CARPE CTO team in designing the next phase of the CARPE Il program.
Finally, no specific procurement recommendations will be included here, due to USAID regulations.
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Programmatic Recommendations

Improve program balance by focusing more attention and resources to IRs 2 and 3 and program
management. With the experience of the past three years, funding can be allocated much more
efficiently than the artificial proportional limitations established when CARPE Il was initiated.
Strive to link landscape programs more closely to existing governance structures and increase host
country participation in program decision making. The weakness of host government and even local
citizen support for the landscape programs is CARPE I1’s Achilles heel that needs to be addressed.
Diversify the skill base of CARPE partners working in landscapes to ensure that livelihood needs, as
well as conservation threats, are addressed in a way that builds a local constituency for conservation.
The teaming agreements for the landscapes need to provide a greater diversity of talents during the
remainder of CARPE II.

Gradually focus less attention on Protected Areas in landscapes and place growing attention on
addressing threats and opportunities in forest concessions and with communities. Placing priority
attention on PAs was an appropriate strategy for the initial phase of CARPE 1, but cannot remain the
center of attention in the next phase if CARPE’s landscape goals are to be attained.

Reinvigorate the USG financial commitment to CBFP and back that commitment with increased staff
attention to basin-wide and national policy issues. The USG should continue to provide leadership for
this program by announcing a continued USG commitment to CBFP of at least $15 million/year
(ideally more) through 2015. Just as importantly, the State Department and USAID can build on the
initial success of the CBFP with some modest increases in staffing and active involvement in key
policy issues.

Increase emphasis on country-level and basin-wide coordination (country teams, prioritization of
non-landscape activities), while at the same time reducing the isolation of landscape programs and
improving opportunities for inter--landscape learning from successful models. A new CARPE
support contract is recommended to support this effort.

Tighten program focus

Tighten the focus CARPE activities on those programmatic or spatial landscape activities that will
most directly reduce identified threats. The completion of biodiversity and socio-economic analyses
coupled with several years of on-the-ground experience should enable landscape partners to identify
the key threats and focus their work plans on addressing those threats.

Know when to declare victory and move on. Establish a common set of program components, best
practice guidelines and standard measures of success for work in PAs, forest concessions, CBNRM
and bushmeat. (E.g. use the World Bank/WWF toolkit to measure success in National Parks).
Leverage recent CBFP partner contributions to selectively and efficiently limit unnecessary use of
USAID funds. Many donor programs have started since CARPE Il was designed. The design team
should recalibrate the program now to rely on new CBFP partners to provide leadership for program
areas that do not fit the comparative advantages of USAID and implementing NGOs (national policy,
strengthening of national park services), while complementing these efforts from the landscape
perspective (e.g. policy execution and feedback).

Designate federal agency involvement in the follow-on design to areas where they have a proven
comparative advantage for work in the region (USFS for multiple use planning, NASA/UMD for
remote sensing technology).
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Improve landscape performance

CARPE should continue to use and promote a landscape approach, but it should place less emphasis on the
concept of “landscapes” as territorial units. Boundaries should be flexible to accommodate the wisdom of on
the ground implementation. New design should reflect adjustments to date, and landscape boundaries should
be marked in dashed, not solid, lines on future maps. Implementing NGOs should have the flexibility to
allocated funds outside of landscape boundaries, in ways that support the core conservation objectives of the
landscape approach. Implementing NGOs should attempt to integrate landscape planning with existing
formal territorial and cadastral plans and other regional and administrative plans.

Continue working through implementing NGOs as the primary means to anchor the CARPE program, but
adjust grant mechanisms to encourage more synergistic consortia that better integrate a range of the relative
strengths of a wider range of partners. Implementing NGOs will need to construct teams or co-funding
arrangements (e.g. WWF with GTZ) with increased capacity in management, forestry, improving
livelihoods, local governance and, sometimes, to help attenuate security or stability issues.

Allocation of landscape funds:

Option a: All landscape funding should be funneled through the landscape leader. To eliminate
double overheads, implementing NGOs would need to accept that these funds would be
subcontracted or sub-granted to other Implementing NGOs with no or low overhead charges.
Exceptions would be made on a case-by-case basis, primarily when Trans-boundary
landscapes do not lend themselves to meaningful joint planning and when threats can be
isolated and addressed without unnecessary administrative and management overhead.

Option b: Maintain the present system of unbundled funding for segment leads, but increase the
formal authority of landscape leads to approve/disapprove annual plans and budgets.

USAID and the NGO Landscape lead organizations should develop a clearly defined Scope of Work
(SOW) for the LS leadership role, detailing responsibilities to orchestrate management plan preparation,
review progress, and coordinate reporting. Future RFASs or other solicitations should require applicants to
develop a clear SOW for every major partner organization, and should require applicants to demonstrate
that the proposed partners have the specific capability and experience to carry out their intended role and
responsibilities. Ideally, landscape leads would have good management skills, or should receive
increased management support from their organization’s regional staff for sub-contract management, and
resolving conflicts with partners.

Prioritize and make better use of Cross-Cutting program components

Four major cross-cutting issues that have the most potential to contribute to the strategic objective and
program results and are within the comparative advantage of CARPE partners are: a) Capacity Building, b)
Policy and governance c) Bushmeat, and d) Remote Sensing Technology for natural resource monitoring.
Lead partners should be clearly identified for each of these issues in the next phase of CARPE procurement.
The cross-cutting leads would be primarily responsible for recommending and sometimes executing
CARPE-funded activities outside of landscapes, providing guidance but not funding within landscapes, and
coordinating CARPE reporting. In each case, a CARPE Il agenda (e.g. policy agenda, capacity building
agenda) should be developed and clearly communicated to all CARPE partners. Recommendations for each
of these four cross-cutting components follow:

Capacity Building: Establish a CARPE capacity building agenda with priorities that complement
those of other CBFP donors. Capacity building activities within landscapes should continue to be prioritized
and funded as part of landscape planning exercises. The focus of this capacity building should probably
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include continued strengthening and expansion of PA leadership and senior staff, reinforcement of
decentralized administration of natural resources, environmental education and building local constituencies
for improved natural resource management, and building local NGO capacity (in CBOs and 2™ level
organizations such as UGADEC). Capacity building activities outside of landscapes should be prioritized
and funded via the new CARPE central support contract and/or via other partners. The focus of this capacity
building should probably include: strengthening civil society institutions, policy, NRM, timber certification
and controlling illegal logging; remote sensing and GIS technology. Finally, CARPE can perform a valuable
service by fostering basin-wide networks of protected area managers (such as RAPAC), CBNRM leaders and
conservation advocacy groups.

Policy: The USG should be a key actor in influencing conservation-related policy issues in the Congo
Basin working primarily via the US Embassies, the CARPE CTO and the focal points. USG influence will
be most effective when coordinated with CARPE partners. Also, individual CARPE partners should continue
to influence policy issues through their institutional structures. The CARPE country teams and the SO team
leader should coordinate the development of a policy agenda for the remaining years of CARPE Il with
assistance, as needed, from the CARPE support contractor.

CARPE’s primary roles related to policy should be based on its comparative advantages and primary focus
on achieving results in landscapes:

1. Establishing models for how policies can be executed in the field (community reserves, tourism sites,
concession agreements, alternatives to bushmeat, green mining, artisan logging, local hunting rights,
etc.).

2. Supporting the execution of policies in the landscapes, including enforcement of laws, and
prosecution of illegal activities;

3. Providing feedback to national institutions and donors on how well policies are being implemented
and the effectiveness of these policies.

4. Encouraging transparency and effective local governance in/around landscapes, perhaps by using
landscapes as “good governance zones.”

Bushmeat: While there is a need for a systematic approach to compiling the data on the growing
bushmeat problem and using it to push for stronger enforcement of existing laws, CARPE should apply more
resources to using the information about bushmeat hunting and trade to develop interventions to reduce or
control the threat to wildlife. Bushmeat strategies should be integrated with other programs and economic
development sectors such as poverty reduction, livelihoods, mining, and health. Income generating or
enterprise development projects that provide alternatives to bushmeat for local livelihoods should be
promoted. In conflict and fragile areas, CARPE should link bushmeat traffic with transparency, conflict
resolution, anti-corruption and other transitional or peace related interventions supported by ESF funds or
other sources.

NRM/Remote Sensing: Applied use of remote sensing data and GIS tools should be more widely put
into practice by CARPE partners for zoning and land use planning. Training in the use of remote sensing
data and GIS is a high priority for capacity building efforts. CARPE should explore mechanisms to support
other donors’ investments at the national and regional level to increase broad NRM capacity and leadership.
CARPE can link measurement of forest degradation to policy advocacy by making data available through
GFW and other shared datasets, and by developing interactive forestry atlases in other countries.
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Increase impact of the small grants program: CARPE should continue to support a small grant
program in each country focused on strengthening the institutional capacity of NGOs and CBOs at both the
national and landscape levels and on supporting IR2 and IR3 objectives. The grants could be funded either
by USAID or by using matching funds, if other sources of funds can be utilized more efficiently than USAID
funds. If USAID funds are used, the approval process should be streamlined and clarified, so that
implementing organizations can easily follow USAID guidance, and the CARPE CTO need not review and
authorize each grant.

Improved program management
Reduce and better distribute the program’s management burden. The CARPE management burden is
unusually heavy and the CARPE SO team’s capacity is limited and too dependent on one person.

e Bolster the USAID/CARPE staff in Kinshasa. The CARPE headquarter staff is too thin. The CTO
should formulate a new staffing plan for the remainder of CARPE Il which establishes additional full
time positions and ensures that HQ staff are not dependent on interns or other temporary employees.
The arbitrary cap placed on management expenses was unrealistic and should be eliminated.

e Strive to reduce the number of management decisions that must be made by the CARPE SO team:
e.g. approval of small grants, reduction in the number of landscape segments.

e Place more management responsibility on the implementing NGOs. Consider allowing implementing
NGOs increased flexibility to move CARPE funds between landscapes in a country based on
available funding levels and program priorities within the country.

e Establish a CARPE support contract (new mechanism) that will increase capacity to manage the focal
point and small grant programs, coordinate CARPE country-team planning, provide venues for
country and regional exchange of lessons learned and successful models, coordinate and help
implement non-landscape capacity building and policy activities, and perhaps assist the CARPE SO
team in program reporting.

e Make the Focal Points more effective elements of the USAID management team: CARPE
management should fully review a set of focal point options regarding: a) definition of essential tasks
during the remainder of CARPE I1; b) the most appropriate administrative “home” for focal points; c)
in which countries focal points are truly needed; and d) the staffing and overall cost of the focal point
program. The assessment team believes that full time focal points may only be needed in DRC,
Gabon, and ROC; that a non-NGO administrative home needs to be found; that the present focal
point structure of 3 people in each focal point office may be excessive, and that the priority tasks for
focal points are those mentioned in chapter 2.

e Develop a broader communication strategy, with a more systematic approach to communication,
information dissemination, outreach, and public media messages to targeted audiences. This strategy
could be implemented within the CBFP framework, possibly through the proposed CARPE support
contract. It is especially important that CARPE partners communicate a consistent message about
conservation priorities and approaches to government partners and regional organizations. Develop
means to share models across the program and to create best practices guidelines in a user friendly
format.

Program funding and USG support

Reinvigorate the USG commitment and level of support to CBFP and CARPE objectives. Support to CBFP
and CARPE is harmonious with broader USG and European goals of democratization and development in
the region Announce a continued USG commitment to CBFP through 2015 with annual funding levels at
least as high as during the previous four years ($15 million/year). CARPE is an extraordinarily broad and
ambitious program that could absorb much more than the funding presently available for it. A minimum of
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$15 million/year will be needed through 2011, if CARPE is to have an opportunity to meet its Phase 11
objectives.

If funding declines, the criteria_for prioritizing landscape activities should include:
Success in achieving program objectives

Relative degree of vulnerability and irreplaceability of biodiversity
Modest pipeline

Declining need due to program maturity

Assumed funding from other sources

Increase USG staff and program support for the region:
e Establish a new OES position for central Africa (only).
e Revitalize and broaden support for CBFP/CARPE, by creating a new Washington-based coordination
body that includes all CARPE partners and reaches out to other potential partners
e Establish a more visible USG/USAID identification (branding) that will normally be used for
CARPE-funded activities and commaodities.

Develop a more precise approach to balancing conservation and development activities in landscapes
Possible options:

e Require landscape leaders in the RFA response to a) analyze development needs in their landscape;
b) identify development partners; and c) indicate a level of funding and a development approach
needed to address the most critical needs and alleviate threats to long-term conservation. A floor of 5
or 10% funding for development might be required by USAID.

e Announce the establishment of a second “development window” in the CBFP. Encourage donors to
provide and implementing NGOs to search for development funding (matching funds or co-financing
agreements with donors) to complement conservation funding in landscapes. This approach leaves
development to the development specialists, and follows the approach of WWF’s partnering with
GTZ in Cameroon and CAR and USAID/Kinshasa’s funding for Lac Thumba.

e USAID/DRC and USAID/Rwanda, as well as the CARPE CTO should explore opportunities to
access central and regionally-funded USAID programs (e.g. the Population-Health-Environment
initiative; Office of Conflict Mitigation resources, FFP resources, Off ice of Energy resources) to
supplement mission bilaterally-funded development activities in CARPE landscapes.

e Work closely with the Washington CARPE team to identify and help channel other resources to the
CARPE (and CBFP) effort. For example, USFWS has resources independent of those deriving from
former CARPE monies that could be tapped by Congo Basin conservation entities.

Improve CARPE relationships with national governments, many of whom do not appreciate CARPE
and could limit its future success

e Prior to the end of the current phase, CARPE should organize seminars in each country to present
program accomplishments to national government partners and other stakeholders. This should also
be an opportunity to get their input and buy-in on the next phase priorities, work plans, and strategies
to combat the major threats in each landscape.

e For the remainder of CARPE I1 a) establish a clearly defined role for local government officials in
annual activity planning in landscapes and b) establish a clearly defined role for national government
officials in approving an annual set of CARPE activities within each country. Annual activity
planning in landscapes, led by the landscape leader and his/her government counterpart, might
culminate in a national “Comite Executif” meeting where a) all activity plans for landscapes would

be ratified or modified as needed, b) some non-landscape activities would be added to the proposed
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CARPE program and c) the annual CARPE program would be ratified by national-level government
officials and partners alike, prior to submission to the CARPE SO team for approval. The CARPE
focal point would attend planning meetings in each landscape and would organize and manage the
Comite Executif sessions, probably in April/May of each year.

Make communication and coordination with national governments the primary task of re-invigorated
Focal Points.

Clarify to all partners the kinds of direct and indirect assistance that CARPE can legally provide to
national government entities. Provide a written summary of this CARPE assistance at least annually
to key government officials.

Urge implementing NGOs and other partners to document their CARPE-related assistance to all
government entities (including assistance financed by matching funds) and to provide this
documentation to governments at least annually.

Recognize and plan for a long term need to achieve program sustainability

Identify local NGOs, CBOs and CSOs in each landscape and require new procurements to explicitly
include capacity development in submissions. This implies an exit or scale down strategy for large
international NGO activities and a clear definition of their long-term roles in the region.

Build capacity of second level local organizations (federations and associations) and larger local
NGOs that will be able to perform roles that the current NGO partners presently execute directly.
Continue to encourage landscape partners to identify diversified funding sources for their programs
and for related landscape needs..

Foster efforts to develop sustainable funding strategies, tools and institutions to complement limited
revenues from local sources and to offset reliance on donor funding.
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Annex A. Carpe Il Partners, Landscapes and Activities

Annexes

Carpe Landscapes

1. Monte Alen - Mont de Cristal
Forest

2. Gamba-Conkouati Forest

3. Lope-Chaillu-Louesse Forest

4. Dja-Minkebe-Odzala Tri-
national Forest

5. Sanha Tri-national Forest

6. Leconi-Bateke-Lefini Forest

7. Lac Tele-Lac Tumba Swamp
Forest

8. Salonga-Lukenie-Sankuru
Forest

9. Maringa-Lopori-Wamba
Forest

10. Maiko-Lutunguru Tayna-
Kahuzi Biega Forest

11. Ituri-Epulu-Aru Forest

12. Virunga



. BUDGET BY LANDSCAPE

Size (ha) and . Countries
Ref Ho. Ho. of Segments, Landscapes, Segments, and Sub-Region Partners Segme:rt L}eaders involved & NGOs Year 2 Year 3 Total Landscape Total
leader per segment o ) funded by Seq
Receiving Funding Leaders
1) (2 Segments Monte Alen - Mont de Cristal Forest LS 2,671,000(Gabon, Eq Guinea
Seg 1 Gl EG Maonte Alen NP, Altos de Msaok MP ClCl 751 536 271,754 1,723,786
Seg 2 WCS Gabon |Monte de Cristal WWCS|WES 404 091 223p18 978614
Seg 2 WES Gabon |Monte de Cristal WWCS | WWAWE 95 909 96 AG7 311 471 3,013,871
2} |2 Segments Gamba - Conkouati Forest L andscape 3.439,000|Gabon, ROC
Seqg 1 YWWF Gabon [Gabon - Gamba Conkoati WWWF|CI - special themn 0 0 31,768
Seg 1o YWWE Fabon |[Gabon - Gamba Conkoati WAAE AN 557,180 /1,382 1,739 826
Seg 1. WAWF Gabon | Gabon - Mayumba & lguela sector subregion WAYE [WWCS 432 520 472 B30 1272419
Seg 2 WES ROC  |ROC - Conkoati-Douli WP WES|WES 400,051 441 576 1,116,566 4,160,579
3 |1 Segment Lope - Chaillu - Louesse Forest Landscape 3,494,000 Gabon, ROC
LL: W5 [A WES|WES B00,000 590,585 1,735,885 1,735,885
4) |2 Segments Dja-Minkehe-Odzala Tri-national Forest LS 14,160,000 | Cameroon, Gahon, ROC
Seg 1 WWF Gabon | Gabon - Minkebe WAE |WWAWF 995,000 473,343 2399702
Seg 1o YWWE Gabon [Gabon - Windo sector subregion WANE WC S 252,000 245 BBY 52 328
Seg 2 WCS ROC  |ROC - Odzala WWCS | WWE 204 544 131 426 535,743
Seg 2 WCE ROC  |ROC - Odzala WCE|WES 295 056 248 217 773,825
701 Cameroon - Dja WAE | WWAWE 304 057 304 057 4,665,655
5) |2 Segments Sangha Tri-national Forest L andscape 3,637,000 Cameroon, CAR, ROC
Seg 1 WAWF CAM  |CAR - Sangha WAE WA G50 ,000 225 B9G 1,375,696
Seq 1 YWWE RoOC Carnetoon -Lobeke WAE WA 249 445 249 445
Seg 2 WES a0 ROC - Mdoki WCS|WES 700 474 879,725 2,280 695 3,905,839
6] |1 Segment Leconi - Bateke - Lefini Forest Landscape 3,532,000(Gabon, ROC
LL: WS 1001 [Al WS |WES 350,000 413 502 1,106,501 1,106,501
7] |2 Segments Lac Tele - Lac Tumha Swamp Forest Landscape 12,681,000|ROC, DRC
Seg 1. WCE DRC  |ROC - Lac Tele WCE|WES 350,144 283675 933,840
Seg 2 WVWAWF 11 DRC - Lac Tumba WAE | WWAWE B50,000 622,813 1872814 2,806,654
8) |1 Segment Salonga - Lukenie - Sankuru Forest Landscape 10,223,000|DRC
LL: WWANF DRC  |Salonga MNP WAE WA 518,800 339276 1,350,933
LL: WWWF DRC  |Salonga Lukenie Sankuru WAE |WES 331,000 309,739 888,739 2,239,672
9 |1 Segment Maringa - Lopori - Wamba Forest Landscape 4,223,000|DRC
LL: AWF DRC haringa Lopori Wamba (shared area) AW 178 976 a0,000 380,300
LL: AWE DRC Maringa Lopon Wamba (shared area) AE | AWE 720,024 720,167 2,289 BE7 2.670,167
10} |1 Segment Maiko - Lutunguru Tayna - Kahuzi Biega Forest Landscape 3,135,000|DRC
LL: I DRC  |Maiko Tayna NP Cl I 997,880 1,108,899 2,804,449
LL: I DRC  |Kahuzi Biega NP ClWWwWF 300,000 338 570 938 970
LL: I DRC  [Kahuzi Biega MNP ClI|WCS 360,000 349 341 805 341 4,551,760
11) |1 Segment lturi - Epulu - Aru Forest Landscape 6,840,000 DRC
LL: W5 DRC  [lturi Epulu A WS |WES 399,738 436 479 1,320,404 1,320,404
12} |1 Segment Virungas DRC, Rwanda
LL:AMYF RvW  |DRC/Rwanda - Virunga AWYE [ AWE 500,000 211,376 1,211,376 1,211,376




6. CARPE BUDGET BY PARTNER

Year 1 Year 2 Year 3 TOTAL
HGO {operating in FY03) {operating in FY05) {operating in FY 06}
USAID Match Funds |  USAID Match Funds USAID Match Funds USAID Match Funds
Acan eI $1 340676 $266 189 §1 220 024 $493 BOR §1 220 167 50 §3 TEO 6T $770 GE7
Cansenetion $1 582 258 $8072 504 $1929392 | $1108213 | §1 054,454 | $1146271 | $5406104 | $3 146988
m“'d"ﬁs,'f;';ﬁf”m”" 34338200 | 34806330 | 4575404 | $5134523 | $5033689 | $5859147 || $14,247302 | $15,800,000
World Wildife Fund | 34140050 | $3220107 | $4582587 | $2841331 | s491020 | $3508772 || $13757226 | $9.568210
World Resounsas
e $750,000 $31 3,392 $350,000 $260,504 $300,000 $260,804 $2,500,000 | $835,000
Wadd Conservaion
e as $75 000 $175,000 $75,000 $325 000
S e $250 000 $200,000 $200,000 $650,000
1= Fish 2 wildlife
=h 8 W/ $100 000 $0 10 £100,000
S Finyests St $250,000 $237 000 $250,000 $737,000
A, $750 000 $500,000 $650,000 £1, 900,000
LIS Mational Parl:
tienal 30 $50,000 350,000 200,000
LIS Peae Comps Fa0,000 F0 Io 250, 060
TOTAL USAID £43,652,499
TOTAL MATCH $30,230 085
GRAND TOTAL $73,882,584

Fruesin italics

Signiies Budget estimates. These partners hawe one-wearagreements, and their frture funrding lewvels are negaotiable.

Signiies our HGO Landscape Partners. Each MGO has athree-wear agreement stipulating the lewvel of L5AD and Match fanding. “ear 2 higtch Funding lewels are

the most consenative estimates, and fnding will probably be greaterthan this amount.

Signifes CARPE NGO Crosscuting Technical Service Parners. Each MGO also has a three wear agreemeent .

Signifes CARPE Federal Agency Parners. Thesa parners also act as cross-autter technical service providers, and hawe 3 seres of one-wear agreements. FY06

funding lewals are not wat inalized, awaiting budget allocation fom AFR.




7. ILLUSTRATIVE TABLE OF LEVERAGED FUNDS

Recipient J“D;Lt ;I:;:I Source Location
AWARDED FROM INTERNATIONAL AND MULTILATERA SOURCES
DRC Miristry of Bavirorrment $3,000,00 3wears World Bark Loan DRC
WE 7000 Fyears  LMDP Global Ervironmment Fund Conioo River Systemn
ICCH $3000,000 Gyears  LMWDP Global Ervirormment Fund DRC
A TS $10,728,722 Gyears  Frendh Global Envdrormment Fund Trinatonal (Carneroon, CAR, ROC)
Reqicnal Gowver rrnents 70,120,996 Swears B Trirational (Carmeroon, CAR, ROC)
WA RAICS $£3,831.,710 1year  German Dewdoprent Bark Trinational (Carmeroon, CAR, RCIC)
iy $10,117,50  Fvears  LMDP Global Ervirormment Fund Tti-DOM (Gabon, Carmeroon, ROC)
WICS $1915855  3years  Frendh Global Ensirorment Fund Trinational (Carneroon, CAR, RCIC)
Tri-DOM (Gabon, Cameroon, ROC)
Farmba (Gaban)
W $300,000 4wears  LMESCO French Global Erwiromrnent Fund  Tri-DOM (Gabon, Cameroon, RCC)
WA $151955 dyears  Frendh Global Ensirorrent Fund Trinational (Carmeroon, CAR, RCIC)
Tri-DoM (Gabon, Cameroon, ROC)
Farmba (Gabaon)
W 23,00 Zyears  BJ Salonga (DRC)
i $1020001  Z2wyears B Wirunga (DRC, Rwanda)l
(LU S $597,680 Z2wears  LRMDP Global Ervironmnest Fund Congo Basin
TOTAL AWARDED, PUBLIC = th6,675,111

AWARDED FROM PEIVATE SECTOR SOURCES

WITS $250,000 1year  CIB Forestry Concession Trinational (Carneroon, CAR, RCIC)
WIS $£75,000 1year  Rouger Forestry Concessico Trinational (Carneroon, CAR, RCIC)
Gabon Ministry of Forestry $100,000  donation  ESRI Software (LSA) Gabon
W $250,000  Fwears  Shell Gabon Gabon
CARE $100,000 donation  Motorda Maringa Lopor Warnba (DRC)
TOTAL AWARDED, PRIVATE = $775,000
UNDER. DEVELOPMBNT
s 50,000,000 wéouws  dobal Bovirooment Facility Congo Basin
AT $20,000,00 Fpsars LMDP Global Erwirormment Fadlity Corigo Basin
Wioockhole Resear dh Certer $100,000  cr#roues  MASS &lber tine Rift (DRC, Rwarda, and others)
WA [ arnses) $12000,000  Spears W Global Erwircorment Facility Gation
TOTAL UNDER DEVELOPMENT = %82,100,000

Total Leveraged Funds currently Awarded =

$67,450,111

Total Anticipated Leveraged Funds = $82,100,000
Total Funds Leveraged by CARPE, Anticipated and Confirmed = $149 550,111

4

Source: USAID/Kinshasa. Please see clarification from National Park Service in Annex H




LANDSCAPE SEGMENTS AND LEADERS REFERENCE SHEET

Landscape, segment, partner, and

country Name Email Telephone Address
Monte Alen Mont de Cristal
. . . INDEFOR, Bata, Eg
c £q G, Monte Alen Christopher | ckeman@consenvation.org | 240203138, | 1915 1 gfeot N,
Washington DC, 20036

WCS GN, Monte de Cristal
WWE GN. Monte de Cristal Pauwel de Pauwel dewachter@hotmail.c +241840034 WWEF. BP 9144,

Wachter om Libreville
Gamba Conkoati
WWF GN, Gamba Conkoati Bas Huijbregts Huijbregts bas@hotmail.com +241840020 mf'eabon' P.0.BOX
WCS GN, Mayumba & Iguela Libreville
WCS ROC, Conkoati-Douli Hilde Vanleeuwe conkouati@uuplus.com;

hvanleeuwe @wcs.org

Lope
WCS Gabon/ROC
TRIDOM
WWE GN, Minkebe Pauwel de Pauwel dewachter@hotmail.c +241840034 V_VWF_. BP 9144,

Wachter om Libreville
WCS GN, Ivindo
WWE ROC, Odzala Pauwel de Pauwel dewachter@hotmail.c +241840034 \{VWF.. BP 9144,

Wachter om Libreville
WCS CAM, Dja Leonard Usongo | lusongo@wwfcarpo.org +2372216267 WWF CARPO
TNS
WWF CAR, Sangha Leonard Usongo | lusongo@wwfcarpo.org +2372216267
WWF CAM, Lobeke
WCS ROC, Sangha Emma Stokes estokes@wcs.org
Leconi Bateke
WCS ROC Norbert Gami ngami@wcs.org
Lac Tele Lac Tumba

i hrainey@wecs.org;
WCS ROC, Lac Tele Hugo Rainey hrainey @wecs.or
wcslactele @uuplus.com

WWF DRC, Lac Tumba Inogwabini bin@kinpost.com g24381650176 WWE-DRC
Salonga
WWF DRC, Salonga NP Lisa Steel lisasteel@gis.net 9896151 WWEF-DRC
WCS DRC, Salonga Lukenie Sankuru
Maringa Lopori Wamba
Cl DRC, MLW Karl Morrison kmorrison@conservation.org 97701071 Goma
AWF DRC, MLW
Maiko Tayna Kahuzi Biega
Cl DRC, Maiko Tayna NP Karl Morrison kmorrison@conservation.org 97701071 Goma
WWF DRC, Kahuzi Biega NP
WCS DRC, Kahuzi Biega NP

Ituri Epulu Aru

WCS | DRC, Ituri Epulu Aru
Virungas
AWF | DRC/Rwanda - Virunga
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Annex B. 2002 CARPE |1 Strategic Plan (partial):
A. Selection of Strategic Objective

CARPE will operate under a stand-alone, regional Strategic Objective in the environment sector of the
USAID Africa Bureau, managed from USAID-Democratic Republic of Congo. In support of the broad goals
and interests of the U.S. Government, USAID, and the Africa Bureau, CARPE’s Strategic Objective will
contribute to economic development and the alleviation of poverty throughout Central Africa. This will
benefit not only the people and countries of the region, but also U.S. citizens and the global community as
well. It will do so by helping to conserve the forests and other biological resources that are essential for
economic development in the region. It will also contribute to slowing global climate change and conserving
the species and genetic resources of the Congo Basin.

The clearance and degradation of forests in Central Africa leads to a concomitant loss of biological diversity
— species, genetic resources, and ecological processes and services. All of these biotic resources can
contribute to the sustainable development of the region. The forests and biodiversity of Central Africa are
threatened by human factors, choices, practices, decisions, and behaviors — and these threats can only be
addressed by improvements in local, national, and regional capacity to manage these resources sustainably,
for broad-based benefits to the societies of the region.

Goal: Sustainable natural resource management practiced throughout Central Africa in order to promote
sustainable economic development and alleviate poverty for the benefit of people of the region and the
global community.

The Strategic Objective of CARPE is to reduce the rate of forest degradation and loss of biodiversity through
increased local, national, and regional natural resource management capacity.

Intermediate Results to be achieved in order to reach this objective will involve implementing sustainable
forest and biodiversity management practices, strengthening environmental governance, and monitoring
forests and other natural resources throughout the region.

The implementation of more sustainable practices will contribute directly to long-term, broad-based
development. The improvements in environmental governance that CARPE will foster will contribute to
more general improvements in democratic governance, transparency, accountability, social stability, and
reduction in violent conflict in the region as a whole. Monitoring will enable the program to be flexible and
manage its activities adaptively in this dynamic region, as well as to demonstrate results on the ground.

B. Planning Process

e An independent evaluation of CARPE’s first six years was conducted by the Environment and
Development Group in 2001 and the results published in February, 2002 (Environment and
Development Group, 2002). The findings of this evaluation, which are included as Annex 6, have
informed the process of planning for this new SO.

USAID has consulted widely with a variety of partners in development of the new SO, including with
members of the expanded CARPE Strategic Objective Team (CARPESQOT), consisting of representatives of
all CARPE partner organizations. USAID held several meetings with partners to solicit their individual
views in late 2001, the second of which, on October 24, 2001, was facilitated by Price-Waterhouse-Coopers.
As a result of these meetings, USAID developed a draft Results Framework, illustrative activities, indicators,
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and targets, which were distributed to the CARPESOT prior to a meeting on December 14, 2001. They were
discussed at this meeting, but the draft Results Framework was not revised.

Subsequent to the December, 2001 meeting, additional revisions were made to the draft Results Framework
as a result of the September 2002 U.S. Government announcement of the Congo Basin Forest Partnership at
the World Summit on Sustainable Development in Johannesburg, South Africa. The Results Framework of
this Strategic Plan provides an umbrella for many of the activities the U.S. will undertake in support of its
contribution to the Congo Basin Forest Partnership. CARPE and the CBFP overlap in substantial ways, but
each program proposes some activities that are unique to it. Furthermore, in some cases some activities may
be a focus for one of these initiatives but not both.

C. Critical Assumptions and Vulnerabilities

CARPE will operate in a regional context in which factors internal to the region and factors from outside it
will influence USAID’s ability to achieve the goal, strategic objective, and intermediate results described in
this strategic plan. In order to adaptively manage CARPE, several of these key factors will need to be
tracked. They include:

= the stability of Central African governments;

= the global timber trade;

= international agreements regarding payments to forest-rich countries for forest conservation related to
the Climate Change Convention; and

= population dynamics in Central Africa.

As discussed above in the section on “Conflict Vulnerability,” many of the governments in Central Africa
have been wracked by civil war and other kinds of violent conflicts over the last several decades. They are
in many cases unstable and predisposed to further violent conflict. Over the last seven years CARPE has
shown that it can operate in a conflict-prone environment, so the main issue for CARPE in its next phase is
to build in mechanisms that can allow it to continue to be resilient and effective despite occasional conflict,
and to monitor the stability of the governments in the countries in which it works.

International trade in timber is dynamic and changing. One key issue is the degree to which worldwide
timber production is shifting from natural forests to plantations. Another issue is the development of
certification mechanisms to link producers and consumers in a system of sustainable forestry. These issues
should be followed as CARPE moves forward in its new, regional implementation phase.

Developments in the Convention on Climate Change, in particular the market mechanisms and incentives for
forest conservation that may eventually be developed based on the Kyoto Protocol, are a part of the context
for CARPE, and should be tracked as the program moves ahead.

Finally, population dynamics in Central Africa -- including population growth rates, rural-urban migration
patterns, and large-scale migrations or refugee flows — is an issue that could influence whether or not this
CARPE strategic plan can succeed. Population dynamics should therefore be monitored in a general way
throughout the project.

Critical assumptions are that, in general:

= Violent conflict will be controlled and prevented;
= Governments in the region will become more democratic and transparent; and
= Corruption will be controlled and reduced.
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D. Time Frame

Obligations will be made for this SO over eight years, corresponding to fiscal years 2003 through 2010. The
SO Completion Date (the date by which all activities under the SO shall be completed) is September 30,
2011. This time frame is purposefully set fairly far into the future to allow for intensive implementation and
the firm establishment of enhanced regional capacity to reduce deforestation and conserve biodiversity.
Following the completion of phase Il of CARPE in 2010, it is anticipated that the 20 year program will be
completed through a final, four year period of “handing over,” when CARPE activities and programs will be
turned over to Central African institutions........

E. Results Framework
A. Goal: Sustainable natural resource management practiced throughout Central Africa in order to promote
economic development and alleviate poverty for the benefit of people of the region and the global

community

B. Strategic Objective: The Strategic Objective of CARPE is to reduce the rate of forest degradation and
loss of biodiversity through increased local, national, and regional natural resource management capacity



Annex C. List of Individuals Consulted

Name

Institutio

Position

Adjacent, Rene Hillarie

Secrétaire Permanent du Conseil National,
République Gabonaise - Présidence de la
République

Gabon

Secrétaire Général Adjoint de la
Présidence de la République

Awash, George

Innovative Resources Management
DRC

Community based NRM Supervisor

Allegro, Hewed Dung

Conservator

Alonso, Alfonso

Smithsonian Institution
USA

Director for Conservation and
Development

Hayward, Kelly Keenan

Wildlife Conservation Society
USA

Federal Affairs

Balongelwa, Cosma Wilungula

Institut Congolaise pour la Conservation de la
Nature (ICCN)
DRC

Administrateur Délégué Général

Bekker, Robbert

UNOPS Projet ZAI/97/G31 Rehabilitation des
Aires Protegees en RDC, Institut Congolaise
pour la Conservation de la Nature

DRC

Conseiller Technique Principal

Besacier, Christophe

Ambassade de France
Gabon

Conseiller Régional Forét
Environnement Afrique Centrale

Bila-Isaia, Inogwabini

World Wildlife Fund
DRC

Program Manager, Lac Toumba LS
Segment

Biyogo, A. Paola Mekui

GIS Manager/Minkebe

Blom, Allard

World Wildlife Fund

Bonilla, Juan Carlos

Conservation International
USA

Senior Director, Central Africa

M. Botoliko

Localite Epulu
DRC

Chef de localité, Epulu

Carr-Dirick, Brigitte

World Wildlife Fund, Central Africa Programme
Office (CARPO), Gabon

Senior Conservation Finance Advisor

Carroll, Richard W.

World Wildlife Fund
Endangered Species Program, Africa Ecoregions

Director, Africa Ecoregions
Endangered Spaces Program

Cassetta, Matthew V.

Ambassade des Etats-Unis D'Amerique
Gabon

Attaché Régional pour I'Environnement




Chambrier, Alexandre Barro

Ministere de L'Economie Forestiere, des Eaux,
de la Peche, de I'Environnement, Charge de la
Protection de la Nature, Gabon

Ministre Délégué

Chaveas, Mike

USDA Forest Service International Programs
USA

Africa Program Specialist

Curran, Bryan

Wildlife Conservation Society
Gabon

Directeur des Projets

D’Alessandro, Rudy

National Park Service

International Cooperation Specialist

Davies, Diane

University of Maryland — NASA USA

Co.-Investigator

World Wildlife Fund

De Wachter, Pauwel CTP Minkebe

Gabon
Denelle, Frank R. Shell Président Directeur Général
Gabon Gabon

Deutsch, James C.

Wildlife Conservation Society, USA

Director, Africa Program

Devers, Didier

University of Maryland
Department of Geography

Faculty Research Assistant

DRC

Driano, Susan Department of State AF/EPS
USA

Driscoll, Nicole Weidemann Associates, Inc. Associate

USA

African Wildlife Foundation

Landscape Coordinator, Maringa-

Dupain, Jef DRC Lapori-Wamba LS

Elkan, Paul \F/zvg(é!ife Conservation Society Directeur Général & Représentant
Emmanuel, MVE Mebia Antropologue

Eyebe, Antoine Justin \évgxqilgﬁsplz Focal Point

Fawcett, Katie

Dian Fossey Gorilla Fund International
Rwanda

Director of Karisoke Research Center

Flynn, John B.

USAID/Kinshasa
DRC

CARPE CTO




Foden, Lynn M.

African Wildlife Foundation
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Annex E. Terms of Reference for the mid-term assessment
STATEMENT OF WORK

Mid-term Review of SO 605: CARPE

l. OBJECTIVE:

The objective of this Statement of Work is to provide for the mid-term assessment of the Central Africa Regional
Environment Program (CARPE) SO 605 that will 1) review its progress toward achieving its 2003-2010 strategic
objectives and 2) to develop an options framework based on identification of any gaps and opportunities to support
changes necessary to ensure successful achievement of those strategic goals.

Il. REGIONAL SETTING AND PROGRAM BACKGROUND:

Central Africa contains the second largest contiguous moist tropical forest in the world, representing nearly 20% of the
world’s remaining biome of this type. More than 60 million people live in the region, and these people depend on their
rich forests and other biotic resources for their livelihoods and economic development. The Congo forests form the
catchment of the Congo River, a basin of local, regional and global significance. They provide valuable ecological
services by controlling and buffering climate at a regional scale and by absorbing and storing excess carbon dioxide
released from the burning of fossil fuels, thereby helping to slow the rate of global climate warming. The forests also
provide food, shelter and livelihoods for many of the regions people and nearly half of the region targeted by CARPE is
under forestry concessions, making the forest use central to the region’ s economy. Deforestation trends and other threats
to the forest are increasing in the region that will ultimately natively impact the development potential of the region.

The countries in the region remain fragile, many having suffered from war with large displacements of their population
since the CARPE program began, however the governments of the Congo Basin have recognized the threat and through
the signing of the Yaounde Declaration they are indicating a desire to act. Several governments have begun to put
appropriate legislative and policy frameworks in place, though implementation is lagging due to inadequately trained
personnel and other deficiencies in capacity to implement these commitments. Official recognition of the need for
regional cooperation in tackling these challenges is high, and has already led to cooperative work and the formation of
channels and structures for collaboration. These need to be greatly enhanced to bring about practical results.

Recognizing the importance and difficulty of conservation in the Congo Basin, USAID began a 20 year program in
1995 aimed at reducing the threats of deforestation and decrease in biodiversity. The current strategic phase of the
initiative, CARPE |1, began in 2003 and will operate until 2010. CAPRE Il works in nine countries within the Congo
Basin with the strategic objective of reducing the rate of forest degradation and loss of biodiversity through increased
local, national and regional natural resource management. CARPE Il is using the knowledge and capacity built under
CARPE I to implement sustainable natural resource management practices in the field, improve environmental
governance in the regional and strengthen monitoring capacity.

Although CARPE I was viewed as highly successful, the evaluation of the program revealed several issues that needed
to be considered in moving forward CARPE. In its initial phase, CARPE focused on two main issues, building an
information base for the region on the resource base and building local capacity through a small grants program and
divided effort into themes that included forestry, protected areas, and environmental governance. The program had
suffered from a shifting focus which had come from the combination of its broad focus and small budget. In the
forestry sector, CARPE | strengthened monitoring and worked on national level policy with some small projects
looking at improved forest management regimes—this latter part lacked a systematic approach. The focus on
protected areas, although the largest investment, was weak in proportion to the challenge and had not really been
designed to be able to systematize the findings, particularly in the area of financing and capacity building. The work
on environmental governance was found to be lacking good coordination and integration of local governments and
people and was insufficient to truly understand how local resource management affected and could effect change in the
forest.
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In general, the review of the first phase of CARPE found that it had been successful given the limitations of its budget
and the constraint of being managed from Washington. It was recommended that the profile of CARPE in the region
would be raised if the program was moved to the field. In general, the reviewers suggested that CARPE Phase 1l focus
more on how land and resource uses can be zoned and regulation to support the conservation needs for forests and
biodiversity. The work in monitoring was praised, but it was noted that socio-economic information should be
strengthen. There was also praise for the small grants program because of its ability to involve local people and build
local capacity and it was recommended that this element be continued. Further, there was a strong recommendation
that the program conduct frequent self-examination to ensure better central focus of its efforts. Given the limited
budget, it was recommended that the program limit itself to a few landscapes to work on a more integrated approach
within those landscapes. The follow-on strategy design considered these suggestions in full.

Unforeseen during the evaluation, the timing of the design and implementation of CARPE |1 corresponded with the
initiation of an international agreement reached at the 2002 World Summit on Sustainable Development (WSSD)
where governments, NGOs and the private sector recognized the importance of conserving the Congo, the world’s
second largest remaining tropical forest, by creating the Congo Basin Forestry Partnership (CBFP). The USG chose to
use the CARPE II results framework as an umbrella for many of the activities that the US is undertaking in support of
the CBFP.

The USG commitment to CBFP was to provide $52 million support to the CBFP over the period 2002 to 2005. The
majority of that funding is being passed via CARPE. The objectives of CBFP and CARPE overlap significantly and an
interagency team provides advice and recommendations related to CBFP activities under CARPE. While CARPE
landscapes encompass all of the CFBP areas, CARPE also works in an additional area, the Virunga landscape, thus
encompassing nine countries (Burundi, Congo/Brazzaville, Central Africa Republic, Cameroon, Equatorial Guinea,
Democratic Republic of Congo Gabon, Rwanda, and Sao Tome-Principe). Additionally, CBFP includes partners other
than CARPE partners. Given its strategic focus, CARPE must implement its part of the CFBP US commitment
through activities that are consistent with its SO and IRs but that support the conservation of the 11 CBFP landscapes
under CFBP. The implementation of the CFBP related activities within CARPE are overseen by an Interagency
Committee that meets regularly in Washington.

11 NEEDS STATEMENT:

CARPE Phase Il will be in its third year of implementation at the time of this assessment. Given the 7-year period for
this phase of CARPE, it is necessary to check the validity of the strategic approach based on expected and actual
results at the mid-term point. This assessment will look at three levels: performance of the program elements toward
achieving their results; the management structure and how this is affecting the program performance; and the overall
strategic design and how well it is moving the program to results that will ensure the long-term conservation in the
Congo. These areas need to be analyzed for the following questions to determine if specific changes are needed in the
program that will improve its effectiveness and help ensure that strategic objectives of CARPE are achieved.

» Is the program advancing on track so that CARPE will reach its goals for Phase I by 2010 and for the overall
program by 2015?

» Is CARPE design sufficient to ensure that the results and impacts achieved will be maintained beyond the LOP
of CARPE?

» What are the priorities for maintaining and changing approaches of management and/or programming to
ensure that CARPE is on and stays on track?

The answers to these questions will be used to guide the mid-term decisions concerning program content, funding and
management with the obligation of FY 2006 funds and beyond. The timing of this assessment is made more salient
because 2005 marks the end of the USG’s commitment to CBFP. An evaluation at this time is necessary to determine
the results of the US effort in its participation in CFBP via CARPE and to help CARPE strategize for the post-
commitment era. How CARPE and the CBFP integration should precede beyond the FY 2005 obligations so as to
most effectively achieve their two similar goals is one of the central questions for USAID and other participants that
will be assisted by the outcomes of this assessment.
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V. STATEMENT OF WORK:

To address the needs for this review, a three-stage work process is envisioned, with three corresponding products: a
detailed work plan that includes preliminary outlines for the second and third deliverable, an assessment of current
program performance, management structure and strategic review, and an options framework for the second half of
CARPE II that lays out options for maintaining and changing programs, management and strategic design that will
support CARPE Il reach its goals for this phase and help ensure that the program is positioned to reach the overall
program goals by 2015. The contractor is however invited to use his/her creativity to propose alternatives to the vision
of process and products given here. In that sense the provisions below are illustrative.

The evaluation will be carried out in close coordination with the CARPE Team and should be designed for
transparency and participation by CARPE’s main partners and counterparts, including other participating USG
agencies, in-region and DC based offices of principle implementing NGOs, USAID and State Department offices,
other donors in the region and host country governments and institutions. The CTO must provide prior approval of all
documents produced by the contractor before they can be distributed beyond the CARPE Team.

This process should result in three final documents: 1) a detailed work plan that includes a preliminary outline for the
evaluation, which shall be submitted as a draft to USAID CARPE Director within two weeks signature of the Task
Order; 2) an assessment/evaluation of CARPE’s program performance, its management structure and of the overall
strategic design of the program with recommendations that will guide the decisions made to optimize activities for the
successful completion of CARPE 11, to be submitted within two months of approval of the work plan; and 3) summary
presentation materials, one PowerPoint and one-page summary hand-outs, that will be used to disseminate the findings
of the evaluation to partners and other actors, to be submitted within three months of signature of the Task Order.

1) The work plan: The detailed work plan should be developed in collaboration with the CARPE team and
should lay out the overall approach, specific activities to be completed and a schedule for the completion of
the tasks. The approach proposed should be as participatory as practical given the scope of the program, its
political profile, its physical locations, and time and budgetary considerations. The CTO will approve the
work plan. The plan will be subject to modification during implementation by mutual consent. The work plan
shall be submitted to CARPE Director within two weeks of signature of the Task Order.

2) The Evaluation: The overall evaluation will consider three CARPE aspects or areas: program performance;
program management; and the strategic design. The evaluation shall examine the strengths and weakness
of the program elements, how the program management is advancing CARPE toward reaching its objectives
and will review the underlying assumptions and hypothesis of the strategy to determine how robust the
program is in light of the outcomes to date. In general, the document will identify where and why CARPE is
succeeding or not succeeding, analyze the “sustainability” of its impacts, and specifically recommend how to
improve, enhance or extend achievement of the intended results through changes in program, management or
overall strategic design. The report will be divided into four sections that address the following topics:

a. Program performance:

The Contractor will gather information and prepare an assessment of the performance of current
programs under CARPE, which includes the 12 landscape sites and the supporting work being done by
federal agencies in terms of monitoring, policy, and capacity building. (a list of the sites, the partners
on each and CARPE’s other partners can be found in Annex I11), and the work of *“cross-cutting”
implementing organizations on environmental governance and natural resources monitoring.

The initial step in this process will be based on analysis of the documentation from these different
activities. As a performance based program, CARPE has an annual cycle of work planning, reporting
and evaluation that will provide data and information for performance analysis. The document
analysis will guide interviews with partners, particularly in Kinshasa and Washington and help
identify no more than two site visits that will be used to ground-truth the reported information.

The following should help guide this part of the analysis:
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Vi.

Vii.

CARPE works in 12 landscapes. Which sites are achieving or exceeding their goals? What factors seem to
have the greatest influence in whether or not a site is achieving its goals? Are the overall goals realistic for the
different landscapes or do they need to be adjusted? Are the measures of accomplishment fair and sufficient to
actually capture the progress and impacts being made in these landscapes?

CARPE has a large set of implementing partners with several partners combining skills to implement a
landscape land use planning and implementation process. In which sites or in addressing which issues has this
integration proved the most effective? What factors seem to contribute to that effective collaboration?

CARPE has a set of activities that are not directly working in landscapes, but are designed to achieve results
that are related to policy, NRM monitoring or capacity-building. Which of these projects are the most
effective in contributing to the strategic objective? Which of these approaches has proven most effective in
supporting the enabling environment for progress on the landscapes?

There are three Intermediate Results (IRs) in CARPE’s strategic framework. Is sufficient progress being made
under each of these IRs to achieve the planned result of reducing the degradation and loss of biodiversity
through increased local, national and regional resource management? What changes in priorities and/or
allocation of resources need to be considered to ensure sufficient progress across the IRs?

The Phase | evaluation strongly supported maintaining the small grants program as an effective capacity
building tool. Is the small grants program still an effective capacity building tool within the new landscape
approach? Does this program provide sufficient support to capacity building for overall accomplishment of
the program goals? Is the effectiveness of this program being captured by the PMP?

The CARPE Focal Point positions were carried over from Phase | and are administratively managed by WWF
in Gabon, DRC and Cameroon. Is the role and Terms of Reference of the Focal Points consistent with the
stated results of Phase 11? Are the Focal Points effectively carrying out their new TORs? Are CARPE
partners and stakeholders aware of the role of the Focal Points? Should there be changes in the Focal Points
TORs or management?

CARPE is the USG’s vehicle for contributing to the Congo Basin Forest Partnership. How is the linkage with

and focus on CBFP affecting CARPE’s achievement its overall goal of reducing deforestation and conserving

biodiversity? How should this linkage be changed to better support sustainability in light of current and future
commitments to CBFP?

b. Management structure assessment

The contractor will gather information and prepare an assessment of the management structure of
CARPE. CARPE is managed as multi-directional collaborations across the region and functions in the
context of a US international commitment to cooperation with multiple levels of oversight. The 12
CARPE landscapes, which are the basic framework for management decisions, currently span seven
countries of which only two have USAID missions. The CARPE program staff is in Kinshasa and the
agreement officials are in Nairobi. The mechanisms used for obligating money involve collaboration
with the EGAT and Africa bureaus in Washington. And, CARPE’s activities as linked with the CBFP
are overseen by an inter-institutional body in Washington that has USG agency representatives and
representatives from the CARPE federal agency implementing partners. Additionally, the CARPE
Focal Points are working at country level as stated in a.vi above.

The contractor will examine the multiple layers of management involved in CARPE from the
perspectives of the USAID, the CARPE implementing partners, the interagency committee, other
donors and the host countries. Interviews with a selected group of those involved in USAID, the
Department of State, other USG and the international NGOs and donors in both Africa and
Washington DC should center on the degree to which the management structure as it exists is helping
and/or slowing the progress of this program and be guided by the following :
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C.

i. CARPE was transferred from Washington to Kinshasa in 2002 to increase the visibility of
CARPE in the region and improve coordination with different CARPE actors. Has this
change been effective?

ii. CARPE has multiple layers of coordination and must answer to diverse interests. How clearly
are the roles and responsibilities of USAID, its partners and other actors defined in the
implementation of programs? Are these responsibilities sufficiently coordinated? Is staffing at
the various management levels sufficient to ensure good implementation as well as good
coordination of the program?

iii. CARPE’s principle landscape agreements are funded via Washington based Leader with
Associate mechanisms. What are the advantages and disadvantages of the current agreement
arrangements? How do the terms of the agreements influence the management of the program
both in technical and financial terms? What changes should be considered?

iv. Each landscape or landscape has an assigned NGO segment leader that is responsible to
USAID for managing and coordinating the work plans and budgets for all the implementing
partners for that landscape/segment. Has the landscape leader approach been effective for
USAID and for the partners on consolidating the efforts within these sites? How does this
structure impact prioritization of the program given indicators and outcomes? Has this
structure increased coordination within and between sites?

Assessment of the strategic design

The contractor will gather information and prepare an assessment of the strengths, weaknesses and overall
continued validity of the strategic design of CARPE Il. This assessment should take into consideration the
recommendations of the evaluation of CARPE I, how were these recommendations have been addressed
and integrated into the design of the Phase 11, and whether those efforts have increased the program’s
effectiveness. The contractor should examine these issues against the changes in context that have
occurred. The assessment should discuss the continued validity of the key factors and critical assumptions
made in the development of this strategy and if these need to be redrawn. The assessment should build
from the outcomes of the performance and management review chapters, address the central questions of
whether the program is on track and, if not, how program design, management structure and/or the planned
goals and objectives are limiting the progress of the program.

The overall goal of CARPE is to reduce deforestation and loss of biodiversity in the Congo Basin.
Is CARPE Il on track to achieve its goal by its end in 2011 and 2015? What are the strengths and
weakness of the current program design elements of CARPE’s current structure and design that
will affect the achievement of its goal? Moving to the second half of this strategy, are there
adjustments in the performance, management or overall strategic design that need to be made and
what adjustments would be advised?

CARPE is a regional program in an area that has been highly conflicted and where the USG has a
weak presence. How does the context of this program affect its implementation and impact—
consider the stability of the countries, the lack of bilateral missions and the level of corruption?
Has the context changed and, if so, how? Are the critical assumptions still valid or, if not, how do
they need to be changed?

CARPE Il is authorized until 2011 and a follow-on Phase 11 is envisaged to continue until 2015.
Will there be sufficient capacity and viable models in the Congo Basin at the end of CARPE to
maintain the progress it has supported toward sustainable natural resource management in the
region? What key factors need to be in place by the end of Phase 11 that will ensure the
sustainability of CARPE’s impacts once USAID investment ends?
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iv.  CARPE is designed around 12 landscapes. What are the strengths and weaknesses of this
landscape focus? Should CARPE consider a more active role in identifying and addressing cross-
cutting issues between landscapes that impact the enabling environment for conservation of those
landscapes?

v.  Building local conservation capacity is a major goal of CARPE. Is the current approach of the
NGO implementing partners and cross-cutting federal agency service providers adequately
addressing the capacity building objective? Is the small grants program sufficient to satisfy the
capacity building needs of the local NGO aspect of this program? If not, what changes are needed
to improve impact in this area, or what other programs need to be considered to fulfill the capacity
building needs of the region?

d. Recommendations for optimization of CARPE

In the final chapter of the evaluation the contractor should provide a framework of recommendations on
options for maintaining and changing program elements, management structure and/or the overall strategic
design of CARPE to most efficiently use resources to ensure successful completion of the program
objectives as set forth in the program strategy, project agreements and work plans. This chapter could
contain the following:

Dispassionate overview of the weaknesses, gaps, strengths, constraints, opportunities, and
challenges as indicated by the review of the performance, management and with
consideration of the stated objectives and purpose of CARPE Il and CARPE overall.

Discussion of whether and how to incorporate a more development based approach as part of
the programs strategic goals and implementation constraints.

Analyze alternatives for improving the regionalization of the program through linkages across
the landscapes. How could these assist in the more effective consolidation of the management
within the landscapes? Potential links could be topical, geographic, political, sectoral, or
identification of common capacity needs.

Review the roles, responsibilities and performance to date of USAID, government agencies,
NGOs, and private sector partner organizations and how to optimize these.

Discussion of what level of funding is necessary to achieve the targets and results as described
in the PMP and strategic framework. Is the progress of this program toward its overall goals
on a trajectory to achieve these stated results? If funding declines, what are the critical
elements to maintain and what will be the impact of discontinuing lower priority elements of
the program in terms of the reduction in results and impacts of this program?

TASKS, DELIVERABLES AND SCHEDULES:

This project will consist of five main tasks with three with final deliverables. All of these tasks should be carried out
as a team. Work on each task will overlap with that on previous and subsequent tasks and the consultant team is
expected to have regular consultation the CARPE program team. Any draft material must be cleared by the CTO on
this contract before it can be shared outside of AID. Deliverables are as indicated. The schedule outlined reflects
limits imposed by outside constraints and is subject to modification in the final work plan, preferably to shorten it by
condensing the process.

Task 1: Prepare Detailed Work Plan

Under this task the consultant team will be provided a packet of basic material on CARPE to review (current strategy,
last evaluation, annual report and final annual report for all programs) and will submit for approval a work plan
outlining overall approach, specific activities to be completed, and schedules for each of the following tasks. This plan
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should be prepared in consultation with the CARPE team and will be subject to modification during implementation by
mutual consent. The deliverable will be the final written plan. This initial work plan proposal should be submitted for
approval within three weeks of signing of the Task Order.

Task 2: Analysis of performance, management and strategic design

The contractor will gather information and prepare an assessment of the performance of the current programs and
partners, the management structure and the overall strategic design. This process should be participatory and include as
many of the major actors influencing CARPE as is practical given time constraints.

Review of appropriate documents: The contractor will review a broad set of CARPE, CBFP and other pertinent
documentation as provided by USAID and the CARPE team. The contractor will identify and create additional
documentation to assist in the development of their review questions and key contacts for participation in the
evaluation. CARPE has now an annual program documentation process that allows for the management to receive
consistent data from its 12 landscapes and other partnerships semi-annually. In addition most work plan and results
documents are posted on the CARPE web-site and there is a rich literature from CARPE 1. The contractor is urged to
identify and record further documentation discovered valuable during this review. After the documentation review, the
contractor should present to the CARPE team a plan of who will be contacted and how they will seek consistent input
from the key actors. The contractor will also identify not more than two field sites for visits that will provide them with
an opportunity to confirm the information on performance, management and coordination.

Interview of a sample of key actors: Contractors should plan to contact/interview partners in Kinshasa as well as their
home institutions in DC, key actors from the interagency process (performance, management and strategy), key USG
contacts in the countries where CARPE operates (program strategy and management) and the administrative backstops
in Nairobi concerning CARPE (management). Although different actors have specialized views, the contractor should
be seeking from each their view of CARPE’s effectiveness, strengths and weaknesses in terms of their own
institutions, relative to the CARPE program framework and relative to the needs and opportunities in the region.

Site visits: The team will travel to no more than two field sites. The visits will be designed to help the consultant team
verify the results that are being reported in the CARPE reporting documents as well as to provide context and local
input to the evaluation. The sites will be decided upon by CARPE staff after consultations with the contractor. The
visits will be conducted from Kinshasa to representative landscape sites in Central Africa. USAID will arrange for and
pay for air charter services to these two sites.

Task 3: Draft report of the performance, management and strategic design assessment and options for
optimization

The draft assessment will be prepared and submitted to CARPE for review and comment. After taking CARPE
comments into account and with CTO clearance, this report will be subjected to a participatory commentary process to
be proposed by the contractor. Comments will be reviewed and considered in the redrafting of the final document. A
summary of the comments will be included as an annex.

Task 4: Final report

After incorporating the comments, the draft report will be resubmitted to CARPE for final review. Comments and
corrections will be incorporated in preparing the final document and the Executive Summary will be translated to
French. This final version should be received within 30 days of the CTO acceptance of the final draft version. The
final document should be delivered to CARPE in electronic and hard copy. Distribution of the document will be by
the CARPE team.

Task 5: Presentation of the conclusions

The team leader of the project will develop a public presentation of the conclusions of this evaluation, including
PowerPoint presentation and a one-page summary hand-out in both English and French language. The materials shall
be developed with the target audience of USAID/Washington officials, the interagency committee and furthermore for
regional use by US Embassy Public Diplomacy programs, host country actors and other donors. The materials will be
approved by USAID before production.
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Annex F. Suggestions for Improvements in the Results Framework and Indicators

Committees have been formed to decide on standardization of indicators for natural resource monitoring for
the State of the Forest Report. The standardized indicators and monitoring methods should be adopted in
CARPE landscapes.

The following are specific recommendations for each IR and indicator:

IR 1: Natural resources managed sustainably
IR Indicator 1.1 Number of landscapes and other focal areas covered by integrated land use plans;
Indicator and workplan targets should be calibrated to take into account the different context,
threats, and challenges in each landscape.

IR Indicator 1.2 Number of different use zones (e.g., parks & PAs; CBNRM areas; forestry
concessions; plantations) within landscapes with sustainable management plans
Targets for landscape level indicators in the next phase need to be defined in a way that leads to

more objective and quantitative measurements. This could be number of organizations
actively involved in land use planning; percentage of LS area for which zones have been
delineated; percentage of LS area for which there is a management plan; number of
agreements signed between local LS partners such as government conservation agencies,
forest management agencies, concessions, and CBOs to implement management plans;
number of associations formed to create jobs and improve local livelihoods, such as farmer
marketing groups, community forestry enterprises, ecotourism, etc.

IR Indicator 1.3 Number of landscapes or other focal areas implementing surveillance system for
illegal logging
According to the Illegal Logging Task Force Report, “it is believed that in general the forestry
legislation of Central Africa is sufficiently detailed and precise to allow proper determination
of what is legal or not. However, many of the application texts supporting the enforcement of
these forest laws have yet to be passed or applied, thus effectively rendering full compliance
with the law difficult at best.”
LS partners that were interviewed were not able to provide much information about the extent of
illegal logging within the landscape. The recommendations of the Illegal Logging Task
Force! on monitoring at the LS level should be adopted, as well as the recommendation to
revise the indicator parameter to “violations brought to the attention of the public, of
international markets, and of the Government authorities.”

IR Indicator 1.4 Number of landscapes implementing Bushmeat surveillance system

CARPE partners have initiated data collection and other interventions related to Bushmeat in
almost all landscapes, although there is no standard approach.

Strategies to address the Bushmeat threat need to move beyond monitoring. Instead of measuring
number of landscapes implementing a Bushmeat surveillance system, develop methods to
measure how landscape and country level interventions are having an impact on reducing
illegal Bushmeat harvesting and trade. This indicator could measure the impact of a wide
range of livelihoods, policy, or enforcement interventions, depending on local Bushmeat
issues and the threat posed.

! Beck, Jim; Blom, Allard; Devers, Didier; Makana, Jean-Remy; Methot, Pierre; Veit, Peter, 1005. lllegal Logging Task Force
Report, CARPE, 12 pp.
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IR 2: Natural resource governance (institutions, policies, laws) strengthened
IR Indicator 2.1 Number of key new laws or policies for PAs, logging concessions, and CBNRM
passed or old laws and policies reformed compared with a list of recommended or promoted reforms
CARPE partners have not developed a consensus regarding a policy agenda for CARPE
involvement and their suggestions for such a future agenda mostly relate to landscape-specific
issues and policy execution and enforcement.

IR Indicator 2.2 Number of NGO (and other civil society organizations) advocacy initiatives &
activities (e.g., media articles about environmental governance issues e.g. illegal logging, Bushmeat
poaching; NR court cases brought or complaints filed with appropriate government agencies)
recommended or promoted reforms.

These initiatives are reported by implementing partners in the Country level reports, nevertheless,
with the exception of Cameroon, NGO policy initiatives have mostly focused on issues at the
landscape level rather than at the national level.

Some of these activities relate to new policies but most relate to implementation and/or
clarification of existing policies: (Virunga park boundary demarcation/tri-national acceptance;
establishing community hunting/fishing zones within forest concessions in ROC; tourism
planning for conservation areas (AWF in Virunga; WCS in Gabon).

IR 3: Natural resources monitoring institutionalized
IR Indicator 3.1 Number of landscapes or other focal areas with forest cover assessments

e UMD and NASA are providing remotely sensed data, which is to be verified on the ground by
landscape implementing partners. Landscape implementers have not yet begun to report on
this indicator. The next step should be to use the GIS modeling tools to classify forest types,
and then develop ground-truthing inventory designs that can be realistically carried out in the
landscapes.

e WRI’s Global Forest Watch produced the Interactive Forestry Atlas for Cameroon.
WRI/GFW has widely disseminated the atlas and provided training on how to use the data and
tools. The atlas is intended for use in policy advocacy and increasing transparency by making
objectively compiled data on forest resources available to all. Nevertheless WRI/GFW’s
stance on its application is politically neutral — they do not advise partners on how the data
should be used to improve natural resource governance.

IR Indicator 3.2 Assessment of capacity of Congo Basin (African) institutions (e.g. government

agencies, universities and research institutions, NGOs, regional institutions) to collect and analyze

information of adequate quality for decision making
WRI has compiled a report on “Preliminary assessment of capacity of Congo Basin (African)
institutions to collect and analyze information of adequate quality for decision-making. For
the most part other CARPE partners have not carried out assessments of national level
agencies, universities, forestry schools, research centers or NGOs. World Bank and EU
programs planned for several countries in the region will address some of these issues.
CARPE could contribute to institutional assessments carried out by other donor programs by
adapting existing institutional assessment indices to standardize measurement of increased
institutional capacity.

Assumptions: USAID should alter the critical assumptions to reflect an ability to continue limited
implementation in most conflict and fragile situations
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Annex G. CARPE FYO05 annual report (partial) showing progress to date in meeting long-term
CARPE objectives

USAID/Central Africa Regional
Annual Report
FY 2005

January 31, 2005

Central Africa Regional
Cover Memo

MEMORANDUM

TO: AA/AFR - Lloyd Pierson

FROM: USAID/DRC Mission Director - Robert Hellyer

DATE: December 17, 2004

SUBJECT: Cover Memorandum for the Central African Regional Program for the Environment (CARPE) FY 2005

Annual Report Submission

USAID/DRC hereby submits the Annual Report for the Central African Regional Program for the Environment
(CARPE) Strategic Objective (SO) number 605-001. An Annual Report document for CARPE separate from that
submitted for the bilateral program managed by USAID/DRC is required per Annual Report Africa Bureau
Supplemental Guidance. CARPE is notified as one single SO in FY 2005 as Central Africa Regional 605-001. It is a
separate SO in the USAID/DRC program: Reduced rate of forest degradation and loss of biodiversity through
increased local, national and regional natural resources management capacity.

CARPE is the principal vehicle for United States participation in the Congo Basin Forest Partnership (CBFP), a U.S.
Presidential Initiative and international partnership. Results are reported semi-annually via the On-Line Presidential
Initiative Network (OPIN) system. In addition to the CBFP, CARPE supports a broad range of US interests and
Congressional earmarks, including biodiversity and tropical forestry conservation, global climate change, micro-
enterprise, and the Presidential Initiative Against Illegal Logging (PIAIL.)

Because CARPE operates in mainly non-presence countries, the USAID Operating Unit based in Kinshasa has the
unusual responsibility for coordinating CBFP implementation and policy with U.S. Embassies throughout Central
Africa, several U.S. federal agencies, other donors, and private sector partners. The SO Team Leader and Mission
Director travel extensively throughout the region to ensure that all Ambassadors and country teams in CARPE
countries are fully briefed on CARPE and CBFP actions and plans. This coordination is costly and time consuming,
but it has greatly facilitated interagency and international coordination.

USAID/DRC proposes no changes in the strategic plan at this time. A Performance Management Plan, developed
through an extensive participatory process with CARPE partners, was approved in January 2004. Cooperative
Agreements under the program are performance-based. The FY 2004 obligation, the second under the Strategic Plan,
was concluded after a thorough performance review of the first six months of field implementation. Sufficient flexibility
is built into the program to allow USAID/DRC to allocate SO financial resources according to those activities and
geographic areas where conditions are most conducive to achieving results. This flexibility will allow USAID/DRC to
make the most effective use of program resources. A major program evaluation is planned for early FY 2006.

Implementing partners include a broad selection of international conservation non-governmental organizations
(NGOs), U.S. federal agencies, local NGOs, and regional governments and their agencies. Increasing participation of
the private sector was achieved during FY 04, particularly with private logging concessions.

There are no major resource issues expected for 2005. All staff positions are program-funded, nevertheless, attracting
and retaining qualified management staff will be a chronic problem. If additional biodiversity funds should be available
in FY 2005, CARPE can readily and effectively make good use of additional resources.
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A. Program Performance Summary

Program Narrative (FY 2004): The Congo Basin contains the second largest area of contiguous moist tropi-cal forest
in the world. Central Africa’s tropical forests (of all types) cover approximate-ly 2 million square kilometers; the Congo
Basin’s moist deciduous forests cover approximate-ly 1.14 million square kilometers, nearly 20% of the world’'s
remaining area of this biome. Tropical rainforest covers parts of Camer-oon, the Central African Republic (CAR),
Democratic Republic of Congo (DRC), Republic of Congo (ROC), Equatorial Guinea, and Gabon. These forests form
the catchment basin of the Congo River, a watershed of local, regional and global significance. The forests provide
valuable ecological services by controlling and buffering climate at a regional scale, and by absorbing and storing
excess carbon dioxide released from the burning of fossil fuels, thereby helping to slow the rate of global climate
warming.

Of the more than 60 million people that live in the region, about 22 million are located in urban areas. At present rates
of population growth, the region is expected to contain 150 million people by the year 2025. Population density is on
the whole quite low, with a regional average of 14 persons per square kilometer. There is considerable variation within
the region, however, ranging from 4.5 persons/km2 in Gabon, to 25.4 persons/km2 in Cameroon. While much of the
landscape remains sparsely populated, rapid urbaniza-tion has created severe localized pressures on forests and
other natural resources. Recent deforestation trends have been troubling, and population and economic pressures are
building which could further accelerate forest loss in the region.

Oil and mineral revenues for some countries have been declining (Gabon, DRC and Cameroon, for example), while for
others they have started to increase (Equatorial Guinea, most notably). Governments and private commercial interests
have meanwhile been turning more energetically to the forest as a revenue source, in some cases to compensate for
lower oil and mineral revenues, and in others as a response to global demand for tropical timber products.

Conflict has affected many of the Congo Basin countries over the past several years. The sources of the conflict are
complex and historic, but are often fueled by rivalry over natural resources including minerals and forest products.
This conflict has had a devastating effect on both human and wildlife populations over large areas. Despite these
extraordinarily difficult circumstances, national conservation staff supported in most cases by international Non-
Government Organizations (NGOs) have managed to protect many key parks and protected areas. In the past few
years, several Congo Basin countries have enacted and published new and modern forestry codes as well. These
laws provide a framework for conservation and management of the vast tropical forests of the region.

After seven years of operation, the Central Africa Regional Program for the Environment (CARPE) shifted its strategic
focus and changed the location of its management functions from Washington, DC to Kinshasa, DRC in January 2003.
In its first phase, CARPE partners focused on increasing the knowledge of Central African forests and biodiversity, and
building institutional and human resources capacity. In the next thirteen years, however, CARPE partners will apply
and implement sustainable natural resources management practices in the field, improve environmental governance in
the region, and strengthen natural resources monitoring capacity.

It is in the self-interest of the United States Government to support the rational and sustainable development of this
region, and at the same time address global environmental concerns. The complex political and economic situation in
the region limits USAID’s ability to address these important development and environmental challenges on a bilateral
basis, because USAID has a physical presence in only two countries in the region. For this reason, a regional
approach was taken in implementing CARPE beginning in 1995. This program was designed to provide: (1) a
mechanism to support conservation and sustainable management of natural resources in the tropical forests of Central
Africa; and (2) a flexible instrument to carry out an analytical agenda and foster regional coordination in dealing with
environmental issues. During this initial phase, African capacity has been enhanced; African institutions supported
and African civil society strengthened. This groundwork has created the conditions for more intensive USAID support.

CARPE Phase Il has completed the first operational year since the management was shifted to Kinshasa in 2003. The
Strategic Objective of CARPE Il is to reduce the rate of forest degradation and loss of biodiversity through increased
local, national, and regional natural resource management capacity. In the past, conservation strategies were typically
developed to fit within protected areas, community lands, or private sector holdings within political boundaries. Over
time there has been increasing recognition that wildlife movements, ecological processes, and human influences move
across such borders. As a result, conservation efforts that focus solely within the boundaries of national parks, private
concessions, and even single countries may not succeed. Addressing natural resources management at a larger
scale allows for broader examination of conflicting policies and practices across jurisdictions and land-use regimes. To
accommodate a more integrated perspective the CARPE program is taking a landscape level approach to reduce
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threats to and conserve the biodiversity of the Congo Basin.

Approximately 90% of the CARPE landscapes lie outside of parks and reserves, and are under the de facto or de jure
administration of private sector companies. To minimize the adverse environmental impacts of land uses within these
areas, CARPE partners collaborate with the private sector, particularly logging and oil companies. Already these
partnerships have proven to provide significant payoffs for conservation within the overall landscapes. NGO-private
sector partnerships with logging companies in the Basin have worked to eliminate hunting of protected animal species,
designate no-cut zones for sensitive wildlife areas, establish local hunting regulations for non-endangered game,
minimize the extent of road development, and close down roads following logging. Overall CARPE anticipates that
taking this approach will help ensure the effective conservation of protected areas and biodiversity and in turn retain
the intrinsic and commodity values of the forest and moist savanna ecosystems of Central Africa so that they can
continue to contribute to the livelihoods of local people and the sustainable economic development of these nations.

Challenges: The challenge facing decision makers, the global community and Basin citizens alike is to strike a
balance in the conservation of these natural resources to satisfy current needs while protecting the resource base for
future generations. This challenge is particularly acute in the face of prolonged political instability and conflict in many
of the Basin countries, weak governance institutions, seriously depleted human and institutional capacity and a rapidly
growing international demand for both tropical timber products and non-timber forest resources.

The “landscape approach” taken by CARPE focuses on managing large, multiple-use forest zones with high priority for
biodiversity conservation. Many of these landscapes overlap two and even three country borders. Coordination
among multiple governments, other donors, implementing partners and multiple stakeholders is a substantial
management challenge for CARPE and its implementing partners. Several mechanisms are being developed to cope
with these management challenges including the concept of “landscape leaders”, steering committees and other
structures, but the transaction costs of coordinating multiple actors are significant, while implementation capacity is
only now reaching a desirable level.

Because USAID does not have direct agreements with regional host governments and is physically present only in the
DRC and Rwanda, an important CARPE challenge is to facilitate positive interaction amongst the U.S. Embassies, the
implementing NGO partners, host governments, and regional African institutions. Given the Program’s staffing
constraints and the management needs spanning several countries, it is a challenge to evenly address the political,
management, administrative, and technical demands of the program.

Key Achievements: The launching of the Congo Basin Forest Partnership (CBFP) has raised the profile and worldwide
interest in the overall conservation of the Congo Basin. The United States facilitation of the CBFP over the past year
has greatly solidified the collaborative spirit of the program and has catalysed the dialogue between the international
partners. On the ground the CBFP has proved to be a significant collaborative forum to mobilize and engage the
political will of the Congo Basin country governments to collaborate on the management and conservation of the Basin
resources. USAID’s contribution to this partnership is implemented through the CARPE Il program’s direct support to
11 implementing partners.

FY 2004 marked the first year of CARPE IlI; program implementation and substantial progress was made towards
achieving the annual performance benchmarks. In all CARPE countries, partners have developed relationships with
local communities, private and public sectors and other stakeholders towards the creation of land use plans within the
target landscapes. CARPE partner collaboration with the private sector has raised the standards for forest
management throughout the Congo Basin. Several major logging companies are moving toward forestry certification
and in the process have committed to improving management practices through activities such as halting the bush
meat trade associated with their concessions.

CARPE is working to improve conservation and sustainable resource management across the Basin in over 65 million
hectares. In the Sangha Trinational Landscape, which straddles the borders of Cameroon, ROC, and the CAR,
capacity building efforts have led to the creation of a business development plan for the landscape. This plan will form
the foundation for the soon to be established Sangha Trinational Trust Fund, the first of its kind in the region. In
Gabon, a newly strengthened Gamba Conservation Center was launched as an information hub providing technical
support, data and coordination services for all current and potential collaborators in the region.

Generating significant financial resources to support the long-term management of protected areas in the region is a
notable challenge that CARPE partners have taken on. Over the past fiscal year, partners have made inroads. In
Gabon, business plans for 13 new National parks have been developed, with significant resources already attracted.
The national governments of Cameroon, Gabon and the ROC have endorsed landscape management plans for a tri-
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national landscape, with Global Environment Fund resources over $10 million already secured.

The CARPE program is reporting on two indicators from the performance monitoring plan to the USAID annual report
this year: the number of different use zones (e.g., protected areas, community areas, forestry concessions) within
landscapes with sustainable management plans; and, the number of landscapes or other focal areas with forest cover
assessments. Eight sustainable management plans are being reported in year one. Seven of the eight sustainable
management plans are in Gabon. Shell Gabon manages four separate areas with certified environmental management
plans in their oil concession lands located in the protected areas of the Gamba Complex. An additional three logging
concessions in northern Gabon are operating under sustainable management plans. The management plans guide
the utilization of resources and guarantee that resources are used or harvested at sustainable rates. Although CARPE
is reporting zero forest cover assessments for Fiscal Year 2004, by the end of the 2004 calendar year, there will be a
very high resolution change map available for the Maringa Lopori Wamba landscape in the DRC. Creating a baseline
for deforestation will allow partners to analyze the forest cover change at the landscape level and also allow for the
development of immediate responses to areas experiencing higher levels of deforestation. It is expected that over the
life of the program, high resolution change maps will be available for most, if not all of the landscapes.

Environmental Compliance: The initial environmental examination (IEE) was completed in 2003 and approved by
the Bureau Environmental Officer (BEO). During FY 04, as more detailed work plans were developed by partners and
approved by USAID an amended IEE that reflects actual field activities was prepared by the CARPE SO Team and
submitted in July 2004 for approval by the BEO.

B. SO Level Performance Narrative:
605-001: Reduce the Rate of Forest Degradation and Loss of Biodiversity through Increased Local, National,
and Regional Natural Resource Management Capacity

Performance Goal: Partnerships, initiatives, and implemented international treaties and agreements that protect the
environment and promote efficient energy use and resource management

SO 04 Performance Overview: FY 2004 was the first year of implementation under the CARPE Il Strategic
Objective. Activities commenced in 12 CARPE focal areas covering seven countries in the Congo Basin to reduce the
rate of forest degradation and loss of biodiversity through increased local, national, and regional natural resource
management capacity. The CARPE Il Performance Management Plan was approved in FY 04 following a participatory
workshop held in Washington which contributed to the finalization of the results framework. Progress towards the
intermediate results varies widely among the CARPE landscapes; however, across all of the focal landscapes partners
have established appropriate management structures to effect positive conservation impacts on the ground. The
program has completed one cycle of reporting, (semi-annual report, annual report, work plan), USAID/DRC has
determined that, with some fine tuning, the reporting structures will be an effective way for USAID and partners to track
progress and monitor performance comprehensively and consistently across all the landscapes and partner
organizations ensuring accountability for results.

The CARPE program is reporting on two indicators from the performance monitoring plan this year; number of different
use zones (e.g., protected areas, community areas, forestry concessions) within landscapes with sustainable
management plans, and; number of landscapes or other focal areas with forest cover assessments. Eight sustainable
management plans are being reported in year one. Seven of the eight sustainable management plans are in Gabon.
Shell Gabon manages four separate areas with certified environmental management plans in their oil concession lands
located in the protected areas of the Gamba Complex. An additional three logging concessions in northern Gabon are
operating under sustainable management plans. The management plans guide the utilization of resources and
guarantee that resources are used or harvested at sustainable rates. Although CARPE is reporting zero forest cover
assessments for fiscal year 2004, by the end of the 2004 calendar year there will be a very high resolution change
map available for the Maringa Lopori Wamba landscape in DRC. Creating a baseline for deforestation will allow
partners to analyze the forest cover change at the landscape level and among other things allow for the development
of immediate responses to areas experiencing higher levels of deforestation. It is expected that over the life of the
program high resolution change maps will be available for most, if not all of the landscapes.

04 SO Performance:

Improve Sustainable Management Of Natural Resources And Biodiversity Conservation
CARPE partners made considerable progress towards achieving performance benchmarks set out in the year one
work plans. In the policy arena, several CARPE country governments demonstrated their support for conservation
through public commitments to establishing and strengthening national institutions responsible for natural resource
conservation. With technical support and assistance from CARPE partners, the Gabonese government has taken
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steps towards developing a framework for its network of National Parks which includes the recent addition of 13 new
protected areas. Next door, in the Republic of Congo, the government announced at a major international conservation
forum its commitment to create a new national institutional structure, the Congo Wildlife Service, to manage the
country’s network of protected areas. On the ground, partners have initiated zoning processes in most of the focal
landscapes. One of the most important activities at the landscape level, this process will among other things, create
methods to secure lands for livelihoods, ensure that forest peoples maintain traditional access rights by identifying
areas for multiple-use, demarcate areas for industrial extraction and facilitate dialogue with private sector corporations
and conserve globally important natural resources.

The CARPE program is a prime example of public-private alliances. Implementing partners have contributed over $10
million to the CARPE program alliance in 2004 and an additional $10 million will be contributed in 2005. In the context
of the CBFP, a range of international organizations and private companies have already committed or are in the
advance stages of committing an additional $50 million to support the CBFP objectives. The public-private alliances
have complemented and leveraged U.S funding adding value to the policy and on-the-ground implementation of the
CARPE program.

The governments of all six of the CBFP countries have signed on to the Partnership and support the CBFP objectives.
The host country governments either have in place or are developing legislation and regulatory frameworks that
support forestry codes. A large component of CARPE focuses on the implementation of programs that inspect logging
concession titles and conduct field visits for validation that logging is being carried out only where proper titles have
been issued. Where violations are detected, enforcement actions are initiated by forestry authorities. Partners track
the presence of illegal logging and provide an independent check on the integrity of timber harvesting.

Appropriate staffing for the CARPE SO Team and coordination of CARPE with the Congo Basin Forest Partnership
Presidential Initiative pose program management challenges. At present, the CARPE SO Team consists of a SO
Team leader, A Third Country National professional staffer, and an administrative assistant. Though advertising for a
deputy SO Team leader was completed and a contract signed in August 2003, the individual was evacuated from post
for medical complications and a replacement has not yet been identified. This gap has caused the CARPE SO Team
to rely heavily on short-term administrative and technical support from a variety of sources and has substantially taxed
the available management resources. It is expected that the deputy director position will be filled by Fall 2005.
However, staffing problems are expected to be chronic and will limit the SO Team’s oversight and coordination
functions.

Because USAID does not have direct agreements with regional host governments and is physically present only in the
DRC and Rwanda, an important CARPE challenge is to facilitate positive interaction amongst the US embassies, the
implementing NGO partners and the host governments. Given the Program’s staffing constraints and the
management needs spanning several countries, it is a challenge to evenly address the political, management,
administrative, and technical demands of the program.

SO: 605-001

SO Title: Reduce the Rate of Forest Degradation and Loss of Biodiversity through Increased Local, National, and
Regional Natural Resource Management Capacity

Program Title: Congo Basin Forest Partnership (CBFP)

Status: Continuing

Indicator| Weight |Baseline|Baseline|Progress| FY2001 | FY2002 | FY2002 [ FY2003 | FY2003 | FY2004 | FY2004 | FY2005 | Date
Year Year |Direction| Actual | Target | Actual | Target | Actual | Target | Actual | Target Last
Data +or - Quality
Assess
Number of 4 2003 0 + 0 0 0 0 0 0 8 6
different
use zone
within
landscapes
with
sustainable
manageme
nt plans
Number of 4 2003 0 + 0 0 0 0 0 0 0 1
landscapes
or other
focal areas
with forest
cover
nent
S
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Annex H: Partner comments on draft assessment
Mid-Term Assessment of CARPE 11

Comments on Draft Final Report

Organization: African Wildlife Foundation (AWF)

Contact Person: Adam Henson;
1400 16" St. NW #120: Washington, DC 20036 USA; Tel. 202.939.3322 (w): 202.491.1459 (c)

Background and program history

CARPE Small grants: AWF would like to re-emphasize the strategic importance of the small grants program for
maximizing results through local partners in the Maringa-Lopori/Wamba (MLW) landscape. We did not face
problems in receiving funds from the grant program, and significant progess was made in sthrengthening local
partnerships in the MLW through these grants.

Progress made in meeting the three IRs: AWF takes exception to the statement on pg. 23: “None of the implementing
partners are reporting on indicators 1.3 and 1.4...”. In fact AWF is implementing planned activities under these IR’s
which are presented in the FY06 annual report monitoring matrix. It is true that only in year 3 have we been in a
position to adequately address these intermediate results, but we are now achieving results for these IR’s and will be
reporting on these in the FY06 annual report.

Assessment of Program Performance

No comments.

Assessment of Management Structure and Performance

Country level coordination: AWF has found country level coordination to be less than optimal in DRC, primarily due
to absence of an effective CARPE Focal Point for DRC. This function within the CARPE management structure
should be given renewed urgency for the remaining period of CARPE Il and into the future.

Roles/effectiveness of Focal Points: AWF strongly agrees with the last bullet point under conclusions on pg. 37.
Placing focal points within partner NGOs can potentially create problems where the interests of NGO’s and CARPE
are intertwined. This scenario should be examined closely when determining future placement of Focal Points.
Assessment of Strategic Design

Problems with small grant mechanism: AWF takes exception to the statement “small grants have made little impact”
on pg. 46 in the section detailing the problems with the small grant mechanism. On the contrary, this program has
proven to be a crucial component of the MLW landscape program as these modest funds have greatly strengthened our
local NGO partnerships. AWF had no problem with this mechanism and we commend USAID for making these funds
available to CARPE partners. We would argue that these funds have made a strong impact in the MLW landscape, and
we re-emphasize the urgent need to continue supporting this program in the future.

Recommendations for the Optimization of CARPE

No comments.
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A. CONSERVATION INTERNATIONAL
CARPE Assessment comments

Overall we believe that this assessment provides a very complete and thorough analysis of the CARPE program. It is
also very fair and balanced. We agree with the overall recommendations to strengthen this key USAID program, and
with the assessment’s concerns regarding management, sustainability and local capacity building.

Many of our comments (see below) reflect our wish to have the report address the structural and design reasons that we
believe may have led toa certain neglect of the capacity building IR. Additionally, we would like to see the report
fairly recognize ClI’s efforts and approach, which aims precisely at addressing those management, sustainability and
local capacity building issues.

We also would like to see the assessment report emphasize the need for a management planning and implementation
system that is simpler and more effective. We are concerned that the frequent revisions of the management systems,
the increasing complexity of the reporting documents and the focus on short-term (6-month) benchmarks have resulted
in a virtual neglect of IR 2 and IR 3. This may create a negative incentive for implementing NGOs to increase their
staffing structures, neglect local institutional capacity building and focus on ticking the boxes in the matrix. This
outcome is counterproductive to CARPE’s stated SO of “Reducing the rate of forest degradation and loss of
biodiversity through increased local, national, and regional natural resource management capacity” (italics added).

Executive Summary: The management and planning demands of CARPE has clearly overwhelmed the Kinshasa
office. The assessment underplays the delays in funding approvals and the confusion this has caused. It also underplays
that the planning design is too elaborate and detailed for the installed capacity currently available to USAID.

Executive Summary: No mention of the fact that in 2005 alone USAID went through four significant revisions of the
planning format. The latest version of the planning format made incorporating capacity building awkward, in particular
by eliminating the budget allocations to IR2 and IR3. It is unclear how these results will be achieved if the format
forces all budgets to be allocated to IR1.

Executive Summary: CI’s activities have emphasized IR 2 & 3 to an extent that is not clearly acknowledged in the
Executive Summary.

Pages 14-15: The assessment mentions the Tayna Center for Conservation Biology (TCCB) as an example of
university training. We would like it to also include the development of the new Biodiversity Institute at the National
University of Equatorial Guinea (UNGE).

Page 15: Accomplishments in GIS are an example of how the current planning and managing system encourages
short-term results with limited sustainability and impact, but high visibility. The GIS data at UM is not ground truthed,
and therefore is of limited reliability, and is not of much benefit to local institutions without the infrastructure in
telecommunications required to access the data. Buying hardware and installing software is visible, but does not create
long-term local capacity independent of foreign NGOs and should be discounted as a real accomplishment.

Page 29: The assessment states that only AWF has had success with subgrants to NGOS. We would like to call to your
attention the fact that CI has provided significant subgrants to local NGOs such as TCCB, the community
organizations under UGADEC and Vie Sauvage using international implementing NGO partners such as DFGFI and
BCI as technical and administrative hubs on the ground.

Page 32: The assessment mentions the “striking exception of CI which is virtually not present in the region”. On
several occasions we explained that Cl’s approach to limit its staffing growth is the result of a global institutional
strategy that primes the work with partners and the building of local capacities through significant funding transfers
rather than the unsustainable expansion of its own operative structures. This approach is consistent with addressing the
concerns stated elsewhere in the report about limited capacity building for local institutions, as well as their financial
and institutional sustainability.
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In all fairness, the report must also mention that at the time of the assessment, the key CI field position was vacant due
to the relocation of the incumbent for family reasons. The new director has already been identified and should be in
place by February-March 2006.

Page 35: The assessment says several times (also in the executive summary) that the presence of a long-term NGO
presence is positively correlated with achievement of short-term benchmarks. While this may be true, the assessment
also reports that established NGOs show “a preference...to use the talents and skills . . . of their own organization”. If
NGOs do all the implementing they may also undermine local capacity by not allowing local institutions and agencies
to play independent and responsible roles.

Page 35: The assessment suggests that funds can be bundled and go through the landscape leader without additional
fees or overhead, but does not mention that ClI is the only NGO that is already doing precisely that, through provisions
in its existing NICRA agreement with USAID. By eliminating double dipping in overhead costs, this approach
maximizes the resources going directly to the field.

Page 37: Strong agreement with the ineffectiveness of focal points. The hiring of Focal Points within NGOs may also
affect the way they are perceived by other partners. As things stand now, it is difficult to differentiate them from the
employees of the NGOs where they are embedded, and their fairness and objectivity may be perceived as
compromised.

Page 39: Strong agreement that USAID has not provided sufficient management and technical capacity to play a
supporting role given the scope of the undertaking. Instead, the Kinshasa office has often generated delaying
bureaucracy and confusion. (For example, four versions of the planning and reporting matrix were requested from the
implementing NGOs in a single year.)

Page 41: Working through established conservation partners is a sound strategy, but this approach strengthens the
implementing NGO at least as much or more than the local government agencies, undermining the goal of building
local capacity.

Page 44-45: Agreement with the assessment’s critic that the landscape unit as an implementation unit in “preparing
and implementing landscape plans following an integrated land use

planning process” has no fit to existing government structure and management, and is unlikely to have any attention
after outside funding stops.

Page 45-46: Strong agreement with the assessment conclusion that the landscape approach has limited local buy-in
and fits awkwardly with existing local management structures. This has also led to an awkward fit with capacity
building when capacity building takes place at a country-scale outside the landscape. EG and DRC have both suffered
from this by having their “country matrix” budgets, which included important capacity building activities, eliminated
through what appeared to be an oversight.

Page 46: The assessment states that “However, program balance does not yet adequately address broader issues of
program financial and institutional sustainability.” Cl is addressing this through capacity building and trust funds.
Unfortunately, a change in formats (and an apparent oversight) led to IR2 and IR3 activities being eliminated from the
budget.

Page 47: The assessment recognizes TCCB as an example of capacity building outside of the landscape. This is
incorrect. The TCCB is located within the landscape, but naturally not inside protected areas. UNGE would be a much
better example for off-landscape capacity building.

Page 48: The assessment states that “Financial sustainability cannot be expected at this time but Implementing NGOs
clearly need to be operating with institutional development plans that include a continuing reduction in the need for
their presence”. We would like the assessment to recognize that CI’s strategic approach is specifically geared towards
this outcome.
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Page 51: The contributions from the NRM/Remote sensing activities have been limited and any interpretation of these
data without significant groundtruthing would be of limited value.

Page 51: Focal points would be able to play a more important role in liaison with governments only if their capacity
and stability is significantly improved.

Page 51: The recommendation to “Recognize and plan for a long term need to achieve program sustainability” is a
valid one. However, to achieve this outcome, the report should suggest a revision of the existing program design that
primes short-term (6-month) results over long term impact, and that undermines local responsibility by supporting and
encouraging foreign NGOs to take an implementing role through concepts that do not match local structures (e.g.
landscapes), often at the expense of longer-term capacity building focused on local institutions and existing structures.

Various: Please include the Dian Fossey Gorilla Fund International (DFGFI) in the List of Abbreviations and Dr.
Patrick Mehlman (VP of DFGFI) in Annex C.
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Mid-Term Assessment of CARPE 11

Comments on Draft Final Report

Organization USFS International Programs

Contact Person Mike Chaveas, mchaveas@fs.fed.us, (202) 273 4744

Background and program history

The USFS is reffered to as providing assistance on “landscape planning and forestry” (p. 3). To be clear,
the assistance that the USFS is providing to USAID/CARPE and its partners is in the area of land use
planning processes for the landscapes, but also for the different use zones within those landscapes;
protected areas (including national parks management planning), community use zones, and extraction
zones (not only forestry, but mining as well). Perhaps more appropriate and more descriptive, ‘US
Forest Service: multiple use planning at the landscape scale addressing community use, protected
area, and extractive zones’.

Throughout the document, reference is made to a lack of direct engagement with host country government
agencies. To a reader who may not be familiar with the region, this point may stand out in the
assessment as a glaring failure of CARPE. More background should be given on why the direct
involvement of governments is limited in some countries, what the challenges are for such
involvement.

Assessment of Program Performance
B. i. Page 13, 4™ paragraph: talks about US Federal Agencies support to national institutions implying the
limitations are specific to the US government agencies themselves. Limitations of host country
government capacity, willingness, corruption at many levels are not cited as limitations to capacity
building and should be to give a fair assessment of national capacity building.

Page 14 under Forest Concessions: should mention that USFS secured a USAID GDA grant to develop a
reduced impact logging program for the Congo Basin. These funds were designed to be
complementary to CARPE objectives.

Under section B, Capacity Building, the sub-heading of “national staff working at national level” (p. 14)
describes government to government capacity building efforts, but fails to mention two key capacity
building programs where the USFS has worked directly with host country government agencies:

In Gabon, the USFS has delivered three workshops (a fourth is occurring this week, Feb 6-10,
2006) on the creation and refinement of national park management plans, resulting in drafted
plans for Lope and Loango National Parks which will serve as models for the other 11 NPs of
Gabon. These workshops have also included training on the creation of annual workplans for
these parks. These workshops were delivered directly to CNPN staff in Gabon.

In ROC, the USFS has sent two teams to provide GIS training to CNIAF, working with WRI
and WCS, and to work on Information Needs Assesments and developing Protected Area
landcover datasets.

Under “training in natural resources monitoring” (p. 15) the statement is made that “GIS software was
provided to the Forestry School through the USFS”. This statement is not complete nor entirely
correct. The USFS sponsored three grant requests of GIS software and hardware for distribution in
Gabon from ESRI-USA (2 grants) and Leica Geosystems (1 grant), all of which were approved in full.
ESRI-France also approved a USFS request for the French language package. This software and
hardware was distributed to CNPN, WWF and WCS in Gabon, not to a Forestry School as the text
indicates.
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Only outlined what federal agencies did but didn’t evaluate their performance or its appropriateness for the
objectives.

Assessment of Management Structure and Performance
Federal Agencies: the last paragraph within this section implies all federal agencies activities are less than
satisfactory; it would be far more useful to identify the weaknesses so those particular agencies know
where to improve or can guide what agencies to keep. Referring to all federal agencies doesn’t allow
for targeted criticism.

Page 32, third bullet in Conclusions: USFWS are not providing their own earmarked funds, these funds
came from CARPE and were transferred to USFWS because of Congressional pressure. These funds
should be under the same rigor as USAID Funds. It is unfortunate this was not evaluated because it
took money away from the agency that was trying to focus government monies specific to objectives.
It is not clear that the USFWS earmarked funds will be as rigorous and targeted.

Assessment of Strategic Design
Page 42. Not sure can agree with the assumption that unsustainable forest exploitation can be regulated by
policy — China is a heavy hitter in the region and is not under certification pressure as are European
companies. There is not a level playing field when government forestry institutions are not transparent
or under international scrutiny. Pressure should be put on national governments to enforce standards
in their forestry operations so all companies must abide to the same regulation. No one within CARPE
is addressing this issue.

Section D, the first bullet under Conclusions (p. 47) states that the USFS impact has been primarily in
building NGO’s capacity rather then on Water and Forest departments or National Parks Agencies.
This is not an accurate statement, as a significant piece of our success to date has come in regards to
boosting the capacity of Gabonese Parks Council (CNPN) staff (both Libreville based management
staff and the conservators of individual parks) in regards to understanding management planning
processes for protected areas and in the creation of management plans. While we are working more
directly with NGOs in DRC, where government capacity and presence is lacking, this is not true
across the region. The attempt is to outline templates for land use planning and do it with cooperative
partners to be able to identify the necessary planning steps specific to the Basin.

Recommendations for the Optimization of CARPE
Under “Improve Landscape Performance” (p. 50) the last sentence of 2™ paragraph lists the diversity of
skills needed within implementing NGOs. Management skills are not listed.

Under “...Cross cutting program components” (p. 50), the recommendation is made that leads would be
responsible for activities outside of landscapes. Should they not also be responsible for
recommendations and coordinations between landscapes?

Bushmeat (p. 51): The recommendations seem to focus on the supply side of the issue only, without any
recommendations for addressing the demand side in large regional towns that serve as markets for
commercial bushmeat hunting.

Under “Improved program management” (p. 52) the recommendation is made that USAID/CARPE staff
should be bolstered, but there is no recommendation for removing the cap of $1 million that can be
spent on program management.

The first bullet of “Recognize plan for long term need to achieve program sustainability” (p. 54) suggest

an exit or scale down strategy for the international NGOs as CARPE |1 progresses. However, I think
it’s safe to assume that these NGOs will be on these landscapes after CARPE ends.
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There is a referrence in the Exec Summary as well as this section that CARPE should focus less attention
on parks and more on threats and opportunities in forest concessions and communities. In principle,
the assumption may be right but it would be better to suggest that landscapes focus on where the most
prevalent and urgent threats are, regardless of their location. This also should be said for what types of
partners should work on a landscape. The report sometimes implies that there should be a diversity of
partners. This diversity should directly respond to the most pressing landscape issues.
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From: JPielemeie@aol.com

Sent: Friday, February 03, 2006 5:07 PM

To: vletelier@weidemannassoc.com; fsowers@verizon.net; cstoney@winrock.org
Subject: Fwd: CARPE mid-term evaluation: Draft Report Feedback

In a message dated 2/3/2006 4:59:55 P.M. Eastern Standard Time, Rudy DAlessandro@nps.gov writes:
John -

Responding for NPS, I have the following edits to Annex 6 - CARPE Budget by
Partner:

Year 3 funding from USAID to NPS is just $25,000, bringing our USAID total
to $75,000. By our calculations, in-kind contributions (for salaries) and
donations of NPS surplus equipment & supplies totalled an additional
$30,000. Thus the Total amounts for NPS should read: USAID = $75,000;
Match Funds = $30,000.

sincerely,
Rudy

Rudy D’Alessandro

International Cooperation Specialist — Asia/Pacific/Arctic/Russia
DOI / National Park Service — International Affairs

1201 | Street, NW ~ Washington, DC 20005

Tel.: 202-354-1805  fax: 202-371-1446
rudy_dalessandro@nps.gov ~ www.nps.gov/oia/
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Mid-Term Assessment of CARPE 11

Comments on Draft Final Report

Organization___Smithsonian Institution/Missouri Botanical Garden (SI/MBG)
Contact Person Alfonso Alonso aalonso@si.edu Tel. 202-633-4780

Overall Comments:

Putting together a report like this is an enormous job, and the review team should be congratulated on your
effort. As such, a longer period to review the document should have been granted.

It seems like as if SI/MBG were at a disadvantage not only from being relatively new to CARPE but also from
being interviewed early and providing input on an issue that is controversial within CARPE, namely biodiversity. We
suspect that our comments got submerged in the vast amount of information that the review team obtained
subsequently, and thus it is not represented in the report.

The review team indirectly criticizes the SI/MBG "track record" vs. other cross-cutters. Evidently, the team is
not aware of the response received from landscape leaders to our services, and the findings recorded in our reports (e.g.
Gabon Monts de Cristal, in both English and French, Nouabale-Ndoki National Park report, in both English and
French, Cameroon SE timber certification, Cameroon Lac Lobeke monitoring, Monte Mitra Multi-Taxa Assessment,
and SI/MBG FY 04 and FY05 workshop reports; all submitted to CARPE headquarters, and one attached as a
reference). We thus feel that the review team has not sufficiently emphasized the importance of the SI/MBG
contribution to biodiversity, forest monitoring and ground-truthing, nor our large and on-going efforts to train
landscape biodiversity teams and to establish long-term support for their activities. Also, the review team apparently
does not recommend SI/MBG for future funding, and fails to consider the implications of removing CARPE’s
biodiversity component, especially as this relates to progress on the SO.

It is also pertinent to mention that SI/MBG came new to CARPE in Phase 2 as biodiversity organizations,
partly because the evaluation report on Phase 1 identified a large gap in CARPE and regional capacity to inventory and
monitor biodiversity, an essential on-going core activity of sutstinable forest management. It has taken us a while to
discover how we can best contribute to CARPE, but the reports, especially from FY 05 showed that we have made big
advances and are developing a niche that is helping CARPE to greatly improve performance in biodiversity
conservation and monitoring.

The Phase 1 review noted that CARPE was very weak in biodiversity expertise, and recommended that the S
and the MBG join CARPE as biodiversity organizations, to balance the big NGO’s with a focus in megafauna. We
joined, and in two years of partnership in CARPE we have made great strides in adding a biodiversity component to
the program, helping to support the statement in the report that “CARPE is on-track to protecting biodiversity.”
Biodiversity is important to CARPE because of the emphasis placed on it by Congress through the SO.

We are also very surprised that the review team failed to identify the importance of biodiversity to the CARPE
program, especially as this was raised as a specific concern in the Phase 1 review. In our opinion as biodiversity
experts, the establishment of biodiversity inventory and forest monitoring as a cross cutting activity led by SI/MBG is
central to achieving the CARPE SO, and biodiversity needs to be much better integrated into the overall program,
especially through the adoption of a credible basin-wide approach to biodiversity inventory, monitoring and
conservation within landscapes, and the establishment of quantitative benchmarks for biodiversity inventory at the
landscape level. Please find attached a recent Sl report that shows the importance of the work that we are
accomplishing.

Please correct SI name: Smithsonian Institution

It is appealing to read how much you thank technical advisor for Gamba when you and Carol Stoney knew that
he purposely blocked Sl from that meeting and used our lab and resources for his benefit. One thing is to be polite but
the other is to ignore proven facts. Please rewrite that portion of the akcnowledgements.

Background and program history

Clarification: the 11 landscape approach did not come out of the WWF Libreville workshop. This workshop
simply gathered a large number of people together to identify priority conservation areas. Many of the highest priority
areas for forest biodiversity were near the coast of Cameroon for example, and these are not included in any CARPE
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landscape. The 11 landscape selection was more political than biological, selecting large, remote tracts of land where
the large NGO’s felt they could best implement megafauna protection.

Assessment of Program Performance

We agree with much of what the report says, however, we do not think that the review team gave a balanced
consideration to all partners involved. Most of the examples, by nature of their site visits, come from WWF or
organizations with an office in Kinshasa. The lack of strong mentioning of SI/MBG mean that the team was not fully
informed. We recommend for the team to pick more representative examples.

We do not agree with the review team’s statements that landscapes are on-track with biodiversity inventory. It
is certainly true that there are impressive megafauna monitoring efforts underway, but for the tens of thousands of
other species we are not aware of any coordinated, structured inventory and monitoring outside of the SI/MBG
program.

The CARPE landscapes are very large and contain estimated tens of thousands of species of plants and
animals, many listed as rare, vulnerable, threatened, endangered, insufficiently known, or new to science. The
identification and conservation of these species is central to the SO, and is also required through other US laws such as
NEPA. In two years SI/MBG have been starting to establish a credible approach to biodiversity, focused on plants and
vegetation, which are much better indicators of biodiversity conservation value than megafauna. We are laying the
basis for the long-term inventory and monitoring needed to create the coarse scale zoning and the subsequent
management within these zones, much of which will require a strong biodiversity conservation component.

Assessment of Management Structure and Performance

We agree with the report that the market based idea of cross-cutting activities has failed, not in principle but in
its implementation. The big NGO’s that received most of the funding have their budgets allocated and thus had trouble
redirecting funds to cross-cutting activities. The organizations cited as sucessful in the report have a long CARPE
funding presence that gave them more flexibility. We have been unfairly evaluated against longer-funded players, who
have at times, significantly larger funding. SI/MBG thus should be included in the groups for continued funding since
we have proven evidence that landscape leaders "demand™ our services, they just had their budgets planned for other
activities and thus hard to redirect.

Recommendations for the Optimization of CARPE

The main issue with the report is that it only puts forward four activities which should be the focus of the next
funding round of CARPE: capacity building, policy, bushmeat, and remote sensing. It is argued that "completion of
biodiversity and socio-economic analyses coupled with several years of on-the-ground experience should enable
landscape partners to identify the key threats and focus their work plans on addressing those threats." The work that
needs to be done to adress these threats is far from complete!

It is argued that CARPE has enough information to continue with their goals. A very clear explanation on how
they know that to be the case needs to be presented in the document.

CARPE is hardly addressing the root cause of forest degradation — deforestation along roads and near
settlements — and sustainable forest management does not reduce forest degradation per se, since it contains both
economic and ecological components that need to be balanced. For example, a common silviculture technique to
improve timber yields and reduce logging damage is through the removal of lianas, and our research has shown that
these make a great contribution to the diversity of the African forest canopy. Sustainable forest management should
continue to be a focus of CARPE and should be lead by SI/MBG.

The other big component that needs to be incorporated is on the ground biodiversity monitoring. How do you know
that policies and actions are being successful? To achieve biodiversity conservation, a credible inventory of the
biodiversity precedes zoning, and biodiversity monitoring is part of the on-going core program. In the limited approach
for megafauna protection, the biodiversity inventory is largely limited to megafauna and its habitat and zoning does not
accommodate other biodiversity. CARPE is currently mostly focused on implementing the latter approach. Although
the disconnect between megafauna protection and biodiversity conservation is globally recognized, there are at least
three studies in the CARPE area that demonstrate that large protected areas alone do not protect the biodiversity of a
landscape. These are a Sl studies in the Gamba Complex, a PhD thesis on Campo-Ma’an by Peguy Tchouto, and
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detailed floristic studies on Mount Cameroon. All of these studies found important biodiversity outside the existing
protected areas. All these studies support biodiversity inventory and monitoring as an integral and on-going part of
landscape management, and not an activity that ceases when the zoning begins.

Our contribution is to introduce landscape-scale biodiversity inventory and monitoring as an on-going
component of land use planning, through field missions, training and capacity-building. We are also building network
capacity to enable landscape managers to access and use the data, and for the information to be used for ground-
truthing in landscape-scale vegetation monitoring.
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Mid-Term Assessment of CARPE 11

Comments on Draft Final Report

Organization: UMD/NASA
Contact Person: Chris Justice (Washington) / Didier Devers (Kinshasa)

CARPE is complex and has always been a unique project within USAID, with multiple partners from diverse and
distributed organizations with different expertise, roles and responsibilities making it difficult to evaluate. There is a
steep learning curve and the assessment team should be congratulated on their report. The report is well constructed,
shows good insight and identifies some of the more critical issues facing CARPE Il and makes some useful
recommendations.

The evaluation report should however include a caveat. It is hard for the report to adequately convey the enormous
difficulties of working in this particular region, the lack of national and local capacity and infrastructure, the size of the
landscapes and the paucity of data and information and the incredible effort and length of time needed to effect any
sustained change. What in the US would be routine, relatively cheap and easily executed tasks, can often be extremely
arduous, expensive and time consuming in this region. The personal dedication and commitment of the CARPE field
staff cannot be overstated.

The assessment focuses on organizational issues and process and raises some important issues which the CARPE
partners need to resolve. However, there are three issues which | believe are critical to the next phase of CARPE which
were missing or insufficiently addressed.

e The need for improvement in the systematic data collection, management, open sharing and
dissemination of the data and information collected by CARPE partners.

e The strategic importance of the international State of the Forest (SOF) reporting process and the
critical role of the CARPE landscapes in this activity.

e The current precarious status of US satellite assets for monitoring the Congo Basin Forests, the need for
coordination of the international assets and the role of the Observatoire Satellital de la Foret d’Afrique
Central (OSFAC).

Aspects of these issues are relevant to sections I1, 111, and IV below. There are also some concerns about the potential
project responses to the recommendations in sectionV.

a) The general lack of information associated with the landscapes and heterogeneity of central Africa in general,
gives emphasis to the need for the collection of primary data and information. Given the large investments
associated with data collection in this region, it is important that as much use is made of the data as possible
and that the data collected now are managed so that they can be used in the future to examine trends. In this
respect a higher priority must be given to data management, access and dissemination. In CARPE I, a low
priority was given to this aspect of the program due to budget constraints. With the increasing sums of money
being spent on data collection, some investment and a serious commitment is urgently needed on data
management and dissemination by the landscape partners. It was suggested at the outset of CARPE |1 that each
landscape and partner identify an Information Officer responsible for managing and disseminating data and
information with a minimum of overhead. This should now be implemented and the information officers
should communicate to agree on data format and metadata standards and discuss data collection methodologies
and protocols. A distributed approach to data management is suggested recognizing that technical support and
backstopping can be provided through existing cross cutting partners. The CARPE Web Site and CARPE
Mapper are resources which partners can use for data and information dissemination. Alternative approaches
to data dissemination for partners with no internet connectivity are available. A discussion of the need for data
sharing between partners and the broader community in the evaluation is a serious omission. Additionally, the
CARPE Web Site is one of the primary outreach tools for the project, and the CARPE the landscape

36



information officers and partners need to be more proactive, making regular contributions, providing reports
and significant results for dissemination.

b) The State of the Forest process is extremely important for CARPE Il and the future sustained monitoring of the
Congo Basin Forests. The purpose of the State of the Forest Report is to summarize periodically the most
recent findings and understanding of the state and utilization of the forest and its associated human and
wildlife populations and biodiversity and the socio-economic and physical changes taking place. The State of
the Forest report will also serve as a catalyst for data standardization, data management, and, eventually, data
dissemination. The report is intended for multiple audiences but is targeted at this time at national and
regional resource and development agency managers and policy makers. Clearly information contained in such
an assessment can be packaged for raising broader public awareness. In the process of developing the 2005
report it was recognized that the CARPE project is just one of a number of large regional programs and
national initiatives addressing this general topic and that an international assessment in the framework of the
CBFP is highly desirable and unique in this region. It was also recognized that there is an urgent need to move
beyond anecdotal description of local conditions or processes to quantitative and representative measurement
of trends. It was recognized that in the longer term COMIFAC would the logical institutional home for such an
assessment and the associated sustained monitoring of the forests is of direct interest at the regional and
national levels. The State of the Forest process and putting in place the associated monitoring systems, is as
important as the reports themselves. The process which has gained broad international support is currently
focusing on identifying the appropriate and practical indicators and the associated data collection needs.
CARPE has been a partner in developing the SOF process and will need to continue to be active in refining
and periodically updating the indicators. The Landscape partners will need to be the primary source for the
CARPE findings and understanding to the SOF reporting. It should be noted that with the current program
reporting procedures for the CARPE, it is extremely hard to extract significant results and findings and the
supporting data and that this needs to be resolved with some urgency.

c) Satellite remote sensing and GIS are no more than tools for monitoring and analysis but are particularly
important for CARPE given the geographic extent of the region and spatially explicit nature of resource
management. It should be noted that use of satellite data is most effective when combined with ground-based
field measurements. The workhorse for forest monitoring by satellite in this region has been the NASA
Landsat system. Since the beginning of the CARPE program, NASA resources have been leveraged to provide
data for the Basin to CARPE and international partners alike. The situation is different for other international
assets and partners which have been unable to share data, as they are constrained by commercial interests and
copyright. The current instrument Landsat 7 malfunctioned in 2003 resulting in limited utility of the data. With
support from NASA, UMD has been acquiring data for use by the Project from alternative data sources i.e.
ASTER and MODIS. NASA and the USGS are now embarking on a project to compile a mid-decadal global
data set (2004-2006 epoch). This initiative includes participation of international partners including the
possibility of Landsat 5 acquisition from an antenna in Malindi. This will be an important USG contribution to
CARPE and CBFP alike. On December 23" 2005 NASA was charged by OSTP, with developing and
launching a Landsat Continuity Mission which hopefully will provide data through 2012 to enable the long
term monitoring of forest trends.

Other countries have satellites which could provide data for monitoring the Congo Basin Forests e.g. India,
Argentina, Brazil, China. The case for international coordination of satellite monitoring is being made by
OSFAC through the international GOFC/GOLD program. OSFAC also plays an important role in distributing
satellite data to national agencies and organizations, coordinating training workshops and through a regional
network of national points of contact is documenting satellite monitoring projects in the region. CARPE has
developed close partnership with the EU FORAF program

in the area of satellite forest monitoring and training.

How the evaluation recommendations are responded to will be extremely important to the continued effectiveness of
the program. There are two examples which come to mind:
i) The success of CARPE | was largely a result of allowing the CARPE partners to self organize through
periodic meetings of the Strategic Objective Team, which consisted of the partner leads. In CARPE 11 the
large increase in geographic scope and management responsibilities has meant that the Landscapes leads

37



have been consumed with internal landscape implementation issues and reporting with little time or
priority for CARPE Project wide organization. So that there is not a disconnect between design and
implementation, the CARPE 11 redesign team recommended in the evaluation must include the landscape
and crosscut leads and consist of individuals intimately familiar with the realities of the region. Similarly
the newly recommended support service contract personnel will need close and frequent communication
with the various landscape and cross cutting leads.

The landscapes are essentially a NGO construct and there is both strength and weakness in the current
disconnect between the landscapes and national or local authority and jurisdiction. The weaknesses being
clearly singled out by the evaluation. The evaluation recommends that the landscape boundaries be more
theroretical and flexible. If the boundaries are loosely defined and ever changing, then the current
approach for reporting landscape statistics will need to be changed also.
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Mid-Term Assessment of CARPE 11

Comments on Draft Final Report

Organization: Wildlife Conservation Society

Contact Person: Jefferson Hall (jhall@wcs.org) or James Deutsch (jdeutsch@wcs.org)

Overall Comments and Major Issues

As requested, we provide detailed comments and corrections below referencing each section of the report. We would
like, however, first to highlight four overall comments which we believe to be of particular importance:

First, we congratulate the review team on the extraordinary accuracy and depth of their report, and we wish to state
that we support the vast majority of the observations and recommendations contained therein. Just as the active
involvement of the CTO in implementation of CARPE through his advice to CARPE partners has been invaluable and
much-appreciated by the NGOs (as noted in the report), so much of the advice in the report will be immensely useful
not only in designing the next phase of the program but to the NGOs themselves in improving the effectiveness of their
implementation.

Second, we would like to point out that we believe the issues of the choice of and role of Landscape Leads to be vitally
important. Landscape Leads were selected rapidly in March 2003 in response to the CTO’s request for an individual
and organization to coordinate discussions of approaches in each landscape prior to the beginning of the CARPE 11
implementation itself. At the time, the CTO stated that this function would be the limit of the Landscape Lead’s
responsibilities. Leads were chosen in some cases based on individuals’ access during that month to electronic
communications or rapid negotiation between available CARPE partners, rather than a considered effort to identify the
NGOs most capable of carrying out the much wider roles of landscape planning and subcontracting now envisaged for
Landscape Leads. We therefore recommend that the CTO now be empowered to assess the capacity and effectiveness
of each Landscape Lead for this larger role. Where a particular Landscape Lead does not have a physical presence in
the Landscape or where the CTO judges that the Landscape Lead does not have the capacity and experience to fulfill
the role effectively, we recommend that the CTO be empowered to select an alternative Landscape Lead.

We would not support the proposal -- Option A on page 50 and in the Executive Summary — that all Landscape
funding be channeled through the Landscape Leads. Our experience of partnership amongst the four Lead NGOs
(AWF, CI, WCS, and WWF) during both CARPE and other programs has shown that none of these NGOs has the
legal and administrative capacity to negotiate and execute USAID subcontracts rapidly. Thus, structuring CARPE
according to this proposal would result in delays of a year or more in implementing activities in some of the
Landscapes. We believe that efficiency requires maintaining the current system of direct granting of USAID funds to
each of AWF, CI, WCS, and WWF where one or more of these NGOs is working under the Landscape Lead of
another.

Option B on page 50 (and in the Executive Summary), requiring formal approval from Landscape Leads of other NGO
workplans and budgets withing the Landscapes has already been partially implemented by the CTO. This can be
effective if two pre-conditions are met: 1) the Landscape Lead has the expertise, experience, and on the ground
presence to fulfill this role wisely, and 2) some kind of appeal mechanism is available — probably to the CTO — where
disagreements are not readily reconciled.

We would recommend that Landscape Leads be required and assisted by USAID to formally convene all partners in
the Landscape at least once a year, coordinated with the USAID workplanning and budgeting cycle, to plan and agree
work by each partner. Continued serving as Landscape Lead should be conditional on effectively carrying out this
role.

Third, we appreciate the aspiration of CBFP and CARPE to achieve conservation and sustainable development across
the vast area of the 11 CBFP landscapes, comprising 36% of the Congo Basin land area. In some Landscapes, where
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substantial other funds are becoming available and threats and constraints are limited, we believe this goal is
achievable. In circumstances where resources are more limited and threats more severe, however, we believe that
evenly distributing CARPE effort across Landscapes risks accomplishing little or nothing. Nor is the statement of the
review team that substantial additional funds are available for protected area management accurate across the
subregion. While funders such as the GEF and ECOFAC are poised to invest resources in some protected areas, for
the majority of protected areas in the subregion CARPE remains the largest source of funds and the total funding level
is and is likely to remain inadequate to provide for truly successful protected area management. These considerations
justify the NGO’s decision to focus our efforts initially on protected areas and to continue this focus in some
Landscapes into the future. Thus, we strongly advise that drive to spread CARPE activities out of protected areas into
the surrounding Landscapes be implemented flexibly depending on the circumstances in each Landscape.

Fourth, WCS believes that filling in of the PMP is not an adequate measure of the quality or effectiveness of
landscape management at each CARPE-CBFP landscape. Indeed, we assume that this is why the CTO has personally
visited most landscapes. At the beginning of the current phase of CARPE, the CTO stated that some re-allocation of
resources would occur during the course of the three years on the basis of the quality and effectiveness of work at each
site, and indeed this has occurred to some degree between year 2 and year 3 of the current phase. WCS applauds this
adaptive management and results-oriented approach, and would support empowering the CTO further to re-allocate
funds based on effectiveness.

Specific Comments

B. Acknowledgements
Please ensure that Jean-Remy Makana’s name is spelled correctly.

C. Acronyms
Please add:
CEFRECOF, Centre de Formation et de Recherche en Conservation Forestiére
CIB, Congolais Industrielle du Bois
CTFS, Center for Tropical Forest Science
CITIES, Convention on the International Trade of Endangered Species
ENRA, Enzyme Refiner’s Association
ICCN, Institut Congolais pour la Conservation de la Nature
MIKE, Monitoring the Illegal Killing of Elephants
SOF, State of the Forest

Background and program history

a. Throughout the document there is reference made to NGOs’ competitiveness and the stresses of collaboration. We
recognize this and largely agree. One area where we feel the record is not accurately presented is on page 3, paragraph
2. The review infers that USAID may have been surprised to have only received one application for each landscape as
opposed to having been presented with different proposals for each landscape. In fact, USAID strongly suggested that
it expected only one application per landscape and that the NGOs should get together to decide amongst themselves
landscape leadership. This actually represents extraordinary cooperation and collaboration among NGOs.

Assessment of Program Performance

a. WCS supports the idea of having a Landscape Leader with limited power comprising consolidation of workplans
and reports submission to CARPE. Giving more power - especially over budgets - to the Landscape Leader will not
solve the problem of poor coordination among Landscape Leaders. On the contrary this will exacerbate current
conflicts, especially in the case where conflicts arise because of differences in conservation approaches and vision. We
believe that the Ls Leader should be a facilitator rather than a Ls manager. With NGOs competing for funds, there is
little hope that giving more power to the Ls leader is the solution to conflict arising, because some NGOs believe the
leader has already too much power. Channeling all funds through the Landscape Leader will not only give the Ls
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leader overwork but also increase conflicts between partners. We should therefore keep “USAID’s practice of
segmenting landscape funding rather than channeling all funds through the Ls lead organization”.

b. Table 1. Under Landscape 2 (Gamba Conkouati), segment 2, WCS Gabon, Mayumba and Iguela are listed.
Mayumba is a national park and Iguela is a site within Loango National Park. This should probably be changed to
Mayumba and Loango NPs

c. Table 1. Under Landscape 10, WCS also works in Maiko National Park (over 200K a year CARPE funds). In
addition, to the extent that Landscape boundaries are not “Berlin walls” and are flexible (as recommended in the
document), WCS has spent significant USAID (Gorilla Directive) and USFWS funds working towards the
development of a Community Conservation Reserve in the Itombwe Forest. This has been an extraordinary USAID
success story in community conservation that seems to be ignored — perhaps because of the fact that the work was
undertaken with USAID Gorilla Directive Funds.

d. Table 1. There is no assessment of Quality. This comment is applicable throughout the document. Assessment of
performance is largely limited to filling in boxes within the PMP. MOVs (Means of Verification) are presented to
CARPE by the NGOs but these can only give a partial assessment of the quality of the work undertaken — particularly
as NGOs put their best foot forward. The CTO makes site visits and has some understanding of quality but nowhere is
it reported systematically and publicly. This is particularly important, as the NGOs have always been led to believe
that the CTO had the authority — and would use it — to reprogram funds in part based on the quality of the work. He
does seem to have done this in year 3 when evaluating budget cuts.

e. In the Maiko-Tayna-Kahuzi Biega Landscape, the Landscape Lead (CI) has no implementing activities on the
ground or presence in the Landscape or the country. As a result, the de facto Landscape Leader on the ground (Diane
Fossey Gorilla Fund International) is a sub-recipient that does not have a cooperative agreement with CARPE or the
experience or capacity to carry out this role effectively. This is also a source of conflict. WCS recommends that
activities on the ground should be a prerequisite for Landscape leadership.

f. Page 7, paragraph 3, narrative reports also highlight major successes — of which there are many. We should avoid
focusing on the negative.

g. Page 7, Conclusions, While they may be linked to protected areas, socio-economic surveys are conducted outside
protected areas. This is one way that NGOs that seem to be only working within protected areas are indeed working
outside protected areas. As WCS has explained to the CTO, we report this under the protected areas category of the
PMP in Gabon, for example, in a large part because we do not as yet have the mandate to work outside protected areas
(for reasons well known to the CTO). The CTO has thanked WCS for this explanation.

h. Page 7, Conclusions, It is important to note that simultaneous implementation activities while working towards
convening a landscape planning process and adopting management plans has been agreed upon by the CTO. The
reason for doing so is to assure that there is something left to conserve once management plans are finally adopted.

i. Sub grants should only be granted by the NGO lead in landscapes where there are 2 or 3 implementing partners. This
will certainly reduce time for reporting. On the other hand, this will increase the NGO lead work.

J- Page 11, Capacity Building. In general there seems to be an under appreciation of the Smithsonian Institution’s
activities as a crosscutting program. While it is up to the Smithsonian to comment and justify their activities, it may
well be that their closest relationship has been with WCS. WCS does agree that some of what they have done has
seemed to lack a strategic vision and does not fit well within the PMP. However, WCS has had a longstanding
relationship with them that has been important. Please see below with reference to CTFS. Corneille Ewango, the 2005
recipient of the Goldman Environmental Prize (one of the most prestigious environmental prizes), is a product of the
WCS - CTFS (Smithsonian) collaboration. In addition, Smithsonian has been the leader in developing REBAC (the
Central African Botanists Network of Le Réseau des botanists d’Afrique Centrale). REBAC was created in 1999 with
CARPE funding and was highlighted in a box in the Summary Report of the State of the Congo (the glossy version
that was widely distributed). This has been an extraordinarily important capacity building activity that is also
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important for biodiversity monitoring. The strategic vision of linking national researchers with international
researchers has been explicitly outlined by WCS conservationists in published articles in Conservation Biology
(available upon request). While REBAC is noted on page 14, we raise this larger issue here.

Many additional and substantial capacity building activities in CBFP landscapes have been carried out by the NGOs,
including, for example, joint WCS-WWEF training of wardends and eco-guards carried out for all of Gabon in the
Gamba Landscape with Moore Foundation funds and the constructions and funding of a national training centre for
wardens, eco-guards, and biologists at Lope Chaillu Landscape by WCS with funds from Total, the EU, and WCS
private donors. An additional example, CEFRECOF in the Ituri Landscape, is discussed below.

k. Forest concessions. We would like to add a paragraph under this section: “In Ituri Ls, WCS is working with ENRA
to control forest invasion by farmers in ENRA concession and to improve forest inventories and inventory techniques
(SI/MAB sub-contract) in order to promote sustainable forest management practices”.

I. Page 15

WCS appreciates your reference to the Training Center in the lturi Forest (CEFRECOF). The Centre de Formation et
de Recherche en Conservation Forestiére (CEFRECOF) is managed by WCS under a Memorandum of Understanding
(MOU) between the ICCN (Institut Congolais pour la Conservation de la Nature, DRC’s semi-autonomous Park’s
Authority) and WCS. CEFRECOF was built in large part with USAID funds in the 1990s to serve as a field station
and training center that could 1) host both national and international visiting scientists, 2) host field courses from the
University of Kisangani’s Department of Conservation Biology and, 3) host training sessions for the ICCN and other
government institutions on protected areas management and conducting biological surveys. It has been used for all of
these purposes. A generation of Congolese protected areas managers and conservation biologists has passed through
CEFRECOF. The University of Kinsangani, which has an outstanding record of training Congolese in advanced
degrees in Natural Resources Management, has held regular training courses here (only partially entrusted by the war
in DRC). CEFRECOF has also hosted numerous national and international researchers and boasts a number Master’s
and PhD Theses. In addition, CEFRECOF is also part of the Smithsonian Institution’s Center for Tropical Forest
Science (CTFS) forest dynamics (also known as the large plot) network. This network links 17 plots across the tropics
and was set up to understand natural forest dynamics in order to inform forest management. It is for this reason that
WCS was subcontracted by the Smithsonian Institution to undertake work in the ENRA (Enzyme Refiner’s
Association) timber company’s logging concession. The Ituri Forest plots are an extraordinarily important component
of the CTFS network and research has forest management implications across Central Africa. We feel that it is
unfortunate that USAID seems to have lost its institutional knowledge in reference to its own relationship with the
creation of CEFRECOF — one that USAID should be proud of. We also fear that neither the Smithsonian nor WCS has
done an adequate job of articulating how the long-standing CTFS research program fits into an extremely important
crosscutting framework for forest management.

m. Page 16, Natural Resource Monitoring, WCS notes that the review team recognizes a lack of agreement on field
based (as opposed to remote sensed) monitoring. However, we feel that an extraordinarily important program, the
CITIES (Convention on the International Trade of Endangered Species) mandated MIKE (Monitoring the Illegal
Killing of Elephants) program has been overlooked. MIKE survey methodology has been employed throughout most
CARPE Landscapes in order to gain an understanding of the distribution and relative abundance of large mammals,
including elephants. It has been the key component in informing the recent meeting among Central African Protected
Area Authority Directors (held in Yaounde, Cameroon) to develop a strategy for protecting elephants in Central
Africa. It has also informed the SOF (State of the Forest) process. The MIKE program is highlighted in the SOF
Summary Report (referenced above).

n. Page 17. We should appreciate it being noted that WCS is a founding member of the Conservation Finance Alliance
and has been working throughout the Congo Basin (and beyond) on sustainable financing.

0. Page 17, WCS has played a very important role in Forestry Policy. A number of WCS staff contributed to the WB

Forest sector review document for DRC that is currently in draft form (and has been for 1 and %2 years). This is a
major policy reform document in DRC and is the basis upon which WCS DRC Country Director LED the other NGOs
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to get a letter written to President Kabila in support of the Forestry Code in DRC. It is a recognition of NGO
collaboration that the CARPE review team cites this letter (page 31) in the document as coming from all NGOs.

p. Page 21. WCS has been mentoring a locally based NGO in Gabon (ASF, Aventure Sans Frontier) — through its NY
based NGO mentorship program for 5 years. ASF plays a leadership role in conservation in Gabon, particularly in
costal management activities. WCS also has its own NY based small grants program that provides funding for African
researchers.

g. Page 25, Gabon has 13 new National Parks.
Assessment of Management Structure and Performance

a. Page 34, At the risk of appearing to manifest lack of cooperation among NGOs, it is worth pointing out that CI did
not work on the ground in Central Africa before the US led CBFP. This is important to note with reference to
evaluating success — particularly since the CARPE review team points out that the most successful programs based
where NGOs have experience and have been on the ground for some time.

Assessment of Strategic Design

a. On Page 43, paragraph 3, the CARPE Review Team suggests that a rebalancing of funds both between landscapes
and within landscapes to other activities is possible without hurting the overall objectives of the program. The CARPE
review team has said in conversations that they feel there is adequate funding for protected areas from a variety of
sources. WCS feels that this is simply not true. In fact, CARPE funding is essential for protected areas management.
We are unaware of a single protected area within Central Africa that is adequately funded. Most still have
extraordinary funding gaps. There may be the ability for modest reprogramming of funds but any significant shift in
funding risks a collapse of protected areas. While we all hope that governments will one day be able to adequately
fund these areas on their own, this day is still a long way off. We are reminded that while these areas are critical to the
development and well being of citizens within the country within which they are located, these areas are also
internationally critically important for the suite of benefits they provide.

Recommendations for the Optimization of CARPE

a. The report suggested a shift from protected areas to areas outside protected areas. This shift implies that 1)
Coordination with national governments is a reality and 2) CARPE has, at this stage, met one of its priorities “help
countries develop a network of effectively managed national parks, protected areas and corridors”. We do not believe
it would be accurate to state at the end of the current phase, in 2006, that the protected areas in which CARPE partners
have been working are now “effectively managed”.

b. WCS believes that it is important for CARPE to develop clear relationship with national governments. Working
outside protected areas will require close relationship with local governments who are in charge of natural resources
management in areas outside PAs. Evidence has shown that there is a complete lack of capacity at that level. Changes
expected from the new Code Forestier and the new Nature Conservation Law in DRC, for example, will not have a
positive impact if building capacity within the government structures is not a clear and specific objective of the
CARPE program.

c. There is a clear case where the Government has cooperated in areas outside PAs in Itombwe massif where WCS and
WWEF are supporting the creation of a community reserve. The two NGOs and other stakeholders (local chiefs) are
working directly with the Ministry of Environment, Conservation de la Nature, Eaux et Forets to create the Itombwe
Community Reserve. A Working Group (WG) that parallels the PA’s CoCoSi has been created by the Government.

d. WCS recommends that the CARPE focal point should be full CARPE staff and should be independent of any single

NGO (WWF in many countries, WCS in ROC). This will give more credit to his/her involvement in landscape
activities.
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WRI Comments on Draft Report of the CARPE Il Mid-Term Assessment

The draft report of the CARPE Il mid-term assessment provides a comprehensive review of partner
initiatives/activities during the first three years of CARPE Il and a good overview of performance and
accomplishments to date. Given the complexity of CARPE, the number of participating US partners and
African collaborators, the diversity of activities and investments, and the difficulty of operating in Central
Africa, the assessment team did an outstanding job: capturing the principal achievements; recognizing both
useful and less effective work; identifying some critical issues that need targeted attention; and developing
options and recommendations to help ensure CARPE Il meets its ambitious goals/objectives.

The report notes the importance of capacity building to achieve the three IRs and the institutional
strengthening work of some partners. It recognizes WRI-IGP’s support to local policy-focused NGOs and
civil society organization networks (principally in Cameroon, such as NESDA, but also neighboring
Gabon, Congo, DRC) as well as to the parliament in Cameroon, some select committees (and the new
environmental caucus), as well as individual legislators who represent CARPE-relevant constituencies.
WRI-IGP has also worked closely with and supported individual policy analysts (independent researchers
and analysts in local/international organizations); legislators in the sub-region; ministries and government
departments; and local government leaders from several Central African nations.

The report also recognizes WRI-GFW training activities in monitoring and the need to further such efforts.
Remote sensing technology is used in the sub-region to: monitor forest cover, area and change; assess
logging activities within and outside timber concessions (especially in Cameroon, Congo); and support
proper delimitations of forest concessions and protected areas. In this regard, the report should make
specific reference to WRI-GFW efforts to provide up-to-date user-friendly information on forest resources
at both the national (such as through the Interactive Forest Atlas of Cameroon) and sub-regional levels
(COMIFAC, CEFDHAC). In addition to publishing reports of its findings/recommendations, WRI helps
build the capacity of local and international NGOs, civil society organizations, Forest Ministry technicians
and managers, local government representatives, and parliamentarians in Cameroon. These activities build
various technical skills, provide new tools for better decision-making, raise awareness of forest
conditions/trends, and promote government accountability. WRI-GFW also participates and occasionally
contributes to regional remote sensing, GIS and mapping initiatives.

As noted in the report, improving coordination and promoting collaboration of landscape partners and
between landscape and cross-cutting partners will strengthen CARPE and increase the likelihood of
success. The lack of collaboration between landscape and cross-cutting partners is due partly to different
interests and expertise - with landscape partners focused on biodiversity conservation and park
management, and cross-cutting partners emphasizing governance/policy matters and developing tools to
support decision-making processes. The lack of collaboration is particularly problematic for achieving
landscape-level results and for ensuring long-term CARPE affects. There are some notable collaborative
efforts among CARPE partners, such as in the preparation of the State of the Forests Report. In addition,
WRI, IUCN, and IFIA (Inter-African Forest Industry Association, a private forest industry interest
organization, including logging/wood processing companies in Africa) are working together to design (and
soon, implement) a forest concession monitoring system for Central Africa (FSC-style certification).
CARPE partner collaboration to improve the behavior and practices of the private sector is particularly
rare.

The report notes the disconnect between CARPE landscape boundaries and local administrative
jurisdictions which may contribute to the limited role/involvement of local governments and public
officials in IR 1 activities. Since landscapes lie within states, efforts divorced of government involvement
risk being project-/place-based and abandoned when CARPE concludes. Local governments are
especially important for landscape management because (democratic) decentralizations provide local
leaders the discretionary authority needed to address locality-specific circumstances. Equally important,
IR 1 efforts that sideline, marginalize, or perhaps even ignore local authorities can undermine
governance/democratic reforms, including IR2 partners and their work.
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Natural resources drive national economies, rural livelihoods, and corporate profits. They are highly
contested political commodities, a significant source of power and, as such, a powerful lever for engaging
citizens in government and promoting systemic governance reforms. For the rural majority, access to land
and local natural resources are principal democratic dividends. Governance reforms that institutionalize
fundamental democratic principals are central to the long-term sustainability of CARPE
outcomes/achievements, yet IR 2 receives relatively little CARPE attention/support. Many cross-cutting
partners actively engage government institutions. In addition to WRI-IGP environmental governance
work, WRI-GFW has MOUs with the Ministry of Forests in several countries. The MOUs provide WRI a
direct relationship with and ensure “buy-in” from the national governments.

CARPE activities that involve appropriate government agencies/departments help re-legitimize the state.
Rather than work only with those actors that exercise power, CARPE partners should engage those
institutions where legitimate authority over landscape-relevant decisions resides. For example, CARPE
law reform initiatives should include the parliament (the supreme lawmaking body in each Central African
country), not just the line ministries, sectoral agencies, attorney general’s office, or cabinet. Further,
CARPE must focus on both process and outcomes. Strengthening environmental governance — improving
process, not just policy — will help ensure that appropriate structures and proper procedures are
institutionalized for effective future decision-making. Democratic procedures more often lead to public
policies that reflect majority views, effective policy implementation and law enforcement, limited
corruption/violent conflict (including limiting illegal logging, nature-based patronage, etc.). Such efforts
will both legitimize CARPE accomplishments and strengthen democratic reforms.

In Central Africa, the environment — and therefore, CARPE investments - has instrumental utility in
shaping systemic governance reforms. On p.18, the report concludes that, “(s)everal broader policy issues
affect CARPE landscapes, but cannot be directly addressed by CARPE”, including effective
decentralization of government authorities. WRI-IGP’s work on decentralization, on legislative
representation, civil society oversight (transparency, accountability), and other governance matters is
powerful precisely because it operates through an environmental lens and seeks to democratize natural
resource management. CARPE would do the development community a disservice by ignoring these
powerful “secondary” democratic outcomes.

Landscape approaches to biodiversity conservation recognize that the land outside protected areas is home
to significant biodiversity and critical (as dispersal areas, migration routes) to the survival of wildlife
within parks. Such approaches also bring attention to and provide unique opportunities for marshaling
ecosystem goods/services for local development. The report notes the importance of balancing in-park
and out-of-forest investments in the CARPE landscapes. The role of land, natural resources, and
ecosystem services - of well-managed forestry concessions, sustainable agriculture, integrated ecotourism,
etc. — in improving livelihoods and reducing poverty should be further emphasized in the report. CARPE
partners should pay more attention to: promoting economic growth in the sectors/assets of the poor, rural
people; creating new markets for natural products; ensuring fair distributions of market shares along
commodity chains of commercial natural products (winners and losers); and fair appropriations of nature-
based public revenues, such as Cameroon’s timber concession revenue sharing schemes in Cameroon.
Pro-poor budgeting can not only reduce poverty/inequity, but create incentives for local people to support
environmental management and sustainable development. WRI is addressing these and other equity,
poverty and environment issues in Central Africa. For example, in Cameroon, we are developing maps
that link poverty and the distribution of environmental benefits/costs to help assess inter- and intra-
jurisdictional equity.

Finally, a few comments on some administrative/management matters addressed in the report.

1. Encouraging conservation-first partners to balance in-park investments with out-of-forest activities
can be problematic. Few CARPE partners have the experience, expertise, mandate, or interests in
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community development and poverty reduction. CARPE should consider engaging a new set of
partners to address development matters.

The role of the proposed’ CARPE Support Contract' and how it might affect the work of existing
partners in unclear. The report suggests that it will play an administrative, technical, coordinating,
and perhaps facilitating role, but will it also have authorities over partners and their activities?
Having leaders spearhead the four (or more?) cross-cutting themes could be useful (especially to
focus and coordinate investments), but the report is not clear how they would operate. Would they
have similar responsibilities and authorities (over budgets, programs) as landscape leaders? WRI
is well positioned to lead both the 'policy and governance' and the 'NRM/Remote Sensing' themes.
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Mid-Term Assessment of CARPE 11

Comments on Draft Final Report

Organization__World Wildlife Fund

Contact Person_Allard Blom (allard.blom@wwfus.org)

Executive Summary

1.

In the opening paragraphs no where is it acknowledged that the US commitment to CBFP was in fact a
Presidential Initiative and that both the US and South Africa jointly launched this in Johannesburg.

We believe that the authors could do a better job of recognizing that different landscapes are at different stages
of the process. New landscapes — such as Salonga LS and Lac Tumba LS in DRC - are still at the partner
identification stage. It is incorrect to state for start up LS, for example, that we have not "effectively addressed
the capacity building objective" or that we have not involved development organizations when, in actuality, we
are at the stage of doing exactly that. We think the remarks are most relevant for older, more established field
sites

Along the same line though, it is also import to stress that the authors do not at all recognize partners outside
of the CARPE structure that are often active in these areas. For example WWF has specifically partnered with
GTZ in both CAR and Cameroon to address rural development, socio-economic and livelihood issues.
Additionally, we have received substantial support in that landscape for health and BaAka related issues from
both Sacharuna Foundation and Johnson & Johnson.

Under “CARPE Program Performance to date” Policy section, does not mention the Brazzaville Summit, a
very important policy events. No mention of the COMIFAC treaty, the TNS and TRIDOM transboundery
agreements. All these major policy successes are a glaring omission throughout the document.

Under "Programmatic Recommendations”, first bullet point, we think we should add gradually in “Improve
program balance by gradually focusing more...”

Under "Programmatic Recommendations”, last bullet point, we think they mean "inter-landscape learning™ not
"intra-landscape learning"

Under: g: Develop a more precise approach to balancing conservation and development activities in landscape:
The evaluators are suggesting 5-10% of CARPE funding for development. In fact, we recommend that level of
funding should be matched by development institutions. This is already the case in TNS for example with a
partnering with GTZ. Also, there are much more funding available for development than for conservation and
the evaluators should not over emphasized the role that development can play.

On page 2 of the Executive Summary, third paragraph, and on page 7, second paragraph, the evaluators state
that “the implementing NGOs have limited relationships with government agencies that have the legal
authority to work in the landscapes areas that are not PAs” and “Others, especially in Gabon, said that they
only have agreements with government to work with national park agencies...”. This is not correct as far as
WWEF Gabon is concerned; we have agreements with the Ministry responsible for non protected areas and are
closely working with Ministry staff (some of them are even based in our offices). On that basis, WWF has
made, for instance, significant progress on bush meat control outside protected areas and, generally is
implementing an integrated landscape approach.

We understand that there might be some rationale for increasing the importance of IR 2/IR 3 as well as
development initiatives, but would like to emphasize that funding for action on the ground is critical if one
wants to achieve conservation results. The danger of allocating part of the CARPE funding to development
activities is that we will have diminished conservation and no significant development impact given the scale
of the development challenges.
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Background and program history

=

Page 1, last sentence: negatively instead of natively.

2. As mentioned in our earlier comments the COMIFAC Treaty is not mentioned and should be in the second
paragraph, pagel.

3. Page 2, second paragraph: the priority workshop did in fact not determine the 11 landscapes. It determined the
conservation priorities for the Congo Basin, which include the 11 landscapes. They were defined later based
on the result of the workshop. This distinction is important because some important areas are not covered in
the 11 landscapes.

4. Table 1 (p.6): several factual mistakes and omissions:

Gamba Conkouati: WWEF is LL not SL

TRIDOM: WWF is LL not SL

Sangha Tri-National: WWF is LL, WCS is SL

Lac Tele- Lac Tumba: WWF is LL, WCS is SL

Salonga — Lukenie- Sankuru, 4™ column: Not only is WWF the Landscape Leader but we are working

in the landscape (versus "Salonga NP™ as noted in this document). As for WCS, is not working in the

landscape but instead have elected to work in the Salonga National Park.

f.  The table is not clear as to whether it presents the progress expected by the end of the present phase
(Sept 06). This clarification is required. If yes, for example for SLS it should read:

Ind 1: 60% of LU Process Convened
Ind 2: LUP Process Convened

5. Page 8 under effective integration, 3" paragraph: the reference to the lack of trans-border coordination could
be changed to say that “there has been a formal cross-border landscape meeting in August 2005, cross-border
threats have been identified and a draft action plans to address these threats have been developed”.

6. Page 18, 3" pullet point. The FORCOMS a rather controversial initiative, to such an extent that WWF has
pulled out of this initiative.

7. Page 18, iv. Bush meat: Commercial bush meat trade not only negatively impacts wildlife but local community
livelihoods, an important entry point for community collaboration. Furthermore we should also mention the
ivory trade as having an important negative impact.

8. Page 20, first bullet point: we do not think the statement that: “Much of the bush meat....... ” |s an accurate
statement, as the military involvement is prominent in DRC, but not much in the other countries of the region.

9. Page 20 "Gender", 1* paragraph and 1% line: “Landscape partners have not made gender a priority, primarily
because they have had no responsibility to report on gender indicators.. Probably this sentence needs to be re-
phrased. The evaluators seem to be insinuating that if we have to report on something it will become
important. In other works conservation/NRM is not really what is driving our activities, but instead the report
card from USAID.

10. Page 25, 4™ paragraph: Insert co-initiated as mentioned earlier CBFP was initiated by the US and South
African Governments.

11. Page 26, first line: we think you probably refer here to the Moore Foundation not MacArthur.

oo o

Assessment of Program Performance

1. Page 27, "last paragraph": We believe that CARPE/USAID could do a better job sharing information on other
mission-funded programs with CARPE programs - this is in-line with comments on the need to better integrate
partners with other expertise.

2. Page 29, point 2 under implementing NGO’s: although we acknowledge we have experienced problems with
funds control this was restricted to the Kinshasa office and did not occur in Yaoundé at all. Stricter controls
were put in place and the CTO was kept informed and approved of those changes. No USAID funds went
missing. New procedures have been put into place since to improve on our efficiency in cash transfers.
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3. Page 30 under strategic planning: we would like to mention the notable exception of the TNS and to a lesser
extent the TRIDOM landscapes. Certainly the joint TNS landscape and financial planning merit mentioning
here as indeed in other places in the document.. The joint planning has been formalized in a tri-country
agreement and the financial planning is forming the basis for the TNS trust fund. Both these initiatives have
been repeatedly cited as models for the region and indeed are being replicated in for example TRIDOM.

4. Page 34, 2nd paragraph: From informal discussions with other LS leaders and partners, we think points "a)
seemingly unending revisions of work plans throughout the year (especially a requested revision 2 weeks
before the end of that years reporting period does not really seem justified)" and "b) changes in what needs to
be reported in the PMP" merit mention in the conclusions.

5. Page 34, last bullet point under conclusions. WWF has contested the CTO on the issue of his requiring USAID
approval for the small grants as we did not see any reference to this in the contracts. We are pleased to see that
the authors seem to share our point of view that this too much micro-management.

6. Page 36, 2e paragraph last sentence under Roles and effectiveness of focal points: This seems to indicate that
WWEF was to blame for the delay, which was not the case. Delays were due to multiple problems at the level of
USAID, WCS and WWF. Rather rephrase : due to significant delays in defining new contractual
arrangements.

Assessment of Strategic Design

1. Page 43, 3" paragraph. We would like to point out that CARPE is not the entire program of WWF. The same
holds true for other NGO country programs. Even within the landscapes and certainly also outside of the
landscapes significant additional funds come from non CARPE sources and in some cases even non CBFP.
Although we acknowledge that USAID branding might at times have been insufficient, USAID on its part
need to realize that and acknowledge (as is indeed in this report), we have been extremely successful in
leveraging additional funding. This is also an objective under CARPE. More important however then either
branding it for WWF, WCS or USAID is the branding of the landscapes as national programs.

2. Page 44, 3" paragraph. The comment that the landscapes do not correspond to administrative mandates does
not hold true for either Cameroon or CAR (and to our knowledge Congo, but WCS can clarify this point).
Both in the case of TRIDOM and TNS in Cameroon there is a clear mandate under Government recognized
management units that correspond to WWF’s Jengi program. In CAR the Dzanga-Sangha protected area
complex that is the landscape segment falls entirely under the mandate of one Ministry and the Ministry
appointed National Director of the Dzanga-Sangha Project. Again the authors seem not to acknowledge the
enormous differences in progress between LS. The older ones like TNS are often much more advanced then
seem to be acknowledged in the report.

3. Page 45, 2" paragraph: It is incorrect to state that landscape specific successes tend to remain bound within a
given landscape. Certainly the experience of WCS in forest concessions in ROC or the WWF experience in
Minkebe have been widely shared and modeled. Indeed improvements in sharing of lessons learned are
welcomed.

4. Page 45, first bullet point under conclusions: Again this fails to acknowledge the tremendous progress that has
been made in TNS and TRIDOM, were formal transboundery and national committees have been set up,
which include provincial Government (prefect) and lower local level participation.

5. Page 46, under Problems with the small grant mechanism should be Gabon instead of Congo for the Gamba
complex..

Recommendations for the Optimization of CARPE

First three general remarks:
1. Evaluation team missed out on many land-use planning (CBNRM, forestry concessions) examples from
Cameroon, Lobeke in particular.
2. Future financial allotment should also reflect whether partners are working at the LS scale. In Salonga for
example, WCS is not working on the LS scale..
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3. Expenditures are not necessarily linked to performance or impact.

4. page 49, under programmatic recommendation, 3" bullet: This does not take into account the considerable
expertise and partners outside of CARPE such as GTZ and ECOFAC (EU)

5. page 49, under programmatic recommendation, 4th bullet: The authors do not acknowledge that this is in fact
already happening (Cameroon is a good example to the point), but again different LS are at different stages
and it is in our point of view a normal and needed growth process form PA towards the outside.

6. page 49, under programmatic recommendation, last bullet: again this should probably say inter instead of
intra-landscape learning and we would also like to stress the need for formal LS teams such as have been
established under the TRIDOM and TNS agreements.

7. Page 49, under tighten program focus, 2" bullet: WWF has been working with RAPAC (the regional protected
areas managers association under COMIFAC) on the peer review and capacity building process using the
toolkit. In fact we have a joint funding proposal in with the Alliance with matching funds from the EU already
committed.

8. Page 50 2" paragraphs: By diluting the landscape aspect we risk of loosing our focus. We are already
integrating with administrative units and plans (see TNS and TRIDOM).

9. page 51, first paragraph: We need to strengthen indeed RAPAC (see point 7 above)

10. Page 51 under bush meat: WWF has already a proposal for working on bush meat with the TransGabonais
railway and has successfully addressed these issues with Shell in Gamba.

11. Page 52 under improved program management, 5" bullet:” The successfull operations from Cameroon FP
should be capitalized on and this FP should remain full time. In addition, the Cameroon FP thinks that 3
people in each focal point office is the minimum realistic number. In addition the number of landscapes
segments in Cameroon is two, rather than one as mentioned in the report.

12. page 53 under develop a more precise...., first and second point: Again we would like to stress that we need to
look at the overall picture and that substantial development funds and expertise have been going into the
landscapes from non CARPE sources. A floor and designated window do not seem justified given the fact that
development funds are easier to raise then dedicated conservation funds and we risk diluting form our
principal objective.

13. Generally for the record we would like to point out that WWF has been active in the Virunga’ s for many years
without CARPE funding for now.

Annexes

Even though we were not asked in the form to comment on the annexes we do have a couple of remarks. We should
not that given the time restraint we were not able to go through these carefully and by each landscape leader:

Table 7: For Salonga the funding from EU is 813,000 EURO for 3 years (actually 34 months)

Landscape segment and leaders reference sheet contains several errors:

Lisa Steel phone number is 099896151

Salonga: WWF 2™ Column should read: DRC, Salonga Lukenie Sankuru

Page 9: our LS leaders actually work for World Wide Fund For Nature as is the official name of WWF international.
The US name is indeed World Wildlife Fund Inc.

50



The following are additional points raised by the Focal Points in Cameroon and DRC that we transmit here with our
submission:

From Cameroon:

To Improve CARPE relationships with national governments CARPE FP should liaise directly with national and
local government official who should be a contact person for the FP. This person should be the voice of CARPE
Program at the government level.

“Different _organizations are responsible for reporting on the cross-cutting components. WRI, and the NGOs
responsible for coordinating the work of the CARPE Focal Points submit separate annual reports on their achievement
of targets for IR 2 and IR 3 Indicator 2”. In the contrary, according to PMP, it is “CARPE FOCAL POINT who
organizes information from CROSS-CUTTER and COUNTRY-HEADS and integrates reporting for this
indicator. They will blend reporting from: WRI Institution and Governance Program and GFW IUCN
(AWE, CI, WCS, WWEFE Country Heads)”

“The policy component has not been fully effective in contributing to achievement of IR2, due to the failure of most

of the Country Focal Points to coordinate a policy agenda and move it forward.... In other countries the Focal Points
made little progress towards convening stakeholders to develop a country policy strategy, identify priority legislative
and requlatory reforms, or engage the broader civil society in advocacy or outreach”. It should be clearly clarified
that DRC Focal point was not in place for more than a year when the PMP was designed. A new one has been
hired since 15 November 2005. The FP office in Brazzaville was not operational.

“However, the USG/USAID responsibilities regarding liaison with host governments are not clearly defined or
effective. They have not been carried out aggressively by existing focal points” The realistic approach should be a
good coordination with the implementing NGOs

“Administratively locating focal points with Implementing NGOs has not worked well. It leads to the appearance or
reality of conflict of interest and makes it difficult for focal points to achieve independence for their tasks of landscape
monitoring, coordination with national governments, and policy advocacy”.

This is true only in the case of landscapes monitoring and reporting.

However FP operating within the administrative structure of an implementing NGO seems to be the most
realistic and strategic approach and also has some advantages which are not highlighted in the report.

“The assessment team believes that full time focal points may only be needed in DRC, Gabon, and ROC; that a non-
NGO administrative home needs to be found; that the present focal point structure of 3 people in each focal point
office is excessive..... ”. The Success operations from Cameroon FP should be capitalized in the country and
region and this FP should remain full time. In addition 3 people in each focal point office is the minimum
realistic number. In addition the number of landscapes segments in Cameroon is two, rather than one as
mentioned in the report.
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From DRC:

Assessment of Management Structure and Performance
F. The analysis of the roles and effectiveness of Focal points was not thorough and lack accuracy, in some sections.

1. Roles:

The number and importance of Focal points (FP)was not determined by the number of landscape nor by their
geographical distribution.FP have a key role in the implication and reinforcement of the civil society .They are also a
linchpin for the coordination with the government institutions, donors, international organizations and the embassies.
They are very important for the organization of the national working group in charge of the  country matrix.

2.Effectiveness: to state that FP were effective only in Cameroon is not correct. The FP in DRC was very effective in
CARPE | when she had the repsonsibilies of Small grant programs only.The FP has been able to build NGOs/CBOS
capacity and to promote CARPE.There have not been a DRC FP for almost 2 years.

The report is comparing countries and situations that can not be comparable. The report does not explain clearly why
they think it didn’t work or it has not been effective but they just limit their analysis comparing situations that can not
be compared. DRC situation was quite unique.

The responsibilities of the FP have evolved in CARPE II: therefore the number of staff for the FP should be 3 at
minimum.

3.General comments:
The number of FP should be increased to fill the gaps of conservation in the hon of Africa, Rwanda and Burundi.

Administrative location of FP with implementing partners: the report gives only negative aspects of this managment
structure without taking into consideration some important aspects. .The fact that the FP can work closely and
administratively within an implementing pattner is strategic.During time of conflict and (post-conflict), those
implementing NGOs were continously present in the ground.They were working with ICCN and local
NGOs/CBOs.They were visible and active without interruption.. The landscape-based programme /approach is such a
new and abstract concept that only through imlementing NGOs, the FP will be able to effectivelymeet the targets.

The report tends to give some strong statements a thorough study of the role & responsabilities of the FP.

Recommendation: the report should be reviewd based on these concerns.
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